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Fairmount Line Service Improvements:  Amendment 8 

INTRODUCTION AND EXECUTIVE SUMMARY 
As the MBTA continues the program initiated in 2002 to improve facilities, infrastructure 
and service on its Fairmount commuter rail line, planners and operations management 
want to analyze options for service improvements that could complement the new 
facilities when they are complete.  The committed program of improvements includes: 

• replacement of six substandard bridges,  
• signal enhancements necessary to improve service reliability and to allow the 

bridges to be replaced with a minimum impact on rail traffic,  
• upgrade of Upham’s Corner and Morton Street stations to provide full length high 

level platforms, and 
• construction of up to four new stations at  

o Newmarket/South Bay Center,  
o Four Corners/Geneva,  
o Talbot/Codman Square and  
o Blue Hill/Cummins Highway. 

The MBTA Development and Construction Departments asked Jacobs Edwards and 
Kelcey (JEK) to explore the feasibility, impacts and cost effectiveness of potential 
service enhancement options that could be implemented within the operational 
constraints of equipment availability, South Station capacity, and layover requirements 
for South Side commuter rail operations.  Options for consideration included: 

• additional peak service,  
• longer service day, 
• weekend service, 
• additional or improved midday and evening service, and  
• refurbished coaches with new door configuration to reduce station dwell times. 

 
The analysis coordinated with a separate study funded by Executive Office of 
Transportation (EOT).  The EOT study focused on how the introduction of self-powered 
rail cars (commonly called diesel multiple units or DMUs) might enhance service 
delivery on the upgraded Fairmount Line.  This separate study was also conducted by 
JEK.  The findings relative to DMU options are presented in a separate report.  
 
Key assumptions and constraints established at the outset of the study included:  

• All ridership and services in the 2025 CRINA forecast are included in the study 
baseline capacity requirements.  Pertinent new services include full Greenbush 
Service, expanded Rhode Island services, and several additional peak trains on 
most existing lines to respond to increased ridership demand.  The CRINA 
forecasts do not include any new South Coast Rail services. 

• All service would be provided with push-pull train sets.  
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• JEK should consider the option of refurbishing a fleet of existing single level coaches to 

decrease station dwell times at high level platforms by providing two end doors and a 
double middle door with automatic remote operation.  

• JEK should assume that all stations are upgraded to allow for high level boarding. 
(Presently the MBTA has no formal plans to build full length high level platforms at 
Readville or Fairmount stations.) 

• JEK should explore the possibility of relocating Readville Station off the route shared 
with Franklin trains allowing Franklin trains to pass Fairmount trains turning at Readville 
Station.  

• JEK was instructed to develop options that explored the following features:  
o Longer hours of service including adding two late night trips at 10:40pm and 

11:59pm similar to service on other lines. 
o Adding weekend service down to the Route 128 station on the Northeast Corridor 

(NEC). 
o Adding peak service to reduce headways to 20 minutes and extending peak service to 

9:30am.1 
o Building stops into existing deadhead2 and Franklin trains in the midday period to 

increase frequency from current hourly service. 
• JEK was instructed to reiterate and reinforce the need for maintenance and storage 

capacity if any new units are added to the fleet. 
 
South Station Capacity – Within the constraints of current and planned operations3 through 
2025, South Station has the theoretical capacity to host 15-minute peak headway service on the 
Fairmount Line, making only minor adjustments to other services.  Given other plans and 
services, South Station clearly does not have the capacity to host 12- or 10-minute peak 
headways.  Recognizing frequent perturbations in service, MBTA Railroad Operations is 
reluctant to allocate all reserve terminal capacity to the Fairmount line. In deference to this 
concern, no peak headways shorter than 20-minutes were considered in this study.  
 
Station Dwell Times with High Peak Period Travel Volumes - Forecasts of station dwell 
times based on 2002 ridership estimates found that peak period trip times would increase due to 
                                                      
1 Twenty minute peak headways are operated on some of the more heavily traveled segments of the MBTA 
commuter rail network but have not been offered on the Fairmount Line in recent years.  The New Haven railroad’s 
1926 timetable for the line offered ~15 minute peak headways. 
2 Deadheads are empty train movements, usually to move a train set to or from a storage yard. 
3 Assumed future service levels were those described in the MBTA’s “Commuter Rail Infrastructure Needs 
Assessment” (CRINA), prepared for MBTA Planning by Vanesse Hangen Brustlin and KKO & Associates in April 
2004.  The 2010 “base case” includes Greenbush service and 11 additional peak trains on the 
Middleborough/Lakeville, Plymouth/Kingston, Franklin, Attleboro/Stoughton, and Framingham/Worcester services 
to respond to forecast growth.  The 2025 “base case” includes 10 peak trains on the Greenbush service and 24 
additional peak trains to respond to forecast growth on the Middleborough/Lakeville, Plymouth/Kingston, Franklin, 
Attleboro/Stoughton, Framingham/Worcester and Needham lines.  Service to Fall River/New Bedford and other 
services in the planning and evaluation stage were not assumed to be in operation. 
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long dwell times for large volumes of passengers boarding through manually operated end 
vestibule doors.  For existing Fairmount Line service, peak period dwell times are estimated to 
total approximately 5 minutes of the 23 minute overall running time.  With the addition of the 
four new stations and increased ridership, total running times would increase to 30 minutes due 
to increased dwell time.  Two measures could be taken to reduce the future dwell times.  JEK 
found that running times could be substantially reduced by increasing the numbers of doors 
available for boarding and alighting.  The introduction of coaches with double-wide, center-point 
doors in addition to the current end-point doors, and automatic operation of all doors would 
reduce running times on peak Fairmount trains by two to three minutes per trip.  
 
Equipment Maintenance and Storage Capacity - Capacity to store and maintain commuter rail 
rollingstock is in acutely short supply for MBTA South Station services.  The introduction of 
additional equipment and train sets to enhance service on the Fairmount line would add to this 
problem unless new capacity is developed.  While it is beyond the scope of this project to solve 
this capacity problem, it is obvious that introduction of a new fleet, especially a fleet of 
specialized “Fairmount coaches” would further tax capacity and add complexity to an already 
severe capacity problem.  Consequently, a 15% contingency premium is added to the operating 
costs of any options that require specialized equipment.  A rough estimate of cost to develop a 
new storage and maintenance capacity near Readville is also included in the capital cost 
estimates for all options requiring new rollingstock.    
 
Preliminary Options - JEK prepared a baseline and nine preliminary service alternatives for the 
improved Fairmount line.    

• Alternatives P1 through P3 offered improved peak service with the addition of dedicated 
trainsets.  

• Alternatives O1 through O4 offered improved off-peak service by better utilizing existing 
train movements on the line or by adding a dedicated trainset to the line.  

• Options W1 and W2 provided weekend service to the Route 128 station on Saturdays and 
Sundays using one or two train sets, respectively.   

Based on review of the preliminary improvement options, MBTA stakeholders and JEK 
collaborated to define two service packages for detailed analysis, each including a mix of peak, 
off-peak and weekend improvement options.  Seven service packages were developed for 
detailed evaluation.  
 
Options for Detailed Evaluation – The seven packages for detailed evaluation included a 
baseline and two principal improvement packages each with three minor variations that impact 
ridership and costs.  
 

• The Baseline reflects existing 2006 service with the addition of Greenbush deadheads 
and four new stations at Newmarket, Four Corners, Talbot Avenue and Blue Hill.  

 
• Package 1 primarily consists of off-peak service improvements.  Key weekday features 

include: peak headway of approximately 30 minutes combined with off peak service 
improvements including extended hours of service and an additional, dedicated off-peak 
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Figure X.1:  Estimated Capital Cost of Implementation 

consist (O4).  Saturday service would be provided with 90 minute headways. No Sunday 
or Holiday service is provided.  

 
• Package 2 provides both peak and off-peak service improvements.  Weekday service 

enhancements include: 20 minute peak headways combined with off peak service 
improvements including extended hours of service and an additional, dedicated off-peak 
consist.  Saturday, Sunday, Holiday service would be provided with 90 minute headways. 
 

Each improvement package was tested under three sets of operating assumptions:  
o Current Readville station configuration and current coach door configuration 
o Alternative Readville station configuration and current coach door configuration 
o Alternative Readville station configuration and alternative coach door configuration 

 
Ridership and Running Times - Ridership estimates for evaluation purposes were derived from 
2007 CTPS forecasts.  Running time estimates were derived using earlier 2002 CTPS forecasts.   
 
Capital Costs – Estimated capital costs include retrofitting coaches, purchasing new equipment, 
reconstructing Readville station and an allowance for maintenance and storage facilities.  As 
discussed in Section 2.3, there is an immediate need for additional Southside storage and 
maintenance facilities.  Planned increases in South Station services will intensify this need 
regardless of any increase to Fairmount services.  While increases to Fairmount services would 
require additional Southside storage and maintenance facilities, it is beyond the scope of this 
study to identify a solution to this problem. The capital estimates assume the parcel adjacent to 
Readville station would be procured and developed for storage and maintenance of Fairmount 
trains.  The estimated capital 
costs do not include the 
already planned and funded 
work on bridges and stations.    
 
The packages with 20 minute 
peak headways and 
conventional coaches would 
require three new locomotives 
and seven to ten new bi-level 
coaches.  The 20 minute 
headway packages with 
specially equipped coaches 
would require two new 
locomotives and 15 to 19 
specially outfitted single level 
coaches.  The single level 
coaches would include 13 
rehabilitated 300 series cars modified with three automatically operated doors. 
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The packages with 30 minute 
peak headways would require one 
new locomotive and three new bi-
level coaches or ten rehabilitated 
300 series cars. 

 
The number of new units in the 
MBTA fleet required to 
implement the various options 
ranged from one units (one 
locomotive) to 13 units (three 
locomotives and 10 coaches)   
Estimated capital costs (including 
rolling stock and other costs) for 
the various alternatives ranged 
between $11 million and $51 
million.  
 
Operating Costs - Estimates of 
incremental operating costs were developed for each package.  All estimates of incremental cost 
estimates were estimated relative to the operating costs of the Baseline service.  Estimated 
incremental operating costs for the various services ranged between $1.4 and $3.4 million.  
 

Table X.1  
Estimated Capital and Incremental Operating Costs 

Package Description 

 
Estimated 

Capital 
Costs 

(Millions) 

Annual 
Incremental 
Operating 

Costs 
(Millions) 

1.1 Current Readville station  
Current coach doors $14.4 $1.4 

1.2 Alt. Readville station  
Current coach doors $17.4 $1.4 

1.3 

Baseline with off peak 
service improvements: 
Extended hours of 
service, short midday 
and evening headways Alt. Readville station  

Alt. coach doors $24.7 $1.5 

2.1 CR Current Readville station  
Current coach doors $35.4 $2.4 

2.2 CR Alt. Readville station  
Current coach doors $38.4 $2.4 

2.3 CR 

Package 1 with 20 
minute peak headways 
and commuter rail 
fares 

Alt. Readville station  
Alt. coach doors $39.2 $2.8 

2.1 RT Current Readville station  
Current coach doors $45.0 $2.8 

2.2 RT 

Package 1 with 20 
minute peak headways 
and rapid transit fares 
 

Alt. Readville station  
$48.0 $2.8 

Figure X.2: 
Estimated Annual Incremental Operating Cost 
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Figure 1.3:  Capital Cost 
per Incremental Passenger Trip
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Table X.1  
Estimated Capital and Incremental Operating Costs 

Package Description 

 
Estimated 

Capital 
Costs 

(Millions) 

Annual 
Incremental 
Operating 

Costs 
(Millions) 

Current coach doors 
2.3 RT 

Package 1 with 20 
minute peak headways 
and rapid transit fares 

Alt. Readville station  
Alt. coach doors $50.3 $3.4 

 
Evaluation – The nine packages were ranked on two evaluation criteria that integrate 
information from the passenger and revenue forecasts with estimates of operating and capital 
costs.  

1. Capital Cost/Incremental Passenger Trip 
2. Operating Cost/Incremental Rider 

 
Incremental Capital Cost per Incremental Passenger Trip - Capital costs per incremental 
passenger trip range between $22,000 and $51,000.  The alternatives with the most favorable 
rankings all feature 20-minute headways on the line.  Alternatives that use rapid transit fares tend 
to attract more riders lowering the forecast capital cost per rider.   
 

 
 
 
 
 
 
 
 
 
 
 

Table X.2: Incremental Capital Cost 
per Incremental Rider 

Package 1.1 $29,579 
Package 1.2 $35,754 
Package 1.3 $50,938 
Package 2.1 CR $24,587 
Package 2.2 CR $26,671 
Package 2.3 CR $27,228 
Package 2.1 RT $22,054 
Package 2.2 RT $23,525 
Package 2.3 RT $24,681 
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Figure 1.4:  
Incremental Operating Cost 
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Incremental Operating Cost per Incremental Passenger Trip – Incremental Operating Costs 
per Incremental Passenger Trip range from $2.10 to $5.36.   As with the previous evaluation 
measure, the options that feature 20 minute peak headways attract the most riders and exhibit the 
most attractive operating cost/passenger ratios.  Options featuring rapid transit fares are forecast 
to be somewhat more attractive than options charging a commuter rail fare due to higher 
ridership levels.  

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Table X.3: Incremental Operating 
Cost per Incremental Passenger Trip 

Package 1.1 $5.36 
Package 1.2 $5.36 
Package 1.3 $3.20 
Package 2.1 CR $3.08 
Package 2.2 CR $3.08 
Package 2.3 CR $2.15 
Package 2.1 RT $2.56 
Package 2.2 RT $2.56 
Package 2.3 RT $2.10 
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METHODOLOGY 
 
JEK followed a five step process to conduct the service improvement study.   
 
Step 1: Kick off Meeting  - JEK met with MBTA stakeholders to review objectives, discuss 
methods, collect operating data and review/establish assumptions.   
 
Step 2: Update and Validate Tools - JEK analysts updated and validated baseline stringlines, 
equipment cycles, crew runs, crew costs, and station platform track occupancy diagrams from the 
MBTA’s 2005 Commuter Rail Infrastruture Need Assessment (CRINA) study and the MBTA’s 
2002 Fairmount Service Improvement Study. 
 
Step 3:  Develop and Screen Preliminary Options – JEK staff used the baseline tools to 
explore options for development of up to eight initiatives to improve Fairmount Service. JEK 
presented a summary assessment of the eight options to MBTA officials, who then designated 
two packages (each with three variations) for more detailed analysis.   
 
Step 4: Detailed Analysis - JEK developed operational feasibility and cost impacts for the six 
combinations of options and variants.   Passenger forecasts developed for the EOT study by 
CTPS were used to estimate the potential ridership benefits of each option and variant.  
 
Step 5: Final Technical Report – Key findings from each step of the analysis were documented 
in a final technical report.   
 
This final technical report presents a step-by-step record of the MBTA Fairmount Service 
Enhancement Study, including pertinent findings.  The report begins, in Section 1, with an 
account of the assumptions established during Step 1.  Section 2 describes the existing physical 
and operational conditions as determined under Step 2.  The eight preliminary improvement 
options designed during Step 3 are presented in Section 3 of this report along with a discussion 
of the efforts that would be required to provide each service option.  Section 4 concludes the 
report with a quantitative evaluation of the two refined service packages, conducted under Step 
4, including estimated ridership revenues and costs.  
 
1. KICK OFF MEETING 
 
JEK conferred with MBTA planners, railroad operations management and construction 
management to review assumptions and constraints in November 2006.   

• All ridership and services in the 2025 CRINA forecast were to be included in the study 
baseline for capacity at South Station and along the Fairmount Line.  Pertinent services 
included in the CRINA forecasts included full Greenbush Service, expanded Rhode 
Island services, and several additional peak trains on most existing lines to respond to 
increased ridership demand.  (NOTE:  The CRINA forecasts do not include any new 
South Coast Rail services.)  
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• All service would be provided with push-pull train sets.  
 
• JEK should consider the option of refurbishing a fleet of existing single level coaches to 

decrease station dwell times at high level platforms by providing two end doors and a 
double middle door with automatic remote operation.  

 
• JEK should assume that all stations are upgraded to allow for high level boarding. 

(Presently the MBTA has no formal plans to build full length high level platforms at 
Readville or Fairmount stations.) 

 
• JEK should explore the possibility of relocating Readville Station off the route shared 

with Franklin trains allowing Franklin trains to pass Fairmount trains turning at Readville 
Station.  

 
• The minimum Fairmount headway to be evaluated in this study is 20 minutes.4  

 
• JEK was instructed to develop options that explored the following features:  

o Longer hours of service including adding two late night trips at 10:40pm and 
11:59pm similar to service on other lines. 

o Adding weekend service down to the Route 128 station on the Northeast Corridor 
(NEC). 

o Adding peak service to reduce headways to 20 minutes and extending peak service to 
9:30am. 

o Building stops into existing deadhead5 and Franklin trains in the midday period to 
increase frequency from current hourly service. 

 
• JEK was instructed to reiterate and reinforce the need for maintenance and storage 

capacity if any new units are added to the fleet. 
 
2. VALIDATE AND UPDATE TOOLS:  KEY FINDINGS 
 
By November 2006, work on the related EOT DMU study had been underway for several weeks.  
Work to validate and update scheduling tools had been largely completed under the auspices of 
that contract.  The update of the tools in the context of improving peak service on the Fairmount 
Line yielded two key findings for the MBTA study.   The findings from the EOT study are 
summarized below in Sections 2.1 and 2.2, and were discussed at the Kick Off meeting in 
November 2006.  
 
                                                      
4 JEK should discount analyses prepared for the EOT study that indicate that 15 minute peak headways on the 
Fairmount Line could be accommodated at South Station with only minimal impacts on the schedules for other 
services.  (MBTA operating officials were concerned with leaving capacity for perturbations in service and a 
possible South Coast Rail initiative that would require capacity, precluding Fairmount frequency upgrades to 15 
minute peak headways.) 
5 Deadheads are empty train movements, usually to move a train set to or from a storage yard. 
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The discussion of equipment maintenance capacity, presented in Section 2.3, was adapted from 
the 2004 CRINA report. 
 
2.1. South Station Capacity  
Analyses conducted for EOT indicated that 15 minutes headways on the Fairmount Line could 
be accommodated at South Station with only minor impacts on the schedules of other services.  
Impacts were forecast for both 2010 and 2025 CRINA schedules.  JEK conducted this analysis 
for periods when South Station is busiest: between 6:00 am and 10:00 am, and between 3:00 pm 
and 8:00 pm.   
 
For the nine hour analysis period in 2010, 15 minute Fairmount headways produced eight 
conflicts with other services.  These conflicts consist of less than desired train spacings on the 
Fairmount Line (conflicts with Franklin Line trains and deadheads), conflicts entering and 
departing from South Station, and insufficient platform space.  As summarized in Table 2.1, and 
described below, these conflicts can be addressed with relatively minor schedule changes.6  
Fairmount trips are designated with a capital D at the beginning of their trip number. 
 
Due to the limited number of crossovers and the density of peak service under consideration, the 
team’s options for the operation of deadhead and express trains were limited.  In scheduling 
deadhead trips, it was assumed that the impacts of leaving a deadhead to follow a local train 
would be minimal.  Express trains were not scheduled to “run around” local trains ahead.  
Instead, local trains were scheduled to avoid impacts on revenue express operations.  
 

Conflict 1:  Fairmount Train D756 would be scheduled to arrive at South Station at 7:45 am 
when there would not be sufficient platform time available.  This conflict could be resolved 
by moving the departure of Train 803 back by 3 minutes from 6:43 am to 6:40 am, or by 
moving the arrival of Fairmount Train D756 forward from 7:45 am to 7:48 am.  If the arrival 
of Train D756 were moved forward, then the departure of the following outbound departure 
of Fairmount Train D757 would also need to be moved forward from 6:55 am to 6:58 am. 
 
Conflict 2: Both Train 033 to Kingston and Train D759 to Fairmount would leave South 
Station at 7:20 am, and would utilize the same switch departing the station.  The conflict 
could be resolved by shifting the departure of either trip forward or back by one minute.  
 
Conflict 3:  The deadhead of Train 804 (from Providence) to Readville is scheduled to depart 
from South Station at 7:57 am, which would be only 2 minutes after Train D759 to 
Fairmount, and three minutes less than the desired spacing of 5 minutes.  This conflict could 
be resolved by delaying the deadhead trip by 3 minutes (and operating at less than maximum 
speed to avoid overtaking Train D759). 

                                                      
6 There would also be other solutions beyond those presented herein. For example, shifting a Franklin train at the 
beginning of the morning peak could allow Fairmount service to begin at a more favorable time in terms of the 
number of conflicts encountered later in the peak.  Removing a critical obstacle may allow the schedule to be 
recreated in a way that reduces the number of conflicts.  Therefore, the scenario presented in this document 
represents an upper bound for the number of conflicts that would need to be resolved. 
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Conflict 4:  The deadhead of Train 908 (from Stoughton) to Readville is scheduled to depart 
from South Station at 9:13 am, which would be only 3 minutes after Train D775 to 
Fairmount, and two minutes less than the desired spacing of 5 minutes.  This conflict could 
be resolved by delaying the deadhead trip by 2 minutes (and operating at less than maximum 
speed to avoid overtaking Train D775). 
 
Conflict 5:  Between 4:20 pm and 4:30 pm, there would be no platform space available for 
the departure of outbound Train D801.  An existing Franklin Branch train currently departs 
South Station at 4:30 pm providing local service on the Fairmount Branch (Train 799).  
Using this existing trip as the scheduled 4:30 pm departure, D801, eliminates the need to 
move any trains, but leaves the service short of one inbound trip in the afternoon (D800). 
 
Conflict 6:  Inbound Train 794 from Forge Park operates express on the Fairmount Line and 
is scheduled to arrive at South Station at 5:02 pm and then layover there until 5:40 pm.  The 
5:02 pm arrival is only three minutes before the arrival of Train D806 from Readville, which 
is less than the desired 5 minute spacing.  Given Train 794’s long layover at South Station, 
the conflict would be resolved by delaying the trip’s departure from Forge Park by 8 minutes 
from 4:01 pm to 4:09 pm, in which case it would be at least 5 minutes behind Train D806.  
Alternatively, Train D806 could depart from Readville 2 minutes earlier. 
 
Conflict 7:  Inbound Train 796 from Norwood Central operates express on the Fairmount 
Line,and is scheduled to arrive at South Station at 6:04 pm, or only one minute before Train 
D814 from Readville.  This conflict could be resolved by moving the Norwood Central round 
trip forward by 4 minutes, in which case outbound Train 737 would depart South Station at 
4:46 pm instead of 4:50 pm, and inbound Train 796 would depart from Norwood Central at 
5:31 pm instead of 5:35 pm.  Alternatively, Train D814’s departure from Readville could be 
moved back by 6 minutes or forward by 4 minutes.  If moved forward by 4 minutes, then the 
departure of outbound Train D815 from South Station would also have to be moved forward. 
  
Conflict 8:  Similar to conflicts 6 and 7, Inbound Train 798 from Forge Park runs express on 
the Fairmount Line and is scheduled to arrive at South Station at 6:35 pm, which would place 
it on the Fairmount Line at the same time as Train D818 from Readville.  To provide the 
desired 5 minutes of spacing, Train 798’s departure from Forge Park could be pushed back 
from 5:27 pm to 5:32 pm.  Alternatively, the arrival time of Train D818 at South Station 
could be moved forward by 5 minutes from 6:35 pm to 6:40 pm. 
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Consistent with the overall findings of the CRINA study, the 2025 base case which includes 13 
more peak trips is found to be more “fluid” than the 2010 case.  Consequently, the additional 
Fairmount service produced fewer conflicts in 2025 than in 2010.   For the nine hour analysis 
period, fifteen minute Fairmount headways produced seven conflicts with other services.  These 
conflicts consist of less than desired train spacings on the Fairmount Line (conflicts with 
Franklin Line trains and deadheads), and insufficient platform space.  As summarized in Table 
2.2, and described below, these conflicts can be addressed by making relatively minor schedule 
changes. 
 

Table 2.1:  2010 Schedule Conflicts and Potential Resolutions 

Conflict Issue 
Time at South 

Station Potential Resolution 

1 

Unavailability of platform space for 
inbound Train D756 and Outbound 
Train D757 

6:45 am to 
6:48 am 

Shift departure of Providence Train 
803 earlier by 3 minutes, or shift 
arrival of Train D756 by 3 minutes 
later. 

2 

Train 033 to Kingston and Train D759 
to Readville scheduled to depart South 
Station at same time through same 
switch. 

Both depart at 
7:10 am 

Shift departure of either train 
forward or back 1 minute. 

3 
Insufficient time on Fairmount Line 
between Train D759 and deadhead of 
Train 804 to Readville. 

Depart 7:55 
am & 7:57 am 

Delay deadhead train by 3 minutes. 

4 
Insufficient time on Fairmount Line 
between Train D775 and deadhead of 
Train 908 to Readville. 

Depart 9:10 
am & 9:13 am 

Delay deadhead train by 2 minutes. 

5 
Unavailability of platform space for 
inbound Train D800 and Outbound 
Train D801 

4:32 pm to 
4:35 pm 

Use existing Train 799 as Fairmount 
service D801.  Eliminate reverse 
peak counterpart D800. 

6 

Insufficient time on Fairmount Line 
between Train 794 from Forge Park 
and Train D804 from Readville. 

Arrive  
5:02 pm & 

5:05 pm 

Delay departure of Train 794 from 
Needham by 8 minutes, or move 
departure of Train D804 2 minutes 
earlier. 

7 

Insufficient time on Fairmount Line 
between Train 796 from Norwood 
Central and Train D814 from 
Readville. 

Arrive  
6:04 pm & 

6:05 pm 

Move departure of Norwood Central 
round trip (Trains 737 and 796) 
forward by 4 minutes, or move 
departure of Fairmount Train D814 
back by 6 minutes or forward by 4 
minutes. 

8 

Insufficient time on Fairmount Line 
between Train 798 from Forge Park 
and Train D818 from Readville. 

Both  
arrive at 6:35 

pm 

Delay departure of Train 798 from 
Forge Park by 5 minutes, or move 
departure of Train D812 5 minutes 
earlier. 



   
 

 
  

 

Page 14 

Fairmount Line 
Service Enhancement Study 

Conflict 1:  Inbound Fairmount Train D762 would be scheduled to arrive at 7:30 am, but at 
that time, no platform is available with sufficient time to turn the train and then allow 5 
minutes of clear time on the platform.  However, Amtrak Train 2155 departs from Track 9 at 
7:26 am.  Fairmount Train D762 could use this track if its arrival time was pushed back by 
one minute to 7:31 am.  This would also push back the departure of outbound Fairmount 
Train D763 by one minute from 7:40 to 7:41 am. 
 
Conflict 2:  The deadhead of Train 804 (from Providence) to Readville is scheduled to depart 
from South Station at 7:57 am, which would be only 2 minutes after Train D759 to 
Fairmount, and three minutes less than the desired spacing of 5 minutes.  This conflict could 
be resolved by delaying the deadhead trip by 3 minutes (and operating at less than maximum 
speed to avoid overtaking Train D759). 
 
Conflict 3:  The deadhead of Train 908 (from Stoughton) to Readville is scheduled to depart 
from South Station at 9:13 am, which would be only 3 minutes after Train D775 to 
Fairmount, and two minutes less than the desired spacing of 5 minutes.  This conflict could 
be resolved by delaying the deadhead trip by 2 minutes (and operating at less than maximum 
speed to avoid overtaking Train D775). 
 
Conflict 4:  Inbound Fairmount Train D798 would be scheduled to arrive at 4:00 pm, and 
then depart as Fairmount Train D799 at 4:10 pm.  However, there is not available platform 
space at this time.  One reason that this is the case is that two platforms are occupied by two 
sets that layover at South Station for long periods (Set D, which deadheads from Readville 
and then occupies Track 4 until Train 815 departs at 4:35 pm, and Set N, which occupies 
Track 6 from 3:30 pm to 4:30 pm).  Platform space could be made available to Fairmount 
Trains D798 and D799 by delaying the arrival of deadhead Train 815X from Readville until 
between 4:15 and 4:25 pm.  It could also be made available by sending Set N to Southampton 
Street following its arrival at 3:30 pm and then back to South Station between 4:10 and 4:20 
pm. 
 
Conflict 5:  Fairmount Train D802 would be scheduled to arrive at South Station at 4:30 pm, 
when there would not be an available platform.  Platform space could be made available by 
moving up the departure of Train 799 to Franklin by 5 minutes from 4:30 pm to 4:25 pm.  
Alternatively, the arrival of Fairmount Train D802 could be pushed back by 5 minutes so that 
it would arrive at 4:35 pm.  In this case, the departure of outbound Train 803 would also be 
pushed back by 5 minutes (from 4:40 to 4:45 pm). 
 
Conflict 6:  Inbound Fairmount Train D806 and the deadhead for outbound Train 719 to 
Franklin would both be scheduled to operate on the Fairmount Line at the same time and 
arrive at South Station at 5:00 pm.  The conflict could be eliminated by operating the 
deadhead Train 719X into South Station approximately 5 minutes earlier. 
 
Conflict 7:  Inbound Fairmount Train D814 and the deadhead for outbound Train 821 to 
Providence would both be scheduled to operate on the Fairmount Line at the same time and 
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arrive at South Station at 6:00 pm.  The conflict could be eliminated by operating the 
deadhead Train 821X into South Station approximately 5 minutes earlier. 
 

 
The analyses also showed that 20 minute headways on the Fairmount Line could be 
accommodated with even less impact on the schedules of other services than 15 minute 
headways. 
 
The analyses also clearly indicated that 10 minute peak headways on the Fairmount Line could 
not be supported at South Station without increasing terminal capacity or restricting services 
operated on other lines.  
 
2.2. Station Dwell Times with High Peak Period Travel Volumes  
Forecasts of station dwell times based on ridership estimates prepared for the 2002 service 
improvement study found that peak period trip times would increase due to long dwell times for 
large volumes of passengers boarding through manually operated vestibule doors.  Currently, 
train conductors manually operate the doors and traps.  There is typically one conductor for 

Table 2.2:  2025 Schedule Conflicts and Potential Resolutions 

Conflict Issue 
Time at South 

Station Potential Resolution 

1 
Lack of available platform space for 
arriving Fairmount Train D762 

Arrive at 7:30 
am; depart at 

7:40 pm 

Delay arrival of inbound Train 
D762 and departure of outbound 
Train D763 by 1 minute. 

2 
Insufficient time on Fairmount Line 
between Train D759 and deadhead of 
Train 804 to Readville. 

Depart 7:55 am 
& 7:57 am  

Delay deadhead train by 3 
minutes. 

3 
Insufficient time on Fairmount Line 
between Train D775 and deadhead of 
Train 908 to Readville. 

Depart 9:10 am 
& 9:13 am  

Delay deadhead train by 2 
minutes. 

4 

Lack of available platform space for 
arriving Fairmount Train D798 and 
subsequent departure of Train D799. 

Arrive at 4:00 
pm; depart at 

4:10 pm 

Delay arrival of deadhead Train 
815X, or move Set N to 
Southampton Street to eliminate 
long layover at South Station. 

5 

Lack of available platform space for 
arriving Fairmount Train D802. 

Arrive at 4:30 
pm; depart at 

4:40 pm 

Move departure of Franklin Train 
799 forward by 5 minutes, or delay 
arrival and departures of 
Fairmount Trains D802 and D803 
by 5 minutes. 

6 
Insufficient time on Fairmount Line 
between Fairmont Train D806 and 
deadhead Train 719X from Readville. 

Both 
arrive at 5:00 pm

Operate deadhead Train 719X  
5 minutes earlier. 

7 
Insufficient time on Fairmount Line 
between Fairmount Train D814 and 
deadhead Train 821X from Readville. 

Both 
arrive at 6:00 pm

Operate deadhead Train 821X  
5 minutes earlier. 
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every two cars that are in service.  At each stop, each conductor operates two doors (the end 
doors of two adjoining cars), or 50% of the total doors.  Passengers are only permitted to enter 
and exit via manned doors. 
 
For existing Fairmount Line service, peak period dwell times are estimated to total 
approximately 5 minutes of the 23 minute overall running time.  With the addition of the four 
new stations and increased ridership, total running times would increase to 30 minutes due to 
increased dwell time.  Two measures could be taken to reduce the future dwell times.   

• First, all doors could be used for boarding and alighting.  This would require automatic 
door operation (as on rapid transit and light rail).  With the construction of high level 
platforms at all stations, this could likely be implemented with the MBTA’s existing 
equipment. 

• Second, the number of doors could be increased to provide more paths in and out of the 
vehicles.  This could be done through the use of end vestibule and wide center doors (see 
Figure 2.1).  MBTA Railroad Operations reported that wide center doors could be 
retrofitted into its existing single-level Bombardier coaches.   

 
To determine the potential dwell time savings of these improvements, JEK researched a number 
of methods to estimate dwell times based on vehicle and platform characteristics.  Of those 
identified, the most applicable to this analysis was considered to be a doorway flow time 
methodology presented in TCRP Report 13, “Rail Transit Capacity.” 7  This methodology was 
derived from large sample sizes and considered various doorway designs and widths.  This 
method breaks dwell times into four components:   

1. The door opening time. 
2. Passenger flow time (the time that passengers are boarding and alighting). 
3. The time between when all passengers have boarded and alighted and the doors close. 
4. The delay between the time the doors close and the train starts moving. 

 
Figure 2.1:  End Vestibule and Wide Center Doors 

 
 
As would be expected, the number and width of doors impact the second component, passenger 
flow times.  Wide center doors typically handle two passenger paths in and out of vehicles, 
compared to one passenger path for end vestibule doors.   
                                                      
7 Fisher, I. & Parkinson, T. “Station Dwells” TCRP Report 13: Rail Transit Capacity.  Washington, DC: National 
Academy Press, (1996). 38-50. 
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Table 2.3:  Passenger Flow Rates per Car for  
High Level Boarding (Seconds per Passenger) 

Platform Level: High Level 

  

End 
Vestibule 

Doors;  
One in Use 

End 
Vestibule 

Doors;  
Both in Use 

End Vestibule 
& Wide Center 

Doors;  
All in Use 

AM Peak (boarding) 1.8 0.9 0.4 
PM Peak (alighting) 1.8 0.9 0.5 
Off Peak (mixed) 2.5 1.3 0.6 

 
Retrofitting coaches for automatic door operation and, consequently the use of all doors, would 
reduce the boarding and alighting portion of dwell time from 4 minutes per trip to 2 minutes per 
trip.  The addition of wide center doors in conjunction with automatic door operation, would 
further reduce total boarding and alighting times to approximately 1 minute.  Therefore, 
retrofitting coaches could save 2 to 3 minutes per Fairmount trip. 
 
2.3. Equipment Maintenance and Storage Capacity   
Capacity to store and maintain commuter rail rollingstock is in acutely short supply for MBTA 
South Station services.  The introduction of additional equipment and train sets to enhance 
service on the Fairmount line would add to this problem unless new capacity is developed.  It is 
beyond the scope of this project to solve this capacity problem.  Instead, this short section merely 
describes the challenges that presently face rollingstock maintenance.  Obviously the 
introduction of a new fleet of specialized vehicles for Fairmount service would further tax 
capacity and add complexity to an already severe capacity problem.   
 
Between this date and 2025, the number of MBTA commuter rail trains serving South Station are 
expected to increase in response to planned system improvements and forecast growth in 
ridership on existing services.  The table below shows how the need for midday storage facilities 
are expected to change over the next two decades without any increase in the number of train 
sets providing service on the Fairmount branch.  
 

Table 2.4:  South Side In-Town Layover Deficits (Consists) 
 2010 2015 2020 2025 
Total Available 24 24 24 24 
Total Required 32 34 36 38 
Deficit 8 10 12 14 

 
Presently the South Side service operates with two service and inspection tracks and one fueling 
track. There is an immediate need to add to the two service and inspection tracks.  By 2025 the 
system will require two additional service and inspection tracks and an additional fueling track.  
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2.3.1. South Side Maintenance Facilities - Two equipment maintenance facilities are located on 
the South Side of the MBTA commuter rail system: the South Side Service and Inspection 
Facility (Southside S&I) and the Readville Maintenance Repair Facility.  
 
South Side S&I Facility - The South Side S&I facility is located in South Boston, Massachusetts 
immediately south of the junction of the Old Colony Main Line and the Dorchester Branch at the 
mouth of Amtrak’s Southampton Street Yard.  It consists of four buildings measuring 
approximately 56,650 square feet of indoor space. The two-track running maintenance facility is 
used to perform daily service and inspection functions to South Side train-sets. Minor periodic 
inspections and running repairs are also performed at this facility. 
 
The facility accommodates nine coaches and one locomotive on each of the two tracks in the 
building. The building has provisions for adding essential supplies (fuel, sand, lubricants, and 
coolant) to the locomotive as well as toilet dumping stations and fresh water for coaches 
equipped with toilets. Fuel, main engine lube oil, and water are available on Track 3, outside the 
building.  
 
The South Side S&I facility is also equipped with an overhead crane, single axle drop table, car 
washer, and ground power stations. Offices, health and welfare facilities, and a lunchroom are all 
located on the second floor of the building. This facility has a separate storehouse building and a 
MBTA Engineering Department maintenance building. 
 
Presently all 33 MBTA South Side commuter rail consists are fueled and serviced at the three-
track facility.  On weekends and holidays consists are fueled but servicing and inspections is 
limited to focus primarily on correcting reported defects and running repairs.  As of the last 
project team review (March 2004) the productivity of the S&I for inspections and servicing is 
four to six trainsets per day. At the observed servicing rate, every consist generally visits the S&I 
no more often than once every two weeks.  The MBTA is dissatisfied with the frequency of 
periodic servicing and inspections on the South Side and would like to provide more capacity for 
this activity.   The facility, as operated, is not providing the capacity necessary to service the 
current commuter rail fleet serving South Station.  
 
During the course of preparing the 2004 Commuter Rail Infrastructure Needs Assessment, the 
Railroad Operations Directorate indicated a third and fourth inspection and repair track should be 
added by 2010 to overcome the current capacity shortfall and to provide capacity for near term 
ridership growth. It was indicated that a fifth and sixth track would be required by 2025.  It is 
also evident that the fueling track at the South Side S&I is operating near capacity and that a 
second fueling track would be required to accommodate the increase in South Side consists 
before 2025.     
 
Readville Maintenance and Repair Facility - The Readville Maintenance and Repair Facility is 
located in Hyde Park.  It is used for modifications, wheel truing, and special projects such as 
retrofits and Advanced Civil Speed Enforcement System (ACSES) installation. The shop is a 
Butler style building consisting of three tracks, two of which accommodate two coaches each. 
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The third track is equipped with a Simmons-Stanray wheel-truing machine. Each of the two 
coach tracks is equipped with an inspection pit on the Boston end and a flat concrete floor on the 
outbound end.  The facility is equipped with 480-volt AC ground power stations for the two 
coach tracks. A caged area within the building is utilized as a storehouse for vehicle parts and 
supplies. Health and welfare facilities, offices, and a lunchroom are located in trailers and 
modular buildings in the paved parking lot adjacent and in front of the shop building. 
 
In addition to its use as maintenance and repair base, the yard at Readville is used for the midday 
storage of eight train sets.  When the Greenbush service starts operation, the total number of 
daily trainsets stored and serviced at Readville will increase to 12.  No other consists can be 
added to the Readville facility without overcoming the local political will that would prefer the 
facility be closed.   
 
2.3.2. Storage Facilities - The current facilities on the South Side available for in-town midday 
storage include Readville, Southampton Street, Fan Yard, and South Station.  Neither the Fan 
Yard nor Southampton Yard has adequate capacity to allow switching moves to “cut” defective 
locomotives or cars from MBTA trains.  This function is performed at Readville.   
 
Southampton Street - The MBTA has rights to use five tracks in Amtrak’s Southampton yard 
(near Andrew Square) for midday storage.  The five tracks available to the MBTA have the 
capacity for storage of ten trains varying in length from six to nine cars: 

Table 2.5:  
Southampton Street Storage Facility 

 
 

Track 

Track 
Available 

(ft) 

Cars 
(assuming 2 
locomotives) 

17 1480 15 
16 1440 15 
15 1340 14 
14 1380 14 
13 1440 15 

 
The five tracks provide capacity for the midday storage of approximately 10 trains of the 
following lengths.  
 

A. Three 8-car trains plus seven 7-car trains, (10) 
B. Three 9-car trains plus four 7-car trains plus three 6-car trains, (10) 
C. Five 8-car trains plus three 7-car trains plus two 6-car trains (10), or   
D. Several other combinations. 

 
Fan (Front) Yard - The Fan Yard is a rail yard bounded on the southeast by MBTA’s 
Dorchester Branch, on the west by Frontage Road, and on the north by the “loop” tracks at 
Widett Circle.  Amtrak claims ownership of the Fan Yard and would prefer the MBTA not use 
this facility. The Fan Yard is limited to three 6-car trains.   
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South Station - Track lengths at South Station vary considerably; the longest tracks can 
accommodate trains of up to twelve to thirteen coaches, while the shortest track can hold only a 
six-car consist.  Generally seven of the nine full-length tracks (those accommodating at least a 
nine-car consist) and three shorter tracks (accommodating six-car consists) are available for use 
by the MBTA. The remainder of the 13 tracks are generally utilized by Amtrak to operate its 
extensive schedule of intercity trains along the Northeast Corridor (NEC).  Midday and overnight 
storage at South Station occurs today because there is limited space elsewhere on the South Side 
to store equipment.  It is preferable that consists are stored out of the terminal station.   
 
Future Conditions - The MBTA’s 2004 Commuter Rail Infrastructure Needs Assessment 
forecast that the need for midday layover will increase by 15 consists by 2025.   It also forecast 
that five more consists will require a downtown Boston overnight layover berth.  Consequently 
more in-town layover capacity is clearly required8. Storage at Southampton Street facility will be 
limited to five consists due to increased future year train lengths. Similarly, it was assumed that 
storage at Fan Yard will remain at three consists, the same as today’s situation.  Table 2.6 
summarizes the change in South Side in-town layover requirements through 2025.  

 
Table 2.6:  

South Side In-Town Layover Requirements (Consists) 
 2007 2010 2015 2020 2025 
Midday9 23 32 34 36 38 
Overnight 11 13 14 15 16 

 
With no additional storage at Readville, Southampton Street or the Fan Yard, a new facility is 
required to handle the residual storage requirements as shown in Table 2.7.  
 

Table 2.7: 
South Side In-Town Layover Deficits (Consists) 

 2010 2015 2020 2025 
Southampton Street 9 9 9 9 
Fan Yard 3 3 3 3 
Readville Layover 12 12 12 12 
Total Available 24 24 24 24 
Total Required 32 34 36 38 
Deficit 8 10 12 14 

 
 
 
 
 
                                                      
8 MBTA Commuter Rail Infrastructure Needs Assessment Study completed in April 2004. The study assumed 
Greenbush service and extended service to TF Green Airport were online by 2010.  No other expansions were 
considered including the Nashua Extension, New Bedford/ Fall River or Fairmount Service.   
9 Midday storage requirements are determined by the number of consists needing to be stored in-town at the peak 
load point, which generally occurs around 12:30PM.  For this study, it was assumed that the additional in-town 
layover capacity would be provided at a new facility at Widett Circle. 
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3. DEVELOP AND SCREEN PRELIMINARY OPTIONS: KEY FINDINGS 
 
JEK prepared ten preliminary service alternatives for the improved Fairmount line.  These 
alternatives were presented to the MBTA stakeholders in January 2007.  The range of 
alternatives comprised a Baseline schedule and nine alternatives.   

• Alternatives P1 through P3 offer improved peak service with the addition of dedicated 
trainsets.  

• Alternatives O1 through O4 offer improved off-peak service by better utilizing existing 
train movements on the line or by adding a dedicated trainset to the line.  

• Options W1 and W2 provide weekend service to the Route 128 station on Saturdays and 
Sundays using one or two train sets, respectively.   

The alternatives were structured for easy comparison.   
   
3.1. Baseline  
The assumed baseline uses the existing 2006 level of service with the addition of Greenbush 
deadheads and four new stations at Newmarket/South Bay Center, Four Corners, Talbot Avenue 
and Blue Hill.  
 
Running times on the Fairmount line were calculated to increase from the current 20 minutes to 
26 minutes in the off-peak period and 30 minutes during the peak periods due to additional stops 
and expected increases in ridership.10  The current schedule takes advantage of 20 minute 
running times by scheduling one round-trip per hour per train. The current schedule (one hour 
round trip) would not be feasible with the longer 26-30 minute running times if the number of 
consists assigned to the service is not increased.  Therefore, a new schedule based on expected 
running times was created for the Baseline providing an equivalent level of service to the current 
schedule, while employing the same amount of equipment.  This Baseline closely mirrors 
Package One from the 2002 KKO report11. 
 
In scheduling the Baseline and successive service options, changes to non-Fairmount schedules 
were avoided wherever possible.  However, some minor adjustments were made to Franklin 
trains operating on the Fairmount line.  In order to achieve an equivalent level of service, 
inbound Franklin trip 706 was scheduled to make stops on the Fairmount line.12  Train 706 
currently operates with excess capacity.13 This adjustment would increase its current travel time 
from Readville to South Station by 10 minutes.   
 

                                                      
10 These running times take into account the planned improvements at stations (e.g. high level platforms for easier 
boarding and shorter dwell times) but not improvements to coach door operation and configuration which would 
reduce peak running times to approximately 28 minutes. 
11 Since the Baseline is founded on Package One from the 2002 KKO report, train consist O’s line-up does not 
perfectly correspond to the current November 2006 line-up.  At the end of its Fairmount cycle, consist O turns to 
operate trip 727 under Package One and the Baseline as opposed to trip 629 in the current line-up. 
12 This train presently operates on the Attleboro Line via Back Bay.  At the time of the 2002 KKO study it operated 
on the Faimount Line. 
13 Train 706 is operated by a seven bi-level car consist with an average ridership of 700 passengers.  
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Single-track conditions at Readville station proved to be a significant constraint when designing 
new Fairmount schedules.  Assuming ten minute turn times, Fairmount trains turning at 
Readville are required to arrive at the station at least ten minutes before any Franklin trains 
expressing through Readville to or from South Station.  Since the majority of Franklin trains 
operating on the Fairmount line do so during peak periods, the number of peak period Fairmount 
trips as well as the regularity of Fairmount schedules during peak periods is restricted by the 
Franklin expresses.  In order to allow for convenient Fairmount schedules: 

- Franklin trains 797 and 795 were shifted two minutes later, 
- Franklin train 796 was shifted 3 minutes later,  
- four Fairmount stops (stations Uphams Corner, Newmarket, Blue Hill Ave, and 

Fairmount) were removed from Fairmount reverse peak trip 770, 
- the Newmarket stop was removed from Fairmount reverse peak trip 772, and 
- Fairmount reverse peak trip 745 was expressed to Readville.14 

The schedule for the new baseline is found in the appendix to this report. 
 
3.2. Peak Alternatives 
Three peak service alternatives were developed. 
 
3.2.1. Option P1 – Baseline plus one additional peak set. Offers improved peak service with the 
addition of one dedicated Fairmount Line trainset.  With the additional train set: 

- Franklin train 706 was removed from the Fairmount line and restored to its current faster 
routing via Back Bay, 

- one inbound trip was added in the morning peak , and 
- three outbound trips were added in the afternoon peak. 

Franklin express trips and the abundance of deadhead trips (12 in each direction) on the 
Fairmount line posed constraints as the level of Fairmount service was increased.  Six non-
service (deadhead or express) outbound trains are scheduled on the line between 7:45 and 8:15 
am.  Seven inbound trains (deadhead or express) would operate on the line between 4:45 and 
5:15 pm.  Assuming the signal system limits trains from traveling closer than five minutes apart, 
this density of non-revenue trains during the peak periods limits increases in Fairmount service.  
As Fairmount service is increased, longer turn times at South Station for Readville deadheads 
may be required. 
 
3.2.2. Option P2 – Baseline plus two additional peak sets. Offers improved peak service with the 
addition of two dedicated Fairmount trainsets.  With the two additional dedicated Fairmount train 
sets: 

- Franklin train 706 was removed from the Fairmount line and restored to its current faster 
routing via Back Bay, 

- two inbound trips were added in the morning peak (relative to the Baseline),  
- five outbound trips were added in the afternoon peak (relative to the Baseline), and 
- more uniform headways were accommodated in both peaks. 

In the morning peak, Franklin trains 793, 795, and 797 travel outbound through the single-
tracked Readville station between 7:25 and 8:15 am, prohibiting perfectly uniform Fairmount 
                                                      
14 Where possible, Fairmount stops were reinstituted on expressed trains in successive service options. 
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headways.  In the afternoon peak the constrained capacity between 4:45 and 5:15 pm, as well as 
Franklin through trains, limit more even headways on Fairmount service.  To accommodate 
fairly uniform headways during the peak periods (under options P2 and P3): 

- Franklin trains 795, and 797 were moved back to their current time slots (adjusted from 
Baseline), 

- Franklin train 790 was shifted three minutes earlier, and 
- five stops (stations Uphams Corner, Four Corners, Morton Street, Blue Hill Ave, and 

Fairmount) were removed from  reverse-peak, outbound, Fairmount trips 751, 774 and 
776. 

 
3.2.3. Option P3 – Baseline plus 20 minute peak headways. Offers greatly improved peak 
service with the addition of three trainsets.  Option P3 resulted in three additional morning peak 
direction trips and five additional afternoon peak trips.  To achieve almost perfectly uniform 20 
minute headways during the two peak periods the same adjustments necessary for Option P2 
were applied. 

 
The one deviation from 20 minute headways during the morning peak was necessitated by the 
need to schedule around Franklin trains 793, 795 and 797.  The one afternoon peak headway 
deviation was due to the requirement that Fairmount train 773, scheduled to turn at Readville to 
operate inbound service, arrive either ten minutes before Franklin through train 796 arrives in 
Readville, or after train 796 departs Readville.15 
 
Table 3.1 provides summary information on the three peak alternatives, including cumulative 
train miles and hours operated under each scenario and the number of Southside train sets.  Train 
hours and miles do not include deadhead trains.16  Two considerations to keep in mind when 
comparing daily train hours across alternatives are: 
 

1. Additional trains allow for increased control over scheduling, resulting in shorter turn 
times. 

 
2. As the number of trains in service increase, the number of deadhead hours not accounted 

for also increases.  Therefore, exclusion of deadhead train hours from the sum of daily 
train hours has a disproportionate effect on alternatives which employ a larger number of 
train sets.   

                                                      
15 New train consist S (see schedules with vehicle assignments in Appendix) is scheduled to operate one outbound 
trip during the afternoon peak under option P3.  In order to maintain 20 minute headways, the consist’s single trip is 
scheduled to arrive in Readville at 4:40 pm, three minutes before Franklin train 794 (traveling inbound) expresses 
through Readville station.  Therefore, consist S would not have adequate time to turn for an inbound trip to South 
Station or South Hampton Street, but would be available for the remainder of the day to operate services on the 
Franklin branch or the Attleboro Line. 
16 The train hours summation includes (1) the time consists are in operation on the Fairmount line, (2) ten minutes of 
platform time assigned to trains to or from storage or maintenance facilities and (3) the turn time between trips for 
consists already in service.  For turns between Fairmount and non-Fairmount service, half of the South Station 
platform time is assigned to the Fairmount service. 
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Table 3.1:  Peak Alternatives 

 
Figure 3.1 displays the number of trips operated by time period for each peak option and the 
Baseline.  In both directions, the number of total and peak direction trips increases as the number 
of trainsets available to operate Fairmount service increases. 

 
Figure 3.1: Weekday Revenue Trains by Time Period 

 
 

Figure 3.2 depicts the total number of daily train miles and hours for each peak alternative and 
the Baseline.  As expected, the number of 
train miles increases as the number of peak 
train sets, and the number of peak trips is 
increased.   
 
In Figure 3.2, the larger the gap between 
train miles and train hours, the larger the 
fraction of train hours spent stationary at 
stations.  Among the peak alternatives, 
options P2 and P3 spend a smaller fraction 
of weekday revenue hours in platform time.  
The increased control over scheduling 
afforded by additional train sets allows turn 
times at South Station to be decreased.   
 

Inbound Trips Operated Outbound Trips Operated 
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9 am 
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3 pm 

3 pm – 
7 pm 

after 7 
pm 
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9 am 

9 am – 
3 pm 

3 pm – 
7 pm 

after 7 
pm 

Revenue 
Train 
Miles 

Revenue 
Train 
Hours 

Train 
Sets in 

Southside 
Line-up 

Baseline 6 6 5 4 5 6 6 2 364.0 28:35 37 
P1 7 6 7 4 6 6 9 2 427.7 35:15 38 
P2 8 5 8 6 6 5 11 3 473.2 36:06 39 
P3 9 5 8 6 7 5 12 3 500.5 38:16 40 
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3.3. Off-Peak Alternatives 
Four off-peak alternatives were developed. 
 
3.3.1. Option O1 – Baseline plus two additional roundtrips after 10:00 pm at night, resulting in a 
10:50 pm and 12:00 am departure from South Station as well as an inbound revenue trip at 11:25 
pm.  In order to schedule additional trips without increasing the consists used for Fairmount 
service, non-Fairmount trips were removed from the end of consist S’s cycle.17  

 
3.3.2. Option O2 – Option O1 plus the addition of station stops on selected deadhead and 
Franklin express trains. Four non-revenue deadhead trips and one Franklin express trip were 
selected for their potential to provide attractive additional service complementary to the 
Fairmount Baseline schedule: 

- Greenbush inbound deadhead 077 at 12:10 pm, 
- Greenbush inbound deadhead 079 at 1:32 pm, 
- Franklin express train 724 at 8:22 pm,  
- Old Colony outbound deadhead at 11:12 am, and 
- Old Colony outbound deadhead at 12:20 pm. 

Service provided on deadhead trips would be inbound from Fairmount station and outbound to 
Fairmount station only, not serving Readville station.  In this way, no additional train miles 
would be required to provide these trips on the Fairmount line.   
 
3.3.3. Option O3 – Option P3 plus the addition of station stops on selected deadhead and 
Franklin trains.  The same deadhead trips and Franklin express trip from Option O2 were 
selected for their potential to provide attractive additional service complementary to the Option 
P3 off-peak schedule. 
 
3.3.4. Option O4 – Option O1 plus the addition of one dedicated trainset in the off-peak period.  
With the additional dedicated Fairmount train set: 

- four inbound trips were added in the midday creating even 40 minute headways, 
- four outbound trips were added in the midday creating even 40 minute headways, 
- three inbound trips were added at night, and 
- three outbound trips were added at night. 
 

Table 3.2 provides summary information on the four off-peak alternatives, including cumulative 
train miles and hours operated under each scenario and the number of Southside train sets 
required.  The number of train sets required in the Southside Line-up would increase only for 
Option O3 which offers additional service during the peak periods.  Increases in off-peak service 
would be operated by existing train sets.  Deadhead and express trips serving Fairmount stations 
under Options O2 and O3 do not add any train miles to the revenue train miles figure, since these 
trips would be operated regardless of Fairmount service.  For these selected trips, only increases 
in their running time (due to dwell time at stations), and not the train hours required for the 
original deadhead or express trip, are included in the daily train hours summation. 
 
                                                      
17 Trips 539 and 540 were removed from train consist S and would be assigned to a different consist and crew. 
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Table 3.2:  Off-peak Alternatives 

 
Figure 3.3 displays the number of trips 
operated by time period for each off-peak 
option and the Baseline.  Option O3, 
which includes any improvements made 
to the peak schedules under option P3, 
achieves the greatest total trips.  Overall, 
Option O4 provides one less trip than 
Option O3 in the outbound direction and 
two less inbound trips, through the use of 
one additional trainset during the off-
peak only, whereas Option O3 requires 
three additional peak trainsets. 
 
 
Figure 3.4 depicts the total number of 
train miles and hours for each off-peak alternative and the Baseline.  Options O3 and O4 require 
similar amounts of train hours and miles as they provide a similar number of Fairmount trips. 

Figure 3.3: Weekday Revenue Trains by Time Period 
 
Unlike Figure 3.2, it is difficult to infer the relative fraction of train hours spent in platform time 
from Figure 3.4.  Since deadhead and express trips now serving Fairmount stations, under 
Options O2 and O3, are required to operate the same number of train miles whether or not 
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Fairmount stations are served, train miles for these trips are not included in 
the Revenue Train Miles summation.  These five trips operate a total of 41 train miles.  
Deadhead and express trips re-scheduled to serve Fairmount stations would require an increase 
in train hours due to the addition of dwell time at Fairmount stations.  The train hours on these 
five trips increases by forty-four minutes over the original one hour and 35 minutes. For 
deadhead and express trips, only the increase in train hours was accounted for in the Revenue 
Train Miles summation.  In terms of Figure 3.4, including the original train miles (41) and train 
hours (0:44) for these five trips would reduce the gap between Revenue Train Miles and 
Revenue Train Hours for Options O2 and O3. 
 
3.4. Weekend Alternatives 
Two weekend options were developed and evaluated. 
 
3.4.1. Option W1 – Baseline plus the addition of one dedicated weekend trainsets for service to 
Route 128 station.  One dedicated trainset allows service frequencies of 90 minutes in each 
direction. 
 
3.4.2. Option W2 – Baseline plus the addition of two dedicated weekend trainset for service to 
Route 128 station.  Two dedicated trainsets allow service frequencies of 45 minutes in each 
direction. 
 
Table 3.3 presents summary information on the two weekend alternatives, including cumulative 
train miles and hours operated under each scenario.  Train miles and train hours for deadhead 
trips are not included.  For weekend service, when trains are able to operate continuous roundtrip 
service and platform times can be minimized, adding a second train approximately doubles the 
train hours and miles.  
 

Table 3.3:  Weekend Alternatives 

 
 
4. DETAILED ANALYSIS OF REFINED SERVICE PACKAGES:  KEY FINDINGS 
 
In the course of reviewing the preliminary improvement options, MBTA stakeholders and JEK 
collaborated to define two service packages for detailed analysis, each including a mix of peak, 
off-peak and weekend improvement options.  JEK prepared a Baseline schedule and two 
alternatives, each with three variants. 
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Option 
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9 am 

9 am – 
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7 pm 

after 7 
pm 
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9 am 

9 am – 
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3 pm – 
7 pm 

after 7 
pm 

Weekend 
Train 
Miles 

Weeken
d Train 
Hours 

Baseline 0 0 0 0 0 0 0 0 0 0 

W1 1 4 3 4 2 4 3 3 218.4 18:07 
W2 3 8 6 7 5 8 5 6 436.8 36:13 

Figure 3.4 
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4.1. Refined Baseline Service   
The assumed baseline uses the existing 2006 level of service with the addition of Greenbush 
deadheads and four new stations at Newmarket, Four Corners, Talbot Avenue and Blue Hill. The 
baseline is unchanged from the preliminary options phase. 
 

Table 4.1: Fairmount Improvement Baseline Schedule 
Inbound  Outbound 

Train 
No. 

C
ycle Readville 

Four 
Corners 

South 
Station  

Train 
No. 

C
ycle 

South 
Station 

Four 
Corners Readville 

F790 S 5:50 6:07 6:20  743 Y 5:40 5:50 6:06 
744 Y 6:20 6:37 6:50  745 S 6:30  6:44 
746 S 6:54 7:11 7:24  F793 Y 7:05  7:25 

F706 H 7:12 7:29 7:42  747 X 7:15  7:33 
748 X 7:44 8:01 8:14  749 S 7:34 7:44 8:00 
750 S 8:10 8:27 8:40  751 H 8:00 8:10 8:26 
752 H 8:40 8:57 9:10  753 M 9:20 9:30 9:46 

F792 J 9:00 9:17 9:30  755 M 10:40 10:50 11:06 
754 M 10:00 10:13 10:26  757 M 12:00 12:10 12:26 
756 M 11:20 11:33 11:46  759 M 13:20 13:30 13:46 
758 M 12:40 12:53 13:06  763 X 14:20 14:30 14:46 
760 M 14:00 14:13 14:26  765 U 15:00 15:12 15:30 
764 X 15:00 15:13 15:26  767 O 15:45 15:57 16:15 
766 U 15:40 15:53 16:06  F799 P 16:30 16:42 17:00 
768 O 16:24 16:37 16:50  769 O 17:05 17:17 17:35 

F794 E 16:43  17:02  771 S 17:45 17:57 18:15 
770 O 17:45 17:55 18:05  773 O 18:25 18:37 18:55 
772 S 18:25 18:38 18:49  775 S 19:00 19:12 19:30 
774 O 19:05 19:18 19:31  777 S 20:20 20:30 20:46 
776 S 19:40 19:53 20:06  779 S 21:40 21:50 22:06 

F724 X 20:22  20:41       
778 S 21:00 21:13 21:26       
780 S 22:20 22:33 22:46       

 
 
4.2. Service Improvement Packages  
Two refined service improvement packages were developed.   
 

• Package 1 – Peak headway of approximately 30 minutes (P2) combined with off peak 
service improvements including extended hours of service (O1) and an additional, 
dedicated off-peak consist (O4).  Saturday service would be provided with 90 minute 
headways (W1).  No Sunday or Holiday service is provided in Package 1.  

 
• Package 2 - 20 minute peak headways (P3) combined with off peak service 

improvements including extended hours of service (O1) and an additional, dedicated off-
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peak consist (O4).  Saturday, Sunday, Holiday service would be provided with 90 minute 
headways (W1)  
 

Each package was tested under three sets of operating assumptions:  
o Current Readville station configuration and current coach door configuration 
o Alternative Readville station configuration and current coach door configuration 
o Alternative Readville station configuration and alternative coach door configuration 

 
The first two operating assumptions maintain the status quo of Fairmount operations where no 
train sets are dedicated to Fairmount service.  Fairmount trips are typically performed by 
vehicles that also operate services on other branches of the MBTA commuter rail network, such 
as the Franklin and Needham lines.  These trains are sized to accommodate their peak load, 
which generally does not occur on a Fairmount trip. 
 
The third operating assumption, with alternative coach door configurations, would require a shift 
from the status quo.  Because coaches would be specially adapted to operate trips on the 
Fairmount line, they would be dedicated to operating primarily Fairmount service, and 
scheduling Fairmount trips on non-Fairmount equipment would be avoided.  In this case, the 
adapted trains could be sized specifically to Fairmount ridership levels. 
 
4.3. Package 1 
Peak headway of approximately 30 minutes combined with off peak service improvements 
including extended hours of service, an additional, dedicated off-peak consist and Saturday 
service with 90 minute headways. Package 1 requires the MBTA to field one additional train set 
during peak periods. The results of each of the three scheduling analyses are summarized below: 

 
4.3.1. Package 1.1: Current Readville station configuration and current coach door 
configuration - Changes from the Baseline schedule included:  

- Franklin train 706 removed from the Fairmount line and restored to current faster routing 
via Back Bay, 

- More consistent headways during AM peak,  
- All station stops restored on train 747, 
- Four Corners and Talbot Avenue station stops restored on train 745, 
- Off-peak headways reduced from 80 to 40 minutes,  
- Consistent 30 minute headways during PM peak, 
- Blue Hill Avenue, Morton Street, Uphams Corner and Newmarket station stops removed 

from reverse peak trip 772, 
- All station stops, except Readville, instituted on inbound deadhead trip 773X, 
- More frequent and consistent reverse peak headways, 
- Weekday service hours extended to 12:00 AM, and 
- Weekend service offered on Saturday to Route 128 Station with 90 minute headways in 

each direction. 
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Table 4.2: Package 1.1 Current Readville station configuration  
and current coach door configuration 

Inbound  Outbound 

Train 
No. 

C
ycle Readville 

Four 
Corners 

South 
Station  

Train 
No. 

C
ycle 

South 
Station 

Four 
Corners Readville 

F790 S 5:50 6:07 6:20  737 Y 5:45 5:55 6:11 
740 Y 6:25 6:42 6:55  739 XX 6:20 6:30 6:46 
742 XX 7:00 7:17 7:30  741 S 6:45 6:55 7:11 
744 S 7:23 7:40 7:53  F793 Y 7:05  7:25 
746 X 8:00 8:17 8:30  743 X 7:20 7:30 7:46 
748 H 8:30 8:47 9:00  745 H 8:02 8:10 8:20 

F792 J 9:00 9:17 9:30  747 Y 8:47 8:57 9:13 
750 Y 9:30 9:47 10:00  749 M 9:20 9:30 9:46 
752 M 10:00 10:13 10:26  751 S 10:00 10:10 10:26 
754 S 10:40 10:53 11:06  753 M 10:40 10:50 11:06 
756 M 11:20 11:33 11:46  755 S 11:20 11:30 11:46 
758 S 12:00 12:13 12:26  757 M 12:00 12:10 12:26 
760 M 12:40 12:53 13:06  759 S 12:40 12:50 13:06 
762 S 13:20 13:33 13:46  761 M 13:20 13:30 13:46 
764 M 14:00 14:13 14:26  763 S 14:00 14:10 14:26 
766 S 14:40 14:53 15:06  765 X 14:40 14:50 15:06 
768 X 15:20 15:33 15:46  767 U 15:10 15:22 15:40 
770 U 15:50 16:03 16:16  769 XX 15:53 16:05 16:23 
772 XX 16:33 16:43 16:50  F799 P 16:30 16:42 17:00 

F794 E 16:43  17:02  771 XX 17:00 17:12 17:30 
773X O  17:08 17:20  773 O 17:30 17:42 18:00 
774 XX 17:40 17:53 18:06  775 S 18:00 18:12 18:30 
776 O 18:10 18:20 18:29  777 XX 18:30 18:42 19:00 
778 P 18:21 18:34 18:47  779 P 19:00 19:12 19:30 
780 S 18:40 18:53 19:06  781 S 19:30 19:40 19:56 
782 XX 19:10 19:23 19:36  783 P 20:16 20:26 20:42 
784 P 19:40 19:53 20:06  785 S 20:42 20:52 21:08 
786 S 20:06 20:19 20:32  787 P 21:26 21:36 21:52 

F724 X 20:22  20:41  789 S 22:00 22:10 22:26 
788 P 20:52 21:05 21:16  791 P 22:40 22:50 23:06 
790 S 21:20 21:33 21:46  793 P 0:00 0:10 0:26 
792 P 22:02 22:15 22:28       
794 S 22:40 22:53 23:06       
796 P 23:20 23:33 23:46       

 
4.3.2. Package 1.2: Alternative Readville station configuration and current coach door 
configuration - Same as Package 1.1 except 

- Consistent 30 minute headways during AM peak, 
- Consistent 30 minute or shorter headways during PM peak, 
- Station stops restored on all trips except inbound, reverse-peak trip 745, 
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- Station stops removed from 773X, and 
- More “clockface” night schedules. 

 
Table 4.3: Package 1.2 Alternative Readville station configuration  

and current coach door configuration 
Inbound  Outbound 

Train 
No. 

C
ycle Readville 

Four 
Corners 

South 
Station  

Train 
No. 

C
ycle 

South 
Station 

Four 
Corners Readville 

F790 S 5:50 6:07 6:20 737 Y 5:45 5:55 6:11
740 Y 6:25 6:42 6:55 739 XX 6:20 6:30 6:46
742 X 7:00 7:17 7:30 741 S 6:50 7:00 7:16
744 S 7:30 7:47 8:00 F793 Y 7:05  7:25
746 X 8:00 8:17 8:30 743 X 7:20 7:30 7:46
748 H 8:30 8:47 9:00 745 H 8:02 8:10 8:20

F792 J 9:00 9:17 9:30 747 Y 8:47 8:57 9:13
750 Y 9:30 9:47 10:00 749 M 9:20 9:30 9:46
752 M 10:00 10:13 10:26 751 S 10:00 10:10 10:26
754 S 10:40 10:53 11:06 753 M 10:40 10:50 11:06
756 M 11:20 11:33 11:46 755 S 11:20 11:30 11:46
758 S 12:00 12:13 12:26 757 M 12:00 12:10 12:26
760 M 12:40 12:53 13:06 759 S 12:40 12:50 13:06
762 S 13:20 13:33 13:46 761 M 13:20 13:30 13:46
764 M 14:00 14:13 14:26 763 S 14:00 14:10 14:26
766 S 14:40 14:53 15:06 765 X 14:40 14:50 15:06
768 X 15:20 15:33 15:46 767 U 15:10 15:22 15:40
770 U 15:50 16:03 16:16 769 S 15:40 15:52 16:10
772 S 16:30 16:43 16:56 771 XX 16:10 16:22 16:40

F794 E 16:43  17:02 F799 P 16:30 16:42 17:00
774 X 17:00 17:13 17:26 773 O 16:40 16:52 17:10
776 O 17:30 17:43 17:56 775 S 17:10 17:22 17:40
778 S 18:00 18:13 18:26 777 XX 17:40 17:52 18:10
780 X 18:20 18:33 18:46 779 O 18:10 18:22 18:40
782 O 18:50 19:03 19:16 781 S 18:40 18:52 19:10
784 S 19:20 19:33 19:46 783 O 19:26 19:36 19:52
786 O 20:02 20:15 20:28 785 S 20:00 20:10 20:26

F724 X 20:22  20:41 787 O 20:40 20:50 21:06
788 S 20:40 20:53 21:04 789 S 21:20 21:30 21:46
790 O 21:20 21:33 21:46 791 O 22:00 22:10 22:26
792 S 22:00 22:13 22:26 793 S 22:40 22:50 23:06
794 O 22:40 22:53 23:06 795 S 0:00 0:10 0:26
796 S 23:20 23:33 23:46  
 

4.3.3. Package 1.3: Alternative Readville station configuration and alternative coach door 
configuration - Same as Package 1.2 except 

- Peak running times shortened by two minutes, and 
- More “clockface” night schedules. 
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Table 4.4: Package 1.3 Alternative Readville station configuration  
and alternative coach door configuration 

Inbound  Outbound 

Train 
No. 

C
ycle 

Readville 
Four 

Corners 
South 

Station  
Train 
No. 

C
ycle South 

Station 
Four 

Corners Readville 
F790 S 5:50 6:07 6:20  737 Y 5:45 5:56 6:11 
740 Y 6:25 6:40 6:53  739 XX 6:20 6:31 6:46 
742 XX 7:00 7:15 7:28  741 S 6:50 7:01 7:16 
744 S 7:30 7:45 7:58  F793 Y 7:05  7:25 
746 X 8:00 8:15 8:28  743 X 7:20 7:31 7:46 
748 XX 8:30 8:45 8:58  745 XX 8:02 8:10 8:20 

F792 J 9:00 9:17 9:30  747 Y 8:47 8:58 9:13 
750 Y 9:30 9:47 10:00  749 XX 9:20 9:31 9:46 
752 XX 10:00 10:14 10:26  751 S 10:00 10:11 10:26 
754 S 10:40 10:54 11:06  753 XX 10:40 10:51 11:06 
756 XX 11:20 11:34 11:46  755 S 11:20 11:31 11:46 
758 S 12:00 12:14 12:26  757 XX 12:00 12:11 12:26 
760 XX 12:40 12:54 13:06  759 S 12:40 12:51 13:06 
762 S 13:20 13:34 13:46  761 XX 13:20 13:31 13:46 
764 XX 14:00 14:14 14:26  763 S 14:00 14:11 14:26 
766 S 14:40 14:54 15:06  765 XX 14:40 14:51 15:06 
768 XX 15:20 15:34 15:46  767 U 15:10 15:22 15:40 
770 U 15:50 16:04 16:16  769 S 15:40 15:51 16:08 
772 S 16:30 16:44 16:56  771 XX 16:10 16:21 16:38 

F794 E 16:43  17:02  F799 P 16:30 16:42 17:00 
774 XX 17:00 17:14 17:26  773 X 16:40 16:51 17:08 
776 X 17:30 17:44 17:56  775 S 17:10 17:21 17:38 
778 S 18:00 18:14 18:26  777 XX 17:40 17:51 18:08 
780 XX 18:20 18:34 18:46  779 X 18:10 18:21 18:38 
782 X 18:48 19:02 19:14  781 S 18:40 18:51 19:08 
784 S 19:20 19:34 19:46  783 X 19:24 19:35 19:50 
786 X 20:00 20:14 20:26  785 S 20:00 20:11 20:26 

F724 O 20:22  20:41  787 X 20:40 20:51 21:06 
788 S 20:40 20:54 21:05  789 S 21:20 21:31 21:46 
790 X 21:20 21:34 21:46  791 X 22:00 22:11 22:26 
792 S 22:00 22:14 22:26  793 S 22:40 22:51 23:06 
794 X 22:40 22:54 23:06  795 S 0:00 0:11 0:26 
796 S 23:20 23:34 23:46       

 
4.4. Package 2   
Peak headway of 20 minutes combined with off peak service improvements including extended 
hours of service and an additional, dedicated off-peak consist and Saturday service with 90 
minute headways. Package 2 requires the MBTA to field three additional train sets during peak 
periods. The results of each of the three scheduling analyses are summarized below: 
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4.4.1. Package 2.1: Current Readville station configuration and current coach door 
configuration - Changes from the Baseline schedule included: 

- Franklin train 706 removed from the Fairmount line and restored to current faster routing 
via Back Bay, 

- Approximately 20 minute headways during AM peak,  
- All station stops restored on train 747, 
- Four Corners and Talbot Avenue station stops restored on Baseline train 745 (train 749 

under improved headways), 
- Off-peak headways reduced from 80 to 40 minutes,  
- Approximately 20 minute headways during PM peak, 
- Talbot Avenue, Four Corners, and Newmarket station stops removed from reverse peak 

trip 780, 
- Fairmount, Blue Hill Avenue, Morton Street, Upham’s Corner, and Newmarket station 

stops removed from reverse peak trip 784 and 786, 
- More frequent and consistent reverse peak headways, 
- Weekday service hours extended to 12:00 AM, and 
- Weekend service offered on Saturday and Sunday to Route 128 Station with 90 minute 

headways in each direction. 
 

Table 4.5: Package 2.1 Current Readville station configuration  
and current coach door configuration 

Inbound  Outbound 

Train 
No. 

C
ycle Readville 

Four 
Corners 

South 
Station  

Train 
No. 

C
ycle 

South 
Station 

Four 
Corners Readville 

738 YY 5:30 5:43 5:55  737 Y 5:47 5:57 6:13 
F790 S 5:50 6:07 6:20  739 YY 6:07 6:17 6:33 
740 Y 6:23 6:40 6:53  741 XX 6:24 6:34 6:50 
742 YY 6:43 7:00 7:13  743 S 6:47 6:57 7:13 
744 XX 7:03 7:20 7:33  F793 Y 7:05  7:25 
746 S 7:23 7:40 7:53  745 ZZ 7:09 7:19 7:33 
748 ZZ 7:43 8:00 8:13  747 X 7:27 7:37 7:53 
750 X 8:03 8:20 8:33  749 H 8:00 8:08 8:18 
752 H 8:28 8:45 8:58  751 ZZ 8:40 8:50 9:06 

F792 J 9:00 9:17 9:30  753 M 9:20 9:30 9:46 
754 ZZ 9:20 9:37 9:50  755 YY 10:00 10:10 10:26 
756 M 10:00 10:13 10:26  757 M 10:40 10:50 11:06 
758 YY 10:40 10:53 11:06  759 YY 11:20 11:30 11:46 
760 M 11:20 11:33 11:46  761 M 12:00 12:10 12:26 
762 YY 12:00 12:13 12:26  763 YY 12:40 12:50 13:06 
764 M 12:40 12:53 13:06  765 M 13:20 13:30 13:46 
766 YY 13:20 13:33 13:46  767 YY 14:00 14:10 14:26 
768 M 14:00 14:13 14:26  769 X 14:40 14:50 15:06 
770 YY 14:40 14:53 15:06  771 U 15:10 15:22 15:40 
772 X 15:20 15:33 15:46  773 O 15:30 15:42 16:00 



   
 

 
  

 

Page 34 

Fairmount Line 
Service Enhancement Study 

Table 4.5: Package 2.1 Current Readville station configuration  
and current coach door configuration 

Inbound  Outbound 

Train 
No. 

C
ycle Readville 

Four 
Corners 

South 
Station  

Train 
No. 

C
ycle 

South 
Station 

Four 
Corners Readville 

774 U 15:50 16:03 16:16  775 ZZ 15:50 16:02 16:20 
776 O 16:10 16:23 16:36  777 YY 16:15 16:27 16:45 
778 ZZ 16:30 16:43 16:56  F799 P 16:30 16:42 17:00 

F794 E 16:43  17:02  779 O 16:50 17:02 17:20 
780 YY 16:56  17:16  781 ZZ 17:09 17:21 17:39 
782 O 17:30 17:43 17:57  783 YY 17:30 17:42 18:00 
784 ZZ 17:49 17:57 18:05  785 S 17:50 18:02 18:20 
786 YY 18:10 18:18 18:27  787 O 18:10 18:22 18:40 
788 S 18:30 18:43 18:56  789 ZZ 18:30 18:42 19:00 
790 O 18:50 19:03 19:16  791 YY 18:50 19:02 19:20 
792 ZZ 19:10 19:23 19:36  793 XX 19:20 19:30 19:46 
794 YY 19:30 19:43 19:56  795 ZZ 20:00 20:10 20:26 
796 XX 20:00 20:13 20:26  797 XX 20:40 20:50 21:06 

F724 X 20:22  20:41  799 ZZ 21:20 21:30 21:46 
798 ZZ 20:40 20:53 21:04  801 XX 22:00 22:10 22:26 
800 XX 21:20 21:33 21:46  803 ZZ 22:40 22:50 23:06 
802 ZZ 22:00 22:13 22:24  805 ZZ 0:00 0:10 0:26 
804 XX 22:40 22:53 23:06       
806 ZZ 23:20 23:33 23:46       

 
4.4.2. Package 2.2: Alternative Readville station configuration and current coach door 
configuration - Same as Package 2.1 except 

- Consistent 20 minute headways during PM peak,  
- All station stops restored on trip 780, and 
- Fairmount, Blue Hill Avenue, Morton Street, and Upham’s Corner station stops restored 

on trip 784. 
 

Table 4.6: Package 2.2 Alternative Readville station configuration  
and current coach door configuration 

Inbound  Outbound 

Train 
No. 

C
ycle Readville 

Four 
Corners 

South 
Station  

Train 
No. 

C
ycle 

South 
Station 

Four 
Corners Readville 

738 YY 5:30 5:43 5:55 737 Y 5:47 5:57 6:13
F790 S 5:50 6:07 6:20 739 YY 6:07 6:17 6:33
740 Y 6:23 6:40 6:53 741 XX 6:24 6:34 6:50
742 YY 6:43 7:00 7:13 743 S 6:47 6:57 7:13
744 XX 7:03 7:20 7:33 F793 Y 7:05  7:25
746 S 7:23 7:40 7:53 745 ZZ 7:09 7:19 7:33
748 ZZ 7:43 8:00 8:13 747 X 7:27 7:37 7:53
750 X 8:03 8:20 8:33 749 H 8:00 8:08 8:18
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Table 4.6: Package 2.2 Alternative Readville station configuration  
and current coach door configuration 

Inbound  Outbound 

Train 
No. 

C
ycle Readville 

Four 
Corners 

South 
Station  

Train 
No. 

C
ycle 

South 
Station 

Four 
Corners Readville 

752 H 8:28 8:45 8:58 751 ZZ 8:40 8:50 9:06
F792 J 9:00 9:17 9:30 753 M 9:20 9:30 9:46
754 ZZ 9:20 9:37 9:50 755 YY 10:00 10:10 10:26
756 M 10:00 10:13 10:26 757 M 10:40 10:50 11:06
758 YY 10:40 10:53 11:06 759 YY 11:20 11:30 11:46
760 M 11:20 11:33 11:46 761 M 12:00 12:10 12:26
762 YY 12:00 12:13 12:26 763 YY 12:40 12:50 13:06
764 M 12:40 12:53 13:06 765 M 13:20 13:30 13:46
766 YY 13:20 13:33 13:46 767 YY 14:00 14:10 14:26
768 M 14:00 14:13 14:26 769 X 14:40 14:50 15:06
770 YY 14:40 14:53 15:06 771 U 15:10 15:22 15:40
772 X 15:20 15:33 15:46 773 O 15:30 15:42 16:00
774 U 15:50 16:03 16:16 775 ZZ 15:50 16:02 16:20
776 O 16:10 16:23 16:36 777 YY 16:10 16:22 16:40
778 ZZ 16:30 16:43 16:56 F799 P 16:30 16:42 17:00

F794 E 16:43  17:02 779 O 16:50 17:02 17:20
780 YY 16:50 17:03 17:16 781 ZZ 17:10 17:22 17:40
782 O 17:30 17:43 17:57 783 YY 17:30 17:42 18:00
784 ZZ 17:54 18:07 18:16 785 S 17:50 18:02 18:20
786 YY 18:10 18:18 18:27 787 O 18:10 18:22 18:40
788 S 18:30 18:43 18:56 789 ZZ 18:30 18:42 19:00
790 O 18:50 19:03 19:16 791 YY 18:50 19:02 19:20
792 ZZ 19:10 19:23 19:36 793 XX 19:20 19:30 19:46
794 YY 19:30 19:43 19:56 795 ZZ 20:00 20:10 20:26
796 XX 20:00 20:13 20:26 797 XX 20:40 20:50 21:06

F724 X 20:22  20:41 799 ZZ 21:20 21:30 21:46
798 ZZ 20:40 20:53 21:04 801 XX 22:00 22:10 22:26
800 XX 21:20 21:33 21:46 803 ZZ 22:40 22:50 23:06
802 ZZ 22:00 22:13 22:24 805 ZZ 0:00 0:10 0:26
804 XX 22:40 22:53 23:06  
806 ZZ 23:20 23:33 23:46  
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4.4.3. Package 2.3: Alternative Readville station configuration and alternative coach door 
configuration - Same as Package 2.2 except the peak running times are shortened by 2 minutes. 
 

Table 4.7: Package 2.3 Alternative Readville station configuration  
and alternative coach door configuration 

Inbound  Outbound 

Train 
No. 

C
ycle Readville 

Four 
Corners 

South 
Station  

Train 
No. 

C
ycle 

South 
Station 

Four 
Corners Readville 

738 YY 5:30 5:44 5:56 737 ZZ 5:47 5:58 6:13
F790 S 5:50 6:05 6:20 739 Y 6:07 6:18 6:33
740 ZZ 6:23 6:38 6:51 741 X 6:24 6:35 6:50
742 YY 6:43 6:58 7:11 743 S 6:47 6:58 7:13
744 XX 7:03 7:18 7:31 F793 Y 7:05  7:25
746 S 7:23 7:38 7:51 745 ZZ 7:09 7:20 7:34
748 ZZ 7:43 7:58 8:11 747 Y 7:27 7:38 7:53
750 YY 8:03 8:18 8:31 749 X 8:00 8:08 8:18
752 XX 8:28 8:43 8:56 751 Y 8:40 8:51 9:06

F792 J 9:00 9:15 9:30 753 ZZ 9:20 9:31 9:46
754 YY 9:20 9:35 9:48 755 Y 10:00 10:11 10:26
756 ZZ 10:00 10:14 10:26 757 ZZ 10:40 10:51 11:06
758 YY 10:40 10:54 11:06 759 Y 11:20 11:31 11:46
760 ZZ 11:20 11:34 11:46 761 ZZ 12:00 12:11 12:26
762 YY 12:00 12:14 12:26 763 Y 12:40 12:51 13:06
764 ZZ 12:40 12:54 13:06 765 ZZ 13:20 13:31 13:46
766 YY 13:20 13:34 13:46 767 Y 14:00 14:11 14:26
768 ZZ 14:00 14:14 14:26 769 ZZ 14:40 14:51 15:06
770 YY 14:40 14:54 15:06 771 X 15:10 15:21 15:38
772 ZZ 15:20 15:34 15:46 773 S 15:30 15:41 15:38
774 XX 15:50 16:04 16:16 775 Y 15:50 16:01 16:18
776 S 16:10 16:24 16:36 777 ZZ 16:10 16:21 16:38
778 YY 16:30 16:44 16:56 F799 P 16:30 16:41 17:00

F794 E 16:43  17:02 779 S 16:50 17:01 17:18
780 ZZ 16:50 17:04 17:16 781 Y 17:10 17:21 17:38
782 S 17:30 17:44 17:57 783 ZZ 17:30 17:41 17:58
784 YY 17:54 18:08 18:17 785 X 17:50 18:01 18:18
786 ZZ 18:10 18:18 18:27 787 S 18:10 18:21 18:38
788 XX 18:30 18:44 18:56 789 Y 18:30 18:41 18:58
790 S 18:50 19:04 19:16 791 ZZ 18:50 19:01 19:18
792 YY 19:10 19:24 19:36 793 X 19:20 19:31 19:46
794 ZZ 19:30 19:44 19:56 795 Y 20:00 20:11 20:26
796 XX 20:00 20:14 20:26 797 ZZ 20:40 20:51 21:06

F724 X 20:22  20:41 799 X 21:20 21:31 21:46
798 YY 20:40 20:54 21:05 801 ZZ 22:00 22:11 22:26
800 ZZ 21:20 21:34 21:46 803 X 22:40 22:51 23:06
802 XX 22:00 22:14 22:25 805 X 0:00 0:11 0:26
804 ZZ 22:40 22:54 23:06  
806 XX 23:20 23:34 23:46  
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4.5. Ridership Estimates 
Under the auspices of the EOT DMU study, the Central Transportation Planning Staff (CTPS) 
prepared a series of new ridership forecasts for the Fairmount Line.  The forecasts were finalized 
in July 2007.  Nine of the eleven forecasts include the four new stations in the year 2030.  Nine 
different combinations of peak and off-peak service frequencies, fare regimes and running times 
were considered.  A summary of these forecasts is presented in Table 4.8.18 
 
The scenarios modeled by CTPS differ in peak and off-peak headways, fare type (standard 
commuter rail (CR) or rapid-transit-like (RT)), and running time (based on rolling stock type and 
coach door configuration).   
 

 
4.5.1. Ridership Forecasts - Ridership forecasts were derived based on the CTPS forecasts for 
the EOT DMU study.   While the Baseline and Package 2 alternatives were adequately 
represented by CTPS scenarios, JEK Package 1 did not correspond to any CTPS scenarios as the 
off-peak and afternoon peak headways would be significantly shorter than those modeled under 
the most similar CTPS scenario.  In order to estimate the ridership for Package 1 the study team 
applied a factor of 1.38 to the off-peak ridership19 forecast for CTPS Scenario 3.  This factor, 
based on empirical studies of the effect of increased service frequency on ridership20, predicts a 
small increase in overall JEK Package 1 ridership.  Table 4.9 shows each improvement package 
ridership estimate, its corresponding CTPS forecast scenario and the ridership estimate derived 
for this study. 
 

                                                      
18 For more information on the ridership forecasts and improvement packages evaluated for the three recent 
Fairmount improvement studies see Appendix F of this report. 
19 According to an observed distribution of arrivals into South Station by time of day from the Fairmount Line, the 
percent of all inbound riders that travel during the off-peak was found to be approximately 20%. 
20 Richard H. Pratt et al.  TCRP Web Document 12 (Project B-12):  Traveler Response to Transportation System 
Changes, Interim Handbook.  Chapter 9, page 12, “Individual Commuter Rail Elasticities from the Boston Area 
Demonstration.  Quoted from Lago, Mayworm and McEnroe (1981).  

Table 4.8: CTPS Fairmount Transportation Study Ridership Modeling Scenarios 
 B 

(2005 
Base) 

1 
(2030) 

2 
(2030) 

3 
(2030) 

4 
(2030) 

5 
(2030) 

6 
(2030) 

7 
(2030) 

8 
(2030) 

9 
(2030) 

Peak 
Headway 
(am, pm) 

30, 36 30, 36 30, 36 20 20 20 15 15 15 15 

Off-peak 
Headway 60 80 80 40 40 40 40 40 40 40 

Fare Type CR CR CR CR CR RT CR CR CR RT 
Running 
Time 20 30 25 30 28 28 30 28 25 25 

Weekday 
Inbound 
Riders 

1,260 1,760 2,000 2,760 3,200 3,800 3,340 3,700 4,250 4,650 
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Because the addition of four new stations results in an average station spacing of 0.5 miles on the 
Fairmount Line and because Package 2 would provide service at 20 minute headways, the study 
team entertained charging rapid-transit-like fares for the potential Package 2 rapid-transit-like 
service.  Since rapid-transit-like fares (RT) would be lower than standard commuter rail fares 
(CR), it was expected that a Package 2 service with rapid-transit-like fares would attract more 
passengers than a Package 2 with standard commuter rail fares.  In order to evaluate the 
feasibility of operating Package 2 service with rapid-transit-like fares, ridership estimates 
specific to the lower cost fare regime were developed for Package 2 in addition to the Package 2 
estimates relating to standard commuter rail fares.     
 

Table 4.9: Estimated Improvement Package Ridership 
 Baseline Package 1  Package 2 CR Package 2 RT
Peak Headway 30 30 20 20 
Off-peak Headway 80 40 40 40 
Fare Type CR CR CR RT 
Corresp. CTPS Scenario 3 3 6 7 
Adjustment None 1.38xOff-peak 

ridership None None 

Total Weekday Inbound 1,760 2,246 3,200 3,800 
 
The ridership forecasts presented in Table 4.9 were used to derive train lengths for each 
improvement package.  Train length information is a key input for estimations of capital and 
operating costs. 
 
Ridership and Running Times - Ridership forecasts are also used to estimate running times 
since dwell time is affected by the number of people boarding and alighting at each station. 
Running time estimates for this study were derived using 2002 ridership forecasts from an earlier 
study.   
 
4.6. Capital Cost Estimates 
Capital cost estimates were derived for the Baseline and nine service alternatives.  Retrofitting 
coaches and reconstructing Readville station would substantially impact the capital cost of 
implementation.  Therefore, three capital cost estimates were prepared for each package to 
account for changes to coach configuration and to Readville station across package alternatives.  
Because rapid-transit-like fares would require longer trains and the procurement of additional 
coaches to accommodate increased ridership relative to standard commuter rail fares, three cost 
estimates were prepared for Package 2 RT. 
 
As discussed in Section 2.3, there is an immediate need for additional Southside storage and 
maintenance facilities.  Planned increases in South Station services will intensify this need 
regardless of any increase to Fairmount services.  While increases to Fairmount services would 
require additional Southside storage and maintenance facilities, it is beyond the scope of this 
study to identify solutions to this problem.  However, an allowance for new facilities was 
estimated for improvement options requiring new or specialized equipment.   
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The capital costs calculated here do not include the already planned and funded work on bridges 
and stations.   
 
4.6.1. Rolling Stock - New rolling stock would be required under all alternatives excluding the 
Baseline.  The amount of new rolling stock required would depend on the level of service 
operated and the expected ridership.  MBTA wishes to avoid the purchase of new single level 
coaches, preferring the capacity and flexibility of bi-level units.  For the purposes of this study it 
was assumed that bi-level coaches would be procured for options that do not require a special 
door configuration.  Where a special door configuration was considered some new single level 
coaches would be required.   
Since wide center doors are not available for bi-level coaches, new coaches requiring a wide  
center door in addition to end vestibule doors would be single-level. For options requiring center 
doors, rolling stock expense would also be incurred to retrofit the existing single level coaches 
that would be used primarily for Fairmount operations. 
 
Rather than purchase new single levels for additional Fairmount Branch capacity, it may be 
possible to retrofit existing MBTA Bombardier single level coaches that are slated to come out 
of the fleet.  The single level coaches are to be replaced by new bi-level coaches that are 
expected to arrive around 2011.  The MBTA estimates that the rehabilitation of those coaches to  
include center boarding doors would cost approximately $1 million.21  JEK research indicates  
that new single level coaches typically cost $2.1 million.22  Rolling stock costs estimates are 
based on procurement of new single levels, when required, as opposed to retrofitted 300 series 
cars. 
 

 
 
4.6.2. Readville Station Improvements - A new Readville Station platform would be located 
within walking distance of the current complex of platforms at Readville on Conrail owned track 
that accesses the Fairmount Branch near “Dana” interlocking. Franklin trains that use the 
Fairmount Branch would continue to serve the existing platform.  The new platform would be 
reserved for Fairmount trains only, allowing the trains to turn in the station without affecting the 
                                                      
21 The MBTA estimates that the unmodified used cars would have a resale value of approximately $350,000.  This 
residual value is not included in the estimates.   
22 Costs are for a single-level cab car as reported by the American Public Transit Authority (APTA). Average New 
Rail Vehicle Costs, 2005-2006.  Retrieved July 23, 2007 from http://www.apta.com/research/stats/rail/railcost.cfm. 
23 Costs are for a single-level cab car as reported by the American Public Transit Authority (APTA). Average New 
Rail Vehicle Costs, 2005-2006.  Retrieved July 23, 2007 from http://www.apta.com/research/stats/rail/railcost.cfm. 

Table 4.10: Estimates of Rolling Stock Costs 
Description Cost Source 
New Locomotive $3.42 M MBTA Capital Improvements Plan FY07-FY12 
New Bi-level coach $2.53 M MBTA Capital Improvements Plan FY07-FY12 
Coach overhaul (with new doors) $1.00 M MBTA Capital Improvements Plan FY07-FY12, JD Ray 
New Single-level coach (new doors) $2.14 M American Public Transit Association: Rail Statistics23 
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movement of other trains on the line.   The track and signals already exist for this option. 
Estimates for the new platform are in the range of $1.5 million to $2.5 million.  An 800-foot long 
high level platform would be approximately $2.5 million, and would include the following 
elements: 

• Precast concrete platform panels  
• Foundations  
• 150-foot long steel canopy  
• Access ramps, walkways and stairways  
• Railing systems  
• Signage  
• Lighting & communications systems  
• Amenities (benches, trash receptacles, etc.)  

 
4.6.3. Storage and Maintenance Facilities – The estimated cost of constructing new storage 
and maintenance facilities was based on a JEK survey of related transit agency experience.  This 
survey found costs to be correlated with the number of vehicles that would be stored and 
maintained at the new facilities.  The per vehicle costs of new maintenance facilities (not 
including property acquisition) was assumed, in this study, to be $538,318.24 
 
4.6.4. Capital Cost Estimates - Rolling stock costs vary with ridership and peak service 
frequency.  Packages with an alternative door configuration will require additional costs to 
retrofit center doors on existing coaches that are required for service (Packages 1.3 and 2.3).   
 
Presently, two trainsets are required to provide peak 30 minute headways on the Fairmount Line.  
One trainset (S) is dedicated to peak service on the Fairmount Line.  Trainset O is dedicated to 
Fairmount in the afternoon.  Trainsets X and Y service Fairmount in the morning peak. 
 
JEK assumes, but has not verified, that equipment cycles could be adjusted such that set O could 
be dedicated to Fairmount service in both the morning and afternoon peaks.  This would entail 
assigning set O’s morning peak trips to sets X, Y or some other sets of equipment in the morning 
line-up.   
 
Rolling stock requirements were calculated differently depending on whether Fairmount service 
would be operated with a dedicated fleet (Options 1.3, and 2.3) or not.  For options not requiring 
a dedicated fleet, the study team minimized changes to existing vehicle line-ups and assumed 
that existing train sets would continue to operate at their current length.   
 
Options requiring a dedicated fleet would be associated with a shift from the status quo of 
Fairmount operations.  In this case, Fairmount trips would no longer be interfiled with other 
MBTA commuter rail services.  For these options, the study team assumed that current line-ups 

                                                      
24 New Jersey Institute of Technology and KKO and Associates, Northern Branch Case Study:  Strategic Analysis of 
the Application of Self-Powered Rail Cars in New Jersey. Prepared for New Jersey Transit Spring 2004. pp. 48 
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would be reconfigured, consolidating Fairmount trips onto dedicated trains.  For dedicated fleets, 

it was assumed that trains would be sized specific to Fairmount Line ridership. 
 
Because of the difference in operating assumptions, options with dedicated Fairmount fleets  
required fewer new locomotives and coaches than their status quo counterparts.  When changes 
to vehicle line-ups are minimized (status quo), three new train sets are required for service with 
20 minute peak headways.  When vehicle line-ups are reconfigured, two train sets (O and S), 
become available and only two new train sets are required for service with 20 minute headways.  
Sets O and S are currently longer than required for peak Fairmount ridership.  For options with 
dedicated fleets, the additional coaches on these trains would be reassigned to new Fairmount 
train sets, reducing the number of new coaches required.   
 
Capital Costs for the rolling stock vary from $11 million in Packages 1.1 and 1.2 to $36 million 
for Packages 2.1 and 2.2 RT as shown in Table 4.12. 

                                                      
25 It was assumed that the MBTA maintained at least a 10% spare ratio for existing coaches.  Therefore, spare 
coaches to cover modified existing single-levels were assumed to come from the MBTAs current fleet. 

Table 4.11: Rolling Stock Requirements25 
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Base 
Line 

Current service frequencies with four new 
stations 0 0 0 0 0 

1.1 Current Readville sta.  
Current coach doors 1 3   4 

1.2 Alt. Readville station 
Current coach doors 1 3   4 

1.3 

Baseline w/ off 
peak 
improvements: 
Extended hours of 
service, short 
midday and 
evening headways 

Alt. Readville station  
Alt. coach doors 1   10 1 

2.1 CR Current Readville sta.  
Current coach doors 3 7   10 

2.2 CR Alt. Readville station  
Current coach doors 3 7   10 

2.3 CR 

Package 1 with 20 
minute peak 
headways and 
commuter rail fares 

Alt. Readville station  
Alt. coach doors 2  2 13 4 

2.1 RT Current Readville sta.  
Current coach doors 3 10   13 

2.2 RT Alt. Readville station  
Current coach doors 3 10   13 

2.3 RT 

Package 1 with 20 
minute peak 
headways and rapid 
transit fares 

Alt. Readville station  
Alt. coach doors 2  6 13 8 
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Table 4.12: Rolling Stock Capital Costs (millions) 

Package and Description N
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Base 
Line 

Current service frequencies with four new 
stations $0 $0 $0  $0 $0

1.1 Current Readville sta.  
Current coach doors $3.42 $7.59 $0 $0 $11.01

1.2 Alt. Readville station 
Current coach doors $3.42 $7.59 $0 $0 $11.01

1.3 

Baseline w/ off 
peak 
improvements: 
Extended hours of 
service, short 
midday and 
evening headways 

Alt. Readville station  
Alt. coach doors $3.42 $0 $0 $10.00 $13.42

2.1 CR Current Readville sta.  
Current coach doors $10.26 $17.71 $0 $0 $27.97

2.2 CR Alt. Readville station  
Current coach doors $10.26 $17.71 $0 $0 $27.97

2.3 CR 

Package 1 with 20 
minute peak 
headways and 
commuter rail fares 

Alt. Readville station  
Alt. coach doors $6.84 $0 $4.28 $13.00 $24.12

2.1 RT Current Readville sta.  
Current coach doors $10.26 $25.30 $0 $0 $35.56

2.2 RT Alt. Readville station  
Current coach doors $10.26 $25.30 $0 $0 $35.56

2.3 RT 

Package 1 with 20 
minute peak 
headways and rapid 
transit fares 

Alt. Readville station  
Alt. coach doors $6.84 $0 $12.84 $13.00 $32.68

 
Suboptions two and three require a new Readville Station which is estimated to cost $2.5 million 
for a high platform berth.   
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Table 4.13: Readville Station Capital Costs 
 Current 

Configuration 
New 
Configuration 

Total 
(millions) 

Baseline X   $0 
Package 1.1 X   $0 
Package 1.2   X $2.5 
Package 1.3   X $2.5 
Package 2.1 CR X   $0 
Package 2.2 CR   X $2.5 
Package 2.3 CR   X $2.5 
Package 2.1 RT X   $0 
Package 2.2 RT   X $2.5 
Package 2.3 RT   X $2.5 

Due to the present shortage of Southside maintenance and storage facilities, an allowance for 
new facilities was estimated for improvement options requiring additional vehicles. The cost 
allotted for new facilities was based on estimates of property acquisition and the number of 
vehicles that would be serviced.   
 
The parcel directly east of Readville yard on Wolcott Court would be a suitable location for these 
new facilities.  The value of this property, as assessed in 200726, plus a 30% contingency was 
assumed as a placeholder for property acquisition costs. 
 
It was assumed that any incremental conventional 
push-pull sets, and all DMU and modified push-pull 
sets would be maintained and stored in the new 
facilities.  Table 4.14 lists the number and length of 
new or modified train sets required for each 
improvement option.  For comparison with DMU 
options, the locomotive was counted as one vehicle in 
the train length column of Table 4.14. 

                                                      
26 City of Boston (2007). Assessing  On-line.  Retrieved August 7, 2007 from 
www.cityofBoston.gov/assessing/search 

Figure 4.1:  Potential Site of New 
Maintenance and Storage Facilities Next To 

Readville Yard 
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Table 4.15 presents the costs estimated 
for new maintenance and storage 
facilities.  The estimated cost of new 
facilities ranges from approximately $3 
million for Packages 1.1 and 1.2, which 
each employ only four new vehicles, to 
$13 million for Package 2.3, which 
employs 23 vehicles made up of 
combination of new and modified 
equipment. 
 
 
 
 

 
Table 4.15: Estimated Cost for New Maintenance and Storage Facilities 

Package and Description Pr
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Base 
Line 

Current service frequencies with four new 
stations $0 $0 $0 $0 

1.1 Current Readville sta.  
Current coach doors $654,290 4 $2.15 $2.81 

1.2 Alt. Readville station 
Current coach doors $654,290 4 $2.15 $2.81 

1.3 

Baseline w/ off peak 
improvements: 
Extended hours of 
service, short 
midday and evening 
headways 

Alt. Readville station  
Alt. coach doors $654,290 13 $7.00 $7.65 

2.1 
CR 

Current Readville sta.  
Current coach doors $654,290 10 $5.38 $6.04 

2.2 
CR 

Alt. Readville station  
Current coach doors $654,290 10 $5.38 $6.04 

2.3 
CR 

Package 1 with 20 
minute peak 
headways and 
commuter rail fares 

Alt. Readville station  
Alt. coach doors $654,290 19 $10.23 $10.88 

2.1 RT Current Readville sta.  
Current coach doors $654,290 13 $7.00 $7.65 

2.2 RT Alt. Readville station  
Current coach doors $654,290 13 $7.00 $7.65 

2.3 RT 

Package 1 with 20 
minute peak 
headways and rapid 
transit fares 

Alt. Readville station  
Alt. coach doors $654,290 23 $12.38 $13.04 

 
Contingencies of 5% for rolling stock procurement and 20% for the construction of the new 
Readville Station were applied. The total capital costs range from $14 million for Package 1.1 to 

Table 4.14 Number and Length of Required New 
Train Sets 

 

Number of 
New or 

Modified 
Train Sets 

Length of New 
or Modified 
Train Sets 
(vehicles1) 

Baseline 0 0 
Package 1.1 1 3 
Package 1.2 1 3 
Package 1.3 3 4 
Package 2.1 CR 3 3 
Package 2.2 CR 3 3 
Package 2.3 CR 4 4 
Package 2.1 RT 3 4 
Package 2.2 RT 3 4 
 4  
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$50 million for Package 2.3 RT which includes a rapid transit fare policy, a new Readville 
station and a dedicated fleet of modified train sets.  
 

Table 4.16: Forecast Capital Costs (millions) 

Package and Description R
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Base 
Line 

Current service frequencies with four new 
stations $0 $0 $0 $0 $0 

1.1 Current Readville sta.  
Current coach doors $11.01 $0 $0.55 $2.81 $14.37

1.2 Alt. Readville station 
Current coach doors $11.01 $2.5 $1.05 $2.81 $17.37

1.3 

Baseline w/ off 
peak 
improvements: 
Extended hours of 
service, short 
midday and 
evening headways 

Alt. Readville station  
Alt. coach doors $13.42 $2.5 $1.17 $7.65 $24.74

2.1 CR Current Readville sta.  
Current coach doors $27.97 $0 $1.40 $6.04 $35.41

2.2 CR Alt. Readville station  
Current coach doors $27.97 $2.5 $1.90 $6.04 $38.41

2.3 CR 

Package 1 with 20 
minute peak 
headways and 
commuter rail fares 

Alt. Readville station  
Alt. coach doors $24.12 $2.5 $1.71 $10.88 $39.21

2.1 RT Current Readville sta.  
Current coach doors $35.56 $0 $1.78 $7.65 $45.00

2.2 RT Alt. Readville station  
Current coach doors $35.56 $2.5 $2.28 $7.65 $48.00

2.3 RT 

Package 1 with 20 
minute peak 
headways and rapid 
transit fares 

Alt. Readville station  
Alt. coach doors $32.68 $2.5 $2.13 $13.04 $50.35
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Figure 4.2: Estimated Capital Cost of Implementation 
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4.7. Operating Cost Estimation Approach 
Estimates of incremental operating costs were developed to assist in discriminating between 
packages.  Five classes of costs are usually considered as shown below.  However, for this 
analysis, only transportation, mechanical and administrative expenses are affected. The 
methodology employed has been used previously in several studies including the Commuter Rail 
Infrastructure Needs Assessment (CRINA) completed in 2004 by Vanasse Hangen Brustlin and 
KKO and Associates. 
 
All costs used to develop the various cost factors are based on MBTA costs (budgeted and 
actual) since 1996, escalated to 2006 dollars.  The estimates of incremental operating costs 
include the following elements that represent variable costs of additional services.   

 
 Mechanical Expense 

Coach maintenance 
Locomotive maintenance 

 Transportation Expense 
Train and Engine Crew 
Train Fuel 
Train Supplies 

 Engineering Expense 
Infrastructure maintenance 

 Trackage Charges 
 Administration 

General 
Maintenance and Storage Capacity 
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4.7.1. Mechanical Expense - The study team chose to estimate the mechanical costs using 
budgeted maintenance costs for additional coaches and locomotives.27  The cost factors to be 
used in screening planning alternatives are presented in Table 4.17.   
 

Table 4.17: 2007 Estimates of Transportation Variable Cost Factors for 
MBTA Commuter Rail Service Improvements 

Costs that vary by coach 
count 

Labor 
Materials 
Other 

$90,720 

Costs that vary by 
locomotive count 

Labor 
Materials 
Other 

$182,438 

 
4.7.2. Transportation Expense28 - Transportation costs generally vary with the amount of 
service that is offered in each alternative improvement package.  Standard measures used to 
compare the amount of service entailed in various proposed rail schedules are train-miles and 
coach-miles.  The study team researched budgeted historic MBTA costs to determine the range 
of transportation costs associated with operating the service on a train-mile and coach-mile basis.  
The recommended cost factors to be used in screening planning alternatives are presented in 
Table 4.18.  
 

Table 4.18: 2006 Estimates of Transportation Variable Cost Factors for 
MBTA Commuter Rail Service Improvements 

Costs that vary by train mile Enginemen 
Fuel $6.63 

Costs that vary by coach mile Train Crew (Conductors) $1.05 
 
In order to determine coach miles, the number of coaches required to serve the peak load was 
calculated for each package where the peak load was dependant on the service frequency and 
fare structure assumed.  Table 4.19 displays the peak load and number of coaches required for 
each scenario. 
 
4.7.3. Administration 
General Administration - In addition to the direct operational expenses estimated, an additive 
for administration and management is appropriate.  For MBTA commuter rail, an additive of 

                                                      
27 Budgeted costs were inflated by 5% annually to derive 2007 costs. 
28 Estimates for transportation costs (crew and fuel) for the MBTA and EOT service improvement studies were 
developed with differing methodologies leading to somewhat different findings.  The MBTA study uses the 
methodology employed for the 2004 CRINA project updated to 2006 values.  The CRINA average cost model tends 
to reflect lower escalation in fuel and benefits costs than have actually occurred in the last several years.  By contrast 
the EOT methodology is a unit cost model employing more recent data concerning costs for fuel and benefits.  Unit 
cost models can tend to generate higher estimates of incremental costs than average cost models.  The differences in 
estimates of incremental operating costs between two approaches for similar options are in the range of 40% to 56% 
more for the EOT study than for the MBTA evaluation. 
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16.5% for system administration and management was applied to estimates of incremental costs, 
based on available National Transit Database reports for the MBTA (2003).  
 
Maintenance and Storage Capacity – As noted earlier, MBTA’s South Station operations are 
presently operating at or above the capacity of the storage and maintenance facilities necessary 
for reliable and economic service.  Consequently any option that would add vehicles to the fleet 
could not be implemented without addressing this systemwide deficiency.  Also as stated earlier, 
it is not the scope of this study to develop and propose new solutions to this known problem.  
From the perspectives of maintenance and operational flexibility, options that entail a special 
fleet of Fairmount equipment with a custom door configuration might add complications to 
South Side fleet management, increasing overall costs for rolling stock management.  
Consequently, a 15% contingency premium is added to all operating costs of any options that 
require specialized equipment. 
 
4.8. Incremental Operating Cost Estimates 
Using the cost estimation approach described in section 4.6, incremental operating costs were 
estimated for three service scenarios (Package 1 CR, Package 2 CR and Package 2 RT) and the 
Baseline.  Operating costs estimates were derived for all three variants of each service package. 
 
All incremental cost estimates are reported relative to the incremental costs associated with 
Baseline service.   
 
4.8.1. Mechanical – No additional coaches are required in the Baseline, while the other packages 
require additional coaches and new trainsets, as shown in Table 4.19.  The totals do not include a 
spare ratio for locomotives since only one to three units would be added to an already large fleet. 
A 10% spare ratio was used for coaches. Because the MBTA wishes to avoid the purchase of 
new single level coaches, it was assumed that bi-level coaches would be procured for options 
that do not require a special door configuration.  Where a special door configuration was 
considered new or rehabilitated single level coaches would provide additional capacity instead 
on new bi-levels.20     



   
 

 

 

Page 49 
 

Fairmount Line 
Service Enhancement Study 

 
Table 4.19:  Number of Seats Required per Peak Trip 

Option 

Total 
Inbound 

Boardings 

Peak Hour 
Inbound 

Boardings29

Peak 
Hour 

Inbound 
Trains 

Average 
Inbound 

Peak Trip 
Ridership 

Bi-level 
Coaches 
Required 
per Peak 
Train30 

Baseline 1,760 651 2 326 2 

Package 1 2,246 831 3 277 2 
Package 2 CR 3,200 1,184 4 296 2 
Package 2 RT 3,800 1,406 4 352 3 

 
Incremental mechanical costs for the alternatives range from $0.2 to $1.5 million as shown in 
Table 4.20.   
 

Table 4.20: Estimates of Annual Incremental Mechanical Costs 

Option 
New 

Locomotives 

New 
Bi-level 
Coaches 

New Single 
Level 

Coaches 
Locomotive 

Costs 
Coach 
Costs Total Costs

Baseline 0 0 0 $0 $0 $0
Package 1.1 1 3 0 $182,438 $272,161 $454,599
Package 1.2 1 3 0 $182,438 $272,161 $454,599
Package 1.3 1 0 0 $182,438 $0 $182,438
Package 2.1 3 7 0 $547,313 $635,043 $1,182,356
Package 2.2 CR 3 7 0 $547,313 $635,043 $1,182,356
Package 2.3 CR 2 0 2 $364,875 $181,441 $546,316
Package 2.1 3 10 0 $547,313 $907,204 $1,454,517
Package 2.2 RT 3 10 0 $547,313 $907,204 $1,454,517
Package 2.3 RT 2 0 6 $364,875 $544,323 $909,198

 
4.8.2 Transportation – Although the same number of trips is operated under each alternative 
within a package, train lengths, and consequently coach miles, change depending on the 
operating assumption.   
 

                                                      
 
29 Peak hour inbound boardings were assumed to be 37% of all inbound boardings according to observed 
distribution of arrivals into South Station by time of day from the Fairmount Line. 
 
30 Packages requiring modified door configurations would be operated by singe level coaches.  In this case, three 
single-levels would be required for Baseline, Package 1 and Package 2 CR peak trips.  Four single-level coaches 
would be required for Package 2 RT peak trips. 
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Presently the MBTA operates Fairmount service with five and six car trains despite the 
circumstance that no train’s ridership justifies more than three cars of capacity.  The MBTA uses 
this practice to provide some flexibility to substitute Fairmount equipment onto other services in 
the event of service disruption. Since trains fitted with wide, center doors would be dedicated to 
the Fairmount service, such substitutions would be unacceptable for options where special 
equipment would be assigned.  Consequently, a dedicated fleet of three train sets would provide 
the same number of trips with many fewer coach miles.  In order to account for the difference in 
coach miles, seven estimates of incremental transportation cost were prepared: 
 

1.) Baseline 
2.) Package 1.1 and 1.2 (operating the same number of trips with equivalently sized trains) 
3.) Package 1.3 (operating the same number of trips as 1.1 and 1.2 but with shorter trains) 
4.) Package 2.1 CR and 2.2 CR 
5.) Package 2.3 CR 
6.) Package 2.1 RT and 2.2 RT (operating the same number of trips as 2.1 CR and 1.2 CR 

but with longer trains due to greater ridership) 
7.) Package 2.3 RT 

 
The annual incremental transportation operating costs for the three improvement alternatives 
range from $500,000 to $1 million over the Baseline cost (the Baseline service offers three fewer 
daily trips than the current service).  Table 4.21 summarizes the forecast transportation costs.   
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Table 4.21: Estimates of Annual Incremental Transportation Costs Relative to Baseline 

Package and Description 
Train 
Miles 

Coach 
Miles 

Train 
Costs 

Coach 
Costs 

Total 
Costs 

Base 
Line 

Current service frequencies with four new 
stations - - - - -

1.1 Current Readville sta.  
Current coach doors 70,522 292,464 $467,232 $307,696 $774,928

1.2 Alt. Readville station 
Current coach doors 70,522 292,464 $467,232 $307,696 $774,928

1.3 

Baseline w/ off peak 
improvements: 
Extended hours of 
service, short 
midday and evening 
headways 

Alt. Readville station  
Alt. coach doors 70,522 19,719 $467,232 $20,746 $487,977

2.1 CR Current Readville sta.  
Current coach doors 108,684 180,433 $720,069 $189,830 $909,899

2.2 CR Alt. Readville station  
Current coach doors 108,684 180,433 $720,069 $189,830 $909,899

2.3 CR 

Package 1 with 20 
minute peak 
headways and 
commuter rail fares 

Alt. Readville station  
Alt. coach doors 108,684 85,665 $720,069 $90,127 $810,196

2.1 RT Current Readville sta.  
Current coach doors 108,684 277,511 $720,069 $291,965 $1,012,034

2.2 RT Alt. Readville station  
Current coach doors 108,684 277,511 $720,069 $291,965 $1,012,034

2.3 RT 

Package 1 with 20 
minute peak 
headways and rapid 
transit fares 

Alt. Readville station  
Alt. coach doors 108,684 252,086 $720,069 $265,215 $985,284

 
4.8.3. Total Incremental Costs – Incremental operating costs for the alternatives range from 
$0.9 to $2.9 million more than Baseline costs.  Packages 2.1 and 2.2 RT, which offer 20 minute 
peak headways and weekend service on both Saturday and Sunday are the most expensive 
options at $2.9 million in incremental annual expense.   
 

Table 4.22:  Estimates of Annual Overall Incremental Operating Cost Relative to Baseline 
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Base 
Line 

Current service frequencies with four new 
stations $0 $0 $0 $0 

1.1 Current Readville sta.  
Current coach doors 

$454,599 $774,928 $202,872 $1,432,398

1.2 Alt. Readville station 
Current coach doors 

$454,599 $774,928 $202,872 $1,432,398

1.3 

Baseline w/ off peak 
improvements: 
Extended hours of 
service, short 
midday and evening 
headways 

Alt. Readville station  
Alt. coach doors 

$182,438 $487,977 $183,815 $854,230
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Figure 4.3: 
Estimated Annual Incremental Operating Cost 
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Table 4.22:  Estimates of Annual Overall Incremental Operating Cost Relative to Baseline 
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2.1 
CR 

Current Readville sta.  
Current coach doors 

$1,182,356 $909,899 $345,222 $2,437,476

2.2 
CR 

Alt. Readville station  
Current coach doors 

$1,182,356 $909,899 $345,222 $2,437,476

2.3 
CR 

Package 1 with 20 
minute peak 
headways and 
commuter rail fares 

Alt. Readville station  
Alt. coach doors 

$546,316 $810,196 $345,354 $1,701,865

2.1 RT Current Readville sta.  
Current coach doors 

$1,454,517 $1,012,034 $406,981 $2,873,532

2.2 RT Alt. Readville station  
Current coach doors 

$1,454,517 $1,012,034 $406,981 $2,873,532

2.3 RT 

Package 1 with 20 
minute peak 
headways and rapid 
transit fares 

Alt. Readville station  
Alt. coach doors 

$909,198 $985,284 $460,382 $2,354,864

 
4.9. Evaluation 
This portion of the report integrates information 
from the passenger and revenue forecasts 
with estimates of operating and capital 
costs to provide two key measures to rank 
and evaluate the alternative service 
regimes. 

1. Incremental Capital 
Cost/Incremental 
Passenger Trip 

2. Incremental Operating 
Cost/Incremental Rider 

 
4.9.1 Incremental Capital Cost per 
Incremental Rider - For each alternative, 
incremental capital costs and incremental riders 
were calculated relative to the Baseline’s estimated 
capital cost and forecast ridership. The incremental capital costs per incremental rider estimates 
range between approximately $22,000 and $51,000.  The alternative with the highest capital cost 
per new rider is Package 1.3 which features a newly configured Readville station and a dedicated 
fleet of trains with improved door operations.  Package 2.1 RT, which features 20 minute 
headways and a rapid-transit like fare policy, is associated with the lowest capital cost per new 
rider. The alternatives with the most favorable rankings all feature 20-minute headways on the 
line.  Alternatives that use rapid transit fares tend to have attract more riders lowering the 
forecast capital cost per rider. 
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Figure 4.4:  Capital Cost 
per Incremental Passenger Trip
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Figure 4.4:  Capital Cost 
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Table 4.23: Incremental Capital Cost 
per Incremental Rider 

Package 1.1 $29,579
Package 1.2 $35,754
Package 1.3 $50,938
Package 2.1 CR $24,587
Package 2.2 CR $26,671
Package 2.3 CR $27,228
Package 2.1 RT $22,054
Package 2.2 RT $23,525
Package 2.3 RT $24,681
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Figure 4.5:  
Incremental Operating Cost 

per Incremental Passenger Trip
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Figure 4.5:  
Incremental Operating Cost 

per Incremental Passenger Trip

$0.00

$1.00

$2.00

$3.00

$4.00

$5.00

$6.00

Pac
ka

ge 1
.1

Pac
ka

ge 1
.2

Pac
ka

ge 1
.3

Pac
ka

ge 2
.1 

CR

Pac
ka

ge 2
.2 

CR

Pac
ka

ge 2
.3 

CR

Pac
ka

ge 2
.1 

RT

Pac
ka

ge 2
.2 

RT

Pac
ka

ge 2
.3 

RT

4.9.2. Incremental Operating Cost per Incremental Passenger Trip - For each alternative, 
incremental operating costs and incremental trips were calculated relative to the Baseline’s 
estimated operating cost and forecast ridership. In order to obtain an annual passenger trip 
estimate to correspond to annual operating cost figures, daily passenger trip forecasts were 
multiplied by 27531.   

 
 
 
 
 
 
 
 
 
 
 
 
 

 
Incremental Operating Costs per Incremental Passenger Trip range from $2.10 to $5.36.   As 
with the previous evaluation measure, the options that feature 20 minute peak headways attract 
the most riders and exhibit the most attractive operating cost/passenger ratios.  Options featuring 
rapid transit fares are forecast to be somewhat more attractive than options charging a commuter 
rail fare due to higher ridership levels. The alternatives with the highest operating cost per new 
rider are Packages 1.1 and 1.2 which achieve only a modest increase in ridership.  Package 2.3 
RT which operates with a dedicated fleet under rapid-transit-like fares is associated with the 
lowest operating cost per new trip. 
 

                                                      
31 275 was specified by CTPS’ Scott Peterson as the CTPS standard factor for converting daily figures to annual 
figures. 

Table 4.24: Incremental 
Operating Cost per Incremental 

Passenger Trip 

Package 1.1 $5.36  
Package 1.2 $5.36  
Package 1.3 $3.20  
Package 2.1 CR $3.08  
Package 2.2 CR $3.08  
Package 2.3 CR $2.15  
Package 2.1 RT $2.56  
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APPENDIX 
 
The appendix contains schedules of all preliminary service options and refined service packages 
evaluated for the MBTA Fairmount Service Enhancement Study. 
 
Key:  SH = Southampton Street layover 

FR= Franklin layover 
RDV = Readville layover 
F7-- = Franklin train 

Baseline
Inbound Service
STATION MP F790 744 746 F706 748 750 752 F792 754 756 758 760 764 767X 766 768 770 772 774 776 778 780
Cycle MP s y s h x s h l m m m m x o u o o s o s s s
Readville 9.1 5:50 6:20 6:54 7:12 7:44 8:10 8:40 9:00 10:00 11:20 12:40 14:00 15:00 15:40 16:24 17:45 18:25 19:05 19:40 21:00 22:20
Fairmount 8.2 5:53 6:23 6:57 7:15 7:47 8:13 8:43 9:03 10:02 11:22 12:42 14:02 15:02 15:20 15:42 16:26 18:27 19:07 19:42 21:02 22:22
Blue Hill Avenue 6.3 5:57 6:27 7:01 7:19 7:51 8:17 8:47 9:07 10:06 11:26 12:46 14:06 15:06 15:46 16:30 18:31 19:11 19:46 21:06 22:26
Morton Street 5.7 5:59 6:29 7:03 7:21 7:53 8:19 8:49 9:09 10:08 11:28 12:48 14:08 15:08 15:48 16:32 17:50 18:33 19:13 19:48 21:08 22:28
Talbot Avenue 4.8 6:03 6:33 7:07 7:25 7:57 8:23 8:53 9:13 10:11 11:31 12:51 14:11 15:11 15:51 16:35 17:52 18:36 19:16 19:51 21:11 22:31
Four Corners 4.0 6:07 6:37 7:11 7:29 8:01 8:27 8:57 9:17 10:13 11:33 12:53 14:13 15:13 15:53 16:37 17:55 18:38 19:18 19:53 21:13 22:33
Uphams Corner 2.9 6:10 6:40 7:14 7:32 8:04 8:30 9:00 9:20 10:16 11:36 12:56 14:16 15:16 15:56 16:40 18:41 19:21 19:56 21:16 22:36
Newmarket 2.3 6:12 6:42 7:16 7:34 8:06 8:32 9:02 9:22 10:18 11:38 12:58 14:18 15:18 15:58 16:42 19:23 19:58 21:18 22:38
South Station 0.0 6:20 6:50 7:24 7:42 8:14 8:40 9:10 9:30 10:26 11:46 13:06 14:26 15:26 15:33 16:06 16:50 18:05 18:49 19:31 20:06 21:26 22:46

703 743 745 FR 747 749 751 797 753 755 757 759 763 RDV 765 767 769 771 773 775 777 779
4:50 6:06 6:44 7:33 8:00 8:26 7:57 9:46 11:06 12:26 13:46 14:46 15:30 16:15 17:35 18:15 18:55 19:30 20:46 22:06
745 793 749 751 509 SH 611 SH 755 757 759 SH 619 767 621 769 773 775 727 777 779 539
6:30 7:05 7:34 8:00 9:00 10:05 10:40 12:00 13:20 16:05 15:45 16:40 17:05 18:25 19:00 20:50 20:20 21:40 23:25

Outbound Service
STATION MP 743 745 747 749 751 753 755 757 759 763 765 767 F799 769 771 773 775 777 779
Cycle MP y s x s h m m m m x u o p o s o s s s
South Station 0.0 5:40 6:30 7:15 7:34 8:00 9:20 10:40 12:00 13:20 14:20 15:00 15:45 16:30 17:05 17:45 18:25 19:00 20:20 21:40
Newmarket 2.3 5:45 7:39 8:05 9:25 10:45 12:05 13:25 14:25 15:05 15:50 16:35 17:10 17:50 18:30 19:05 20:25 21:45
Uphams Corner 2.9 5:47 7:41 8:07 9:27 10:47 12:07 13:27 14:27 15:08 15:53 16:38 17:13 17:53 18:33 19:08 20:27 21:47
Four Corners 4.0 5:50 7:44 8:10 9:30 10:50 12:10 13:30 14:30 15:12 15:57 16:42 17:17 17:57 18:37 19:12 20:30 21:50
Talbot Avenue 4.8 5:53 7:47 8:13 9:33 10:53 12:13 13:33 14:33 15:16 16:01 16:46 17:21 18:01 18:41 19:16 20:33 21:53
Morton Street 5.7 5:56 7:50 8:16 9:36 10:56 12:16 13:36 14:36 15:19 16:04 16:49 17:24 18:04 18:44 19:19 20:36 21:56
Blue Hill Avenue 6.3 5:58 7:52 8:18 9:38 10:58 12:18 13:38 14:38 15:21 16:06 16:51 17:26 18:06 18:46 19:21 20:38 21:58
Fairmount 8.2 6:01 7:55 8:21 9:41 11:01 12:21 13:41 14:41 15:25 16:10 16:55 17:30 18:10 18:50 19:25 20:41 22:01
Readville 9.1 6:06 6:44 7:33 8:00 8:26 9:46 11:06 12:26 13:46 14:46 15:30 16:15 17:00 17:35 18:15 18:55 19:30 20:46 22:06

SH F790 902 746 F706 512 754 756 758 SH 916 767X 616 768 SH 770 772 774 778
6:20 7:04 7:24 7:42 8:58 10:26 11:46 13:06 14:49 15:33 15:30 16:50 18:05 18:49 19:31 21:26

744 746 748 750 752 754 756 758 760 764 766 768 FR 770 772 774 776 778 780
6:20 6:54 7:44 8:10 8:40 10:00 11:20 12:40 14:00 15:00 15:40 16:24 17:45 18:25 19:05 19:40 21:00 22:20

Option P1
Inbound Service
STATION MP 742 F790 744 746 748 750 752 754 F792 756 758 760 762 769X 764 766 768 770 772 774 776 779X 778 780 782 784
Cycle MP s' s y s' s x s' h l m m m m o x u o s s' o s s' o s s s
Readville 9.1 5:30 5:50 6:16 6:46 7:16 7:44 8:02 8:40 9:00 10:00 11:20 12:40 14:00 15:00 15:40 16:05 16:25 16:55 17:25 17:43 18:11 18:50 19:15 21:00 22:20
Fairmount 8.2 5:33 5:53 6:19 6:49 7:19 7:47 8:05 8:43 9:03 10:02 11:22 12:42 14:02 14:58 15:02 15:42 16:07 16:27 16:57 17:27 17:45 18:52 19:17 21:02 22:22
Blue Hill Avenue 6.3 5:37 5:57 6:23 6:53 7:23 7:51 8:09 8:47 9:07 10:06 11:26 12:46 14:06 15:06 15:46 16:11 16:31 17:01 17:31 18:56 19:21 21:06 22:26
Morton Street 5.7 5:39 5:59 6:25 6:55 7:25 7:53 8:11 8:49 9:09 10:08 11:28 12:48 14:08 15:08 15:48 16:13 16:33 17:03 17:33 17:49 18:58 19:23 21:08 22:28
Talbot Avenue 4.8 5:43 6:03 6:29 6:59 7:29 7:57 8:15 8:53 9:13 10:11 11:31 12:51 14:11 15:11 15:51 16:16 16:36 17:06 17:36 19:01 19:26 21:11 22:31
Four Corners 4.0 5:47 6:07 6:33 7:03 7:33 8:01 8:19 8:57 9:17 10:13 11:33 12:53 14:13 15:13 15:53 16:18 16:38 17:08 17:38 17:53 19:03 19:28 21:13 22:33
Uphams Corner 2.9 5:50 6:10 6:36 7:06 7:36 8:04 8:22 9:00 9:20 10:16 11:36 12:56 14:16 15:16 15:56 16:21 16:41 17:11 17:41 17:56 19:06 19:31 21:16 22:36
Newmarket 2.3 5:52 6:12 6:38 7:08 7:38 8:06 8:24 9:02 9:22 10:18 11:38 12:58 14:18 15:18 15:58 16:23 16:43 17:13 17:43 19:08 19:33 21:18 22:38
South Station 0.0 6:00 6:20 6:46 7:16 7:46 8:14 8:32 9:10 9:30 10:26 11:46 13:06 14:26 15:12 15:26 16:06 16:31 16:51 17:21 17:52 18:02 18:26 19:16 19:41 21:26 22:46

742X 703 743 745 747 749 751 753 797 755 757 759 761 RDV 763 765 767 769 771 773 775 777 779 781 783 785
5:19 4:50 6:06 6:36 6:40 7:33 7:52 8:26 7:57 9:46 11:06 12:26 13:46 14:46 15:30 15:55 16:15 16:45 17:15 17:33 18:01 18:32 18:55 20:46 22:06
745 747 793 751 SH 509 SH 611 SH 757 759 761 SH 767 619 621 773 775 777 779 781 SH 727 783 785 539
6:10 6:40 7:05 7:26 9:00 10:05 10:40 12:00 13:20 15:25 16:05 16:40 16:45 17:03 17:31 18:02 18:25 20:50 20:20 21:40 23:25

Outbound Service
STATION MP 742X 743 745 747 749 751 753 755 757 759 761 763 765 767 769 771 F799 773 775 777 779 781 783 785
Cycle MP s' y s' s x s' h m m m m x u o s s' p o s s' o s s s
South Station 0.0 5:05 5:40 6:10 6:40 7:15 7:26 8:00 9:20 10:40 12:00 13:20 14:20 15:00 15:25 15:45 16:15 16:30 16:45 17:03 17:31 18:02 18:25 20:20 21:40
Newmarket 2.3 5:45 6:15 6:45 7:31 8:05 9:25 10:45 12:05 13:25 14:25 15:05 15:30 15:50 16:20 16:35 16:50 17:08 17:36 18:07 18:30 20:25 21:45
Uphams Corner 2.9 5:47 6:17 6:47 7:33 8:07 9:27 10:47 12:07 13:27 14:27 15:08 15:33 15:53 16:23 16:38 16:53 17:11 17:39 18:10 18:33 20:27 21:47
Four Corners 4.0 5:50 6:20 6:50 7:36 8:10 9:30 10:50 12:10 13:30 14:30 15:12 15:37 15:57 16:27 16:42 16:57 17:15 17:43 18:14 18:37 20:30 21:50
Talbot Avenue 4.8 5:53 6:23 6:53 7:39 8:13 9:33 10:53 12:13 13:33 14:33 15:16 15:41 16:01 16:31 16:46 17:01 17:19 17:47 18:18 18:41 20:33 21:53
Morton Street 5.7 5:56 6:26 6:56 7:42 8:16 9:36 10:56 12:16 13:36 14:36 15:19 15:44 16:04 16:34 16:49 17:04 17:22 17:50 18:21 18:44 20:36 21:56
Blue Hill Avenue 6.3 5:58 6:28 6:58 7:44 8:18 9:38 10:58 12:18 13:38 14:38 15:21 15:46 16:06 16:36 16:51 17:06 17:24 17:52 18:23 18:46 20:38 21:58
Fairmount 8.2 6:01 6:31 7:01 7:47 8:21 9:41 11:01 12:21 13:41 14:41 15:25 15:50 16:10 16:40 16:55 17:10 17:28 17:56 18:27 18:50 20:41 22:01
Readville 9.1 5:19 6:06 6:36 7:06 7:33 7:52 8:26 9:46 11:06 12:26 13:46 14:46 15:30 15:55 16:15 16:45 17:00 17:15 17:33 18:01 18:32 18:55 20:46 22:06

SH SH 742 F790 902 746 F706 512 756 758 760 SH 916 769X SH SH 616 768 770 772 774 776 780 782
6:00 6:20 7:04 7:16 7:41 8:58 10:26 11:46 13:06 14:49 15:12 15:30 16:31 16:51 17:21 17:52 18:02 19:41 21:26

742 744 746 748 750 752 754 756 758 760 762 764 766 768 770 772 FR 774 776 779X 778 780 782 784
5:30 6:16 6:46 7:16 7:44 8:02 8:40 10:00 11:20 12:40 14:00 15:00 15:40 16:05 16:25 16:55 17:25 17:43 18:11 18:50 19:15 21:00 22:20

Previous Train
Time In
Next Train
Time Out

Previous Train
Time In
Next Train
Time Out

Time Out

Previous Train

Previous Train
Time In
Next Train
Time Out

Next Train
Time In
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Option P2
Inbound Service
STATION MP 740 F790 742 744 748 750 752 754 F792 756 758 760 762 767X 764 766 768 770 772 774 776 778 780 782 784 786 788 790
Cycle MP s' s y s' s s'' x h l m m m m o x u o s'' o s'' s' s o s'' s' s s s
Readville 9.1 5:30 5:50 6:25 6:50 7:23 7:48 8:08 8:28 9:00 10:00 11:20 12:40 14:00 15:29 15:50 16:10 16:30 17:30 17:47 18:10 18:30 18:50 19:10 19:30 19:46 21:00 22:20
Fairmount 8.2 5:32 5:53 6:28 6:53 7:26 7:51 8:11 8:31 9:03 10:02 11:22 12:42 14:02 15:00 15:31 15:52 16:12 16:32 17:32 18:32 18:52 19:12 19:30 19:48 21:02 22:22
Blue Hill Avenue 6.3 5:36 5:57 6:32 6:57 7:30 7:55 8:15 8:35 9:07 10:06 11:26 12:46 14:06 15:35 15:56 16:16 16:36 17:36 18:36 18:56 19:16 19:30 19:52 21:06 22:26
Morton Street 5.7 5:38 5:59 6:34 6:59 7:32 7:57 8:17 8:37 9:09 10:08 11:28 12:48 14:08 15:37 15:58 16:18 16:38 17:38 18:38 18:58 19:18 19:30 19:54 21:08 22:28
Talbot Avenue 4.8 5:40 6:03 6:38 7:03 7:36 8:01 8:21 8:41 9:13 10:11 11:31 12:51 14:11 15:40 16:01 16:21 16:41 17:41 17:53 18:16 18:41 19:01 19:21 19:30 19:57 21:11 22:31
Four Corners 4.0 5:43 6:07 6:42 7:07 7:40 8:05 8:25 8:45 9:17 10:13 11:33 12:53 14:13 15:42 16:03 16:23 16:43 17:43 17:55 18:18 18:43 19:03 19:23 19:30 19:59 21:13 22:33
Uphams Corner 2.9 5:46 6:10 6:45 7:10 7:43 8:08 8:28 8:48 9:20 10:16 11:36 12:56 14:16 15:45 16:06 16:26 16:46 17:46 18:46 19:06 19:26 19:30 20:02 21:16 22:36
Newmarket 2.3 5:48 6:12 6:47 7:12 7:45 8:10 8:30 8:50 9:22 10:18 11:38 12:58 14:18 15:47 16:08 16:28 16:48 17:48 18:48 19:08 19:28 19:30 20:04 21:18 22:38
South Station 0.0 5:55 6:20 6:55 7:20 7:53 8:18 8:38 8:58 9:30 10:26 11:46 13:06 14:26 15:14 15:55 16:16 16:36 16:56 17:57 18:03 18:27 18:56 19:16 19:36 19:30 20:12 21:26 22:46

740X 703 739 741 745 747 749 751 797 753 755 757 759 RDV 761 761 765 767 771 773 775 777 779 781 783 785 787 789
5:19 4:50 5:47 6:36 7:01 7:38 7:58 8:18 7:57 9:46 11:06 12:26 13:46 15:19 14:53 16:00 16:20 17:20 17:37 18:00 18:20 18:40 19:00 19:20 19:36 20:48 22:06
741 745 793 SH SH SH 509 611 SH 755 757 759 SH 767 619 621 771 773 779 781 783 785 727 SH SH 787 789 539
6:10 6:35 7:05 9:00 10:05 10:40 12:00 13:20 15:50 16:05 16:40 16:50 17:07 18:10 18:30 18:50 19:10 20:50 20:22 21:40 23:25

Outbound Service
STATION MP 740X 739 741 745 747 749 751 753 755 757 759 761 763 765 767 F799 771 773 775 777 779 781 783 785 787 789
Cycle MP s' y s' s s'' x h m m m m x u o s'' p o s'' s' s o s'' s' s s s
South Station 0.0 5:05 5:47 6:10 6:35 7:12 7:32 8:00 9:20 10:40 12:00 13:20 14:53 15:10 15:30 15:50 16:30 16:50 17:07 17:30 17:50 18:10 18:30 18:50 19:10 20:22 21:40
Newmarket 2.3 5:52 6:15 6:40 7:17 7:37 9:25 10:45 12:05 13:25 14:58 15:15 15:35 15:55 16:35 16:55 17:12 17:35 17:55 18:15 18:35 18:55 19:15 20:27 21:45
Uphams Corner 2.9 5:54 6:17 6:42 7:19 7:39 9:27 10:47 12:07 13:27 15:00 15:18 15:38 15:58 16:38 16:58 17:15 17:38 17:58 18:18 18:38 18:58 19:17 20:29 21:47
Four Corners 4.0 5:57 6:20 6:45 7:22 7:42 8:08 9:30 10:50 12:10 13:30 15:03 15:22 15:42 16:02 16:42 17:02 17:19 17:42 18:02 18:22 18:42 19:02 19:20 20:32 21:50
Talbot Avenue 4.8 6:00 6:23 6:48 7:25 7:45 8:11 9:33 10:53 12:13 13:33 15:06 15:26 15:46 16:06 16:46 17:06 17:23 17:46 18:06 18:26 18:46 19:06 19:23 20:35 21:53
Morton Street 5.7 6:03 6:26 6:51 7:28 7:48 9:36 10:56 12:16 13:36 15:09 15:29 15:49 16:09 16:49 17:09 17:26 17:49 18:09 18:29 18:49 19:09 19:26 20:38 21:56
Blue Hill Avenue 6.3 6:05 6:28 6:53 7:30 7:50 9:38 10:58 12:18 13:38 15:11 15:31 15:51 16:11 16:51 17:11 17:28 17:51 18:11 18:31 18:51 19:11 19:28 20:40 21:58
Fairmount 8.2 6:08 6:31 6:56 7:33 7:53 9:41 11:01 12:21 13:41 15:14 15:35 15:55 16:15 16:55 17:15 17:32 17:55 18:15 18:35 18:55 19:15 19:31 20:43 22:01
Readville 9.1 5:19 6:13 6:36 7:01 7:38 7:58 8:18 9:46 11:06 12:26 13:46 15:19 15:40 16:00 16:20 17:00 17:20 17:37 18:00 18:20 18:40 19:00 19:20 19:36 20:48 22:06

SH SH 740 F790 SH 902 F706 512 756 758 760 SH 916 SH SH 616 768 770 SH SH 772 774 776 778 786 788
5:55 6:20 7:14 7:42 8:58 10:26 11:46 13:06 14:49 15:30 16:36 16:56 17:57 18:03 18:27 18:56 20:12 21:26

740 742 744 748 750 752 754 756 758 760 762 764 766 768 770 FR 772 774 776 778 780 782 784 786 788 790
5:30 6:25 6:50 7:23 7:48 8:08 8:28 10:00 11:20 12:40 14:00 15:29 15:50 16:10 16:30 17:30 17:47 18:10 18:30 18:50 19:10 19:30 19:46 21:00 22:20

Option P3
Inbound Service
STATION MP 740 F790 742 744 746 748 750 752 754 F792 756 758 760 762 765X 764 766 768 770 772 774 776 778 780 782 784 786 788 790
Cycle MP s'' s y s'' s' s s''' x h l m m m m o x u o s''' o s''' s'' s o s''' s'' s s s
Readville 9.1 5:30 5:50 6:23 6:43 7:03 7:23 7:48 8:08 8:28 9:00 10:00 11:20 12:40 14:00 15:29 15:50 16:10 16:30 17:30 17:47 18:10 18:30 18:50 19:10 19:30 19:46 21:00 22:20
Fairmount 8.2 5:32 5:53 6:26 6:46 7:06 7:26 7:51 8:11 8:31 9:03 10:02 11:22 12:42 14:02 15:00 15:31 15:52 16:12 16:32 17:32 18:32 18:52 19:12 19:32 19:48 21:02 22:22
Blue Hill Avenue 6.3 5:36 5:57 6:30 6:50 7:10 7:30 7:55 8:15 8:35 9:07 10:06 11:26 12:46 14:06 15:35 15:56 16:16 16:36 17:36 18:36 18:56 19:16 19:36 19:52 21:06 22:26
Morton Street 5.7 5:38 5:59 6:32 6:52 7:12 7:32 7:57 8:17 8:37 9:09 10:08 11:28 12:48 14:08 15:37 15:58 16:18 16:38 17:38 18:38 18:58 19:18 19:38 19:54 21:08 22:28
Talbot Avenue 4.8 5:40 6:03 6:36 6:56 7:16 7:36 8:01 8:21 8:41 9:13 10:11 11:31 12:51 14:11 15:40 16:01 16:21 16:41 17:41 17:53 18:16 18:41 19:01 19:21 19:41 19:57 21:11 22:31
Four Corners 4.0 5:43 6:07 6:40 7:00 7:20 7:40 8:05 8:25 8:45 9:17 10:13 11:33 12:53 14:13 15:42 16:03 16:23 16:43 17:43 17:55 18:18 18:43 19:03 19:23 19:43 19:59 21:13 22:33
Uphams Corner 2.9 5:46 6:10 6:43 7:03 7:23 7:43 8:08 8:28 8:48 9:20 10:16 11:36 12:56 14:16 15:45 16:06 16:26 16:46 17:46 18:46 19:06 19:26 19:46 20:02 21:16 22:36
Newmarket 2.3 5:48 6:12 6:45 7:05 7:25 7:45 8:10 8:30 8:50 9:22 10:18 11:38 12:58 14:18 15:47 16:08 16:28 16:48 17:48 18:48 19:08 19:28 19:48 20:04 21:18 22:38
South Station 0.0 5:55 6:20 6:53 7:13 7:33 7:53 8:18 8:38 8:58 9:30 10:26 11:46 13:06 14:26 15:14 15:55 16:16 16:36 16:56 17:57 18:03 18:27 18:56 19:16 19:36 19:56 20:12 21:26 22:46

740X 703 739 741 743 745 747 749 751 797 753 755 757 759 RDV 761 761 765 767 771 773 775 777 779 781 783 785 787 789
5:19 4:50 5:47 6:33 6:50 7:13 7:38 7:58 8:18 7:57 9:46 11:06 12:26 13:46 15:19 14:53 16:00 16:20 17:20 17:37 18:00 18:20 18:40 19:00 19:20 19:36 20:48 22:06
741 745 793 SH SH SH SH 509 611 SH 755 757 759 SH 765 619 621 771 773 779 781 783 785 727 SH SH 787 789 539
6:07 6:47 7:05 9:00 10:05 10:40 12:00 13:20 15:30 16:05 15:40 16:50 17:07 18:10 18:30 18:50 19:10 20:50 20:22 21:40 23:25

Outbound Service
STATION MP 740X 739 741 743 745 747 749 751 753 755 757 759 761 763 765 767 769 F799 771 773 775 777 779 781 783 785 787 789
Cycle MP s'' y s'' s' s s''' x h m m m m x u o s''' s' p o s''' s'' s o s''' s'' s s s
South Station 0.0 5:05 5:47 6:07 6:24 6:47 7:12 7:32 8:00 9:20 10:40 12:00 13:20 14:53 15:10 15:30 15:50 16:10 16:30 16:50 17:07 17:30 17:50 18:10 18:30 18:50 19:10 20:22 21:40
Newmarket 2.3 5:52 6:12 6:29 6:52 7:17 7:37 9:25 10:45 12:05 13:25 14:58 15:15 15:35 15:55 16:15 16:35 16:55 17:12 17:35 17:55 18:15 18:35 18:55 19:15 20:27 21:45
Uphams Corner 2.9 5:54 6:14 6:31 6:54 7:19 7:39 9:27 10:47 12:07 13:27 15:00 15:18 15:38 15:58 16:18 16:38 16:58 17:15 17:38 17:58 18:18 18:38 18:58 19:17 20:29 21:47
Four Corners 4.0 5:57 6:17 6:34 6:57 7:22 7:42 8:08 9:30 10:50 12:10 13:30 15:03 15:22 15:42 16:02 16:22 16:42 17:02 17:19 17:42 18:02 18:22 18:42 19:02 19:20 20:32 21:50
Talbot Avenue 4.8 6:00 6:20 6:37 7:00 7:25 7:45 8:11 9:33 10:53 12:13 13:33 15:06 15:26 15:46 16:06 16:26 16:46 17:06 17:23 17:46 18:06 18:26 18:46 19:06 19:23 20:35 21:53
Morton Street 5.7 6:03 6:23 6:40 7:03 7:28 7:48 9:36 10:56 12:16 13:36 15:09 15:29 15:49 16:09 16:29 16:49 17:09 17:26 17:49 18:09 18:29 18:49 19:09 19:26 20:38 21:56
Blue Hill Avenue 6.3 6:05 6:25 6:42 7:05 7:30 7:50 9:38 10:58 12:18 13:38 15:11 15:31 15:51 16:11 16:31 16:51 17:11 17:28 17:51 18:11 18:31 18:51 19:11 19:28 20:40 21:58
Fairmount 8.2 6:08 6:28 6:45 7:08 7:33 7:53 9:41 11:01 12:21 13:41 15:14 15:35 15:55 16:15 16:35 16:55 17:15 17:32 17:55 18:15 18:35 18:55 19:15 19:31 20:43 22:01
Readville 9.1 5:19 6:13 6:33 6:50 7:13 7:38 7:58 8:18 9:46 11:06 12:26 13:46 15:19 15:40 16:00 16:20 16:40 17:00 17:20 17:37 18:00 18:20 18:40 19:00 19:20 19:36 20:48 22:06

SH SH 740 SH F790 SH 902 F706 512 756 758 760 SH 918 765X SH SH 616 768 770 SH SH 772 774 776 778 786 788
5:55 6:20 7:14 7:42 8:58 10:26 11:46 13:06 14:38 15:14 16:50 16:36 16:56 17:57 18:03 18:27 18:56 20:12 21:26

740 742 744 746 748 750 752 754 756 758 760 762 764 768 768 770 FR FR 772 774 776 778 780 782 784 786 788 790
5:30 6:23 6:43 7:03 7:23 7:48 8:08 8:28 10:00 11:20 12:40 14:00 15:29 16:10 16:10 16:30 17:30 17:47 18:10 18:30 18:50 19:10 19:30 19:46 21:00 22:20

Previous Train

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Time Out
Next Train
Time In

 
 

 
 
 
 
 
 
 
 
 



   
 

 

 

Page 57 
 

Fairmount Line 
Service Enhancement Study 

 

Option O1
STATION MP F790 744 746 F706 748 750 752 F792 754 756 758 760 764 767X 766 768 770 772 774 776 778 780 782
Cycle MP s y s h x s h l m m m m x o u o o s o s s s s
Readville 9.1 5:50 6:20 6:54 7:12 7:44 8:10 8:40 9:00 10:00 11:20 12:40 14:00 15:00 15:40 16:24 17:45 18:25 19:05 19:40 21:00 22:15 23:25
Fairmount 8.2 5:53 6:23 6:57 7:15 7:47 8:13 8:43 9:03 10:02 11:22 12:42 14:02 15:02 15:20 15:42 16:26 18:27 19:07 19:42 21:02 22:17 23:27
Blue Hill Avenue 6.3 5:57 6:27 7:01 7:19 7:51 8:17 8:47 9:07 10:06 11:26 12:46 14:06 15:06 15:46 16:30 18:31 19:11 19:46 21:06 22:21 23:31
Morton Street 5.7 5:59 6:29 7:03 7:21 7:53 8:19 8:49 9:09 10:08 11:28 12:48 14:08 15:08 15:48 16:32 18:33 19:13 19:48 21:08 22:23 23:33
Talbot Avenue 4.8 6:03 6:33 7:07 7:25 7:57 8:23 8:53 9:13 10:11 11:31 12:51 14:11 15:11 15:51 16:35 18:36 19:16 19:51 21:11 22:26 23:36
Four Corners 4.0 6:07 6:37 7:11 7:29 8:01 8:27 8:57 9:17 10:13 11:33 12:53 14:13 15:13 15:53 16:37 18:38 19:18 19:53 21:13 22:28 23:38
Uphams Corner 2.9 6:10 6:40 7:14 7:32 8:04 8:30 9:00 9:20 10:16 11:36 12:56 14:16 15:16 15:56 16:40 18:41 19:21 19:56 21:16 22:31 23:41
Newmarket 2.3 6:12 6:42 7:16 7:34 8:06 8:32 9:02 9:22 10:18 11:38 12:58 14:18 15:18 15:58 16:42 19:23 19:58 21:18 22:33 23:43
South Station 0.0 6:20 6:50 7:24 7:42 8:14 8:40 9:10 9:30 10:26 11:46 13:06 14:26 15:26 15:34 16:06 16:50 18:00 18:49 19:31 20:06 21:26 22:39 23:49

703 743 745 FR 747 749 751 797 753 755 757 759 763 RDV 765 767 769 771 773 775 777 779 781
4:50 6:06 6:44 7:33 8:00 8:26 7:57 9:46 11:06 12:26 13:46 14:46 15:30 16:15 17:35 18:15 18:55 19:30 20:46 22:04 23:14
745 793 749 751 509 SH 611 SH 755 757 759 SH 619 767 621 769 773 775 727 777 779 781 783
6:30 7:05 7:34 8:00 9:00 10:05 10:40 12:00 13:20 16:05 15:45 16:40 17:05 18:25 19:00 20:50 20:20 21:40 22:50 0:00

Outbound Service
STATION MP 743 745 747 749 751 753 755 757 759 763 765 767 F799 769 771 773 775 777 779 781 783
Cycle MP y s x s h m m m m x u o p o s o s s s s s
South Station 0.0 5:40 6:30 7:15 7:34 8:00 9:20 10:40 12:00 13:20 14:20 15:00 15:45 16:30 17:05 17:45 18:25 19:00 20:20 21:40 22:50 0:00
Newmarket 2.3 5:45 7:39 8:05 9:25 10:45 12:05 13:25 14:25 15:05 15:50 16:35 17:10 17:50 18:30 19:05 20:25 21:45 22:55 0:05
Uphams Corner 2.9 5:47 7:41 8:07 9:27 10:47 12:07 13:27 14:27 15:08 15:53 16:38 17:13 17:53 18:33 19:08 20:27 21:47 22:57 0:07
Four Corners 4.0 5:50 7:44 8:10 9:30 10:50 12:10 13:30 14:30 15:12 15:57 16:42 17:17 17:57 18:37 19:12 20:30 21:50 23:00 0:10
Talbot Avenue 4.8 5:53 7:47 8:13 9:33 10:53 12:13 13:33 14:33 15:16 16:01 16:46 17:21 18:01 18:41 19:16 20:33 21:53 23:03 0:13
Morton Street 5.7 5:56 7:50 8:16 9:36 10:56 12:16 13:36 14:36 15:19 16:04 16:49 17:24 18:04 18:44 19:19 20:36 21:56 23:06 0:16
Blue Hill Avenue 6.3 5:58 7:52 8:18 9:38 10:58 12:18 13:38 14:38 15:21 16:06 16:51 17:26 18:06 18:46 19:21 20:38 21:58 23:08 0:18
Fairmount 8.2 6:01 7:55 8:21 9:41 11:01 12:21 13:41 14:41 15:25 16:10 16:55 17:30 18:10 18:50 19:25 20:41 22:01 23:11 0:21
Readville 9.1 6:06 6:44 7:33 8:00 8:26 9:46 11:06 12:26 13:46 14:46 15:30 16:15 17:00 17:35 18:15 18:55 19:30 20:46 22:04 23:14 0:26

SH F790 902 746 F706 512 754 756 758 SH 916 SH 616 768 SH 770 772 776 778 780 782
6:20 7:04 7:24 7:42 8:58 10:26 11:46 13:06 14:49 15:30 16:50 18:00 18:49 20:06 21:26 22:39 23:49

744 746 748 750 752 754 756 758 760 764 766 768 FR 770 772 774 776 778 780 782 SH
6:20 6:54 7:44 8:10 8:40 10:00 11:20 12:40 14:00 15:00 15:40 16:24 17:45 18:25 19:05 19:40 21:00 22:15 23:25

Option O2
Inbound Service
STATION MP F790 744 746 F706 748 750 752 F792 754 756 G077X 758 G079X 760 764 767X 766 768 770 772 774 776 724 778 780 782
Cycle MP s y s h x s h l m m kk m jj m x o u o o s o s x s s s
Readville 9.1 5:50 6:20 6:54 7:12 7:44 8:10 8:40 9:00 10:00 11:20 12:40 14:00 15:00 15:40 16:24 17:45 18:25 19:05 19:40 20:22 21:00 22:15 23:25
Fairmount 8.2 5:53 6:23 6:57 7:15 7:47 8:13 8:43 9:03 10:02 11:22 12:10 12:42 13:32 14:02 15:02 15:20 15:42 16:26 18:27 19:07 19:42 20:24 21:02 22:17 23:27
Blue Hill Avenue 6.3 5:57 6:27 7:01 7:19 7:51 8:17 8:47 9:07 10:06 11:26 12:13 12:46 13:35 14:06 15:06 15:46 16:30 18:31 19:11 19:46 20:28 21:06 22:21 23:31
Morton Street 5.7 5:59 6:29 7:03 7:21 7:53 8:19 8:49 9:09 10:08 11:28 12:15 12:48 13:37 14:08 15:08 15:48 16:32 18:33 19:13 19:48 20:30 21:08 22:23 23:33
Talbot Avenue 4.8 6:03 6:33 7:07 7:25 7:57 8:23 8:53 9:13 10:11 11:31 12:18 12:51 13:40 14:11 15:11 15:51 16:35 18:36 19:16 19:51 20:33 21:11 22:26 23:36
Four Corners 4.0 6:07 6:37 7:11 7:29 8:01 8:27 8:57 9:17 10:13 11:33 12:21 12:53 13:43 14:13 15:13 15:53 16:37 18:38 19:18 19:53 20:35 21:13 22:28 23:38
Uphams Corner 2.9 6:10 6:40 7:14 7:32 8:04 8:30 9:00 9:20 10:16 11:36 12:24 12:56 13:46 14:16 15:16 15:56 16:40 18:41 19:21 19:56 20:38 21:16 22:31 23:41
Newmarket 2.3 6:12 6:42 7:16 7:34 8:06 8:32 9:02 9:22 10:18 11:38 12:26 12:58 13:48 14:18 15:18 15:58 16:42 19:23 19:58 20:40 21:18 22:33 23:43
South Station 0.0 6:20 6:50 7:24 7:42 8:14 8:40 9:10 9:30 10:26 11:46 12:33 13:06 13:55 14:26 15:26 15:34 16:06 16:50 18:00 18:49 19:31 20:06 20:48 21:26 22:39 23:49

FR 743 745 FR 747 749 751 797 753 755 RDV 757 RDV 759 763 RDV 765 767 769 771 773 775 724 777 779 781
6:06 6:44 7:33 8:00 8:26 7:57 9:46 11:06 12:26 13:46 14:46 15:30 16:15 17:35 18:15 18:55 19:30 20:22 20:46 22:04 23:14

745 793 749 751 509 SH 611 SH 755 757 759 SH 619 767 621 769 773 775 727 777 SH 779 781 783
6:30 7:05 7:34 8:00 9:00 10:05 10:40 12:00 13:20 16:05 15:45 16:40 17:05 18:25 19:00 20:50 20:20 21:40 22:50 0:00

Outbound Service
STATION MP 743 745 747 749 751 753 755 060X 757 014X 759 763 765 767 F799 769 771 773 775 777 779 781 783
Cycle MP y s x s h m m hh m ee m x u o p o s o s s s s s
South Station 0.0 5:40 6:30 7:15 7:34 8:00 9:20 10:40 11:12 12:00 12:20 13:20 14:20 15:00 15:45 16:30 17:05 17:45 18:25 19:00 20:20 21:40 22:50 0:00
Newmarket 2.3 5:45 7:39 8:05 9:25 10:45 11:17 12:05 12:25 13:25 14:25 15:05 15:50 16:35 17:10 17:50 18:30 19:05 20:25 21:45 22:55 0:05
Uphams Corner 2.9 5:47 7:41 8:07 9:27 10:47 11:19 12:07 12:27 13:27 14:27 15:08 15:53 16:38 17:13 17:53 18:33 19:08 20:27 21:47 22:57 0:07
Four Corners 4.0 5:50 7:44 8:10 9:30 10:50 11:22 12:10 12:30 13:30 14:30 15:12 15:57 16:42 17:17 17:57 18:37 19:12 20:30 21:50 23:00 0:10
Talbot Avenue 4.8 5:53 7:47 8:13 9:33 10:53 11:25 12:13 12:33 13:33 14:33 15:16 16:01 16:46 17:21 18:01 18:41 19:16 20:33 21:53 23:03 0:13
Morton Street 5.7 5:56 7:50 8:16 9:36 10:56 11:28 12:16 12:36 13:36 14:36 15:19 16:04 16:49 17:24 18:04 18:44 19:19 20:36 21:56 23:06 0:16
Blue Hill Avenue 6.3 5:58 7:52 8:18 9:38 10:58 11:30 12:18 12:38 13:38 14:38 15:21 16:06 16:51 17:26 18:06 18:46 19:21 20:38 21:58 23:08 0:18
Fairmount 8.2 6:01 7:55 8:21 9:41 11:01 11:33 12:21 12:41 13:41 14:41 15:25 16:10 16:55 17:30 18:10 18:50 19:25 20:41 22:01 23:11 0:21
Readville 9.1 6:06 6:44 7:33 8:00 8:26 9:46 11:06 12:26 13:46 14:46 15:30 16:15 17:00 17:35 18:15 18:55 19:30 20:46 22:04 23:14 0:26

SH F790 902 746 F706 512 754 060 756 014 758 SH 916 SH 616 768 SH 770 772 776 778 780 782
6:20 7:04 7:24 7:42 8:58 10:26 11:01 11:46 12:04 13:06 14:49 15:30 16:50 18:00 18:49 20:06 21:26 22:39 23:49

744 746 748 750 752 754 756 RDV 758 RDV 760 764 766 768 FR 770 772 774 776 778 780 782 SH
6:20 6:54 7:44 8:10 8:40 10:00 11:20 12:40 14:00 15:00 15:40 16:24 17:45 18:25 19:05 19:40 21:00 22:15 23:25

Option O3
Inbound Service
STATION MP 740 F790 742 744 746 748 750 752 754 F792 756 758 G077X 760 G079X 762 765X 764 766 768 770 772 774 776 778 780 782 784 786 724 788 790
Cycle MP s'' s y s'' s' s s''' x h l m m kk m jj m o x u o s''' o s''' s'' s o s''' s'' s x s s
Readville 9.1 5:30 5:50 6:23 6:43 7:03 7:23 7:48 8:08 8:28 9:00 10:00 11:20 12:40 14:00 15:29 15:50 16:10 16:30 17:30 17:47 18:10 18:30 18:50 19:10 19:30 19:46 20:22 21:00 22:20
Fairmount 8.2 5:32 5:53 6:26 6:46 7:06 7:26 7:51 8:11 8:31 9:03 10:02 11:22 12:10 12:42 13:32 14:02 15:00 15:31 15:52 16:12 16:32 17:32 18:32 18:52 19:12 19:32 19:48 20:24 21:02 22:22
Blue Hill Avenue 6.3 5:36 5:57 6:30 6:50 7:10 7:30 7:55 8:15 8:35 9:07 10:06 11:26 12:13 12:46 13:35 14:06 15:35 15:56 16:16 16:36 17:36 18:36 18:56 19:16 19:36 19:52 20:28 21:06 22:26
Morton Street 5.7 5:38 5:59 6:32 6:52 7:12 7:32 7:57 8:17 8:37 9:09 10:08 11:28 12:15 12:48 13:37 14:08 15:37 15:58 16:18 16:38 17:38 18:38 18:58 19:18 19:38 19:54 20:30 21:08 22:28
Talbot Avenue 4.8 5:40 6:03 6:36 6:56 7:16 7:36 8:01 8:21 8:41 9:13 10:11 11:31 12:18 12:51 13:40 14:11 15:40 16:01 16:21 16:41 17:41 17:53 18:16 18:41 19:01 19:21 19:41 19:57 20:33 21:11 22:31
Four Corners 4.0 5:43 6:07 6:40 7:00 7:20 7:40 8:05 8:25 8:45 9:17 10:13 11:33 12:21 12:53 13:43 14:13 15:42 16:03 16:23 16:43 17:43 17:55 18:18 18:43 19:03 19:23 19:43 19:59 20:35 21:13 22:33
Uphams Corner 2.9 5:46 6:10 6:43 7:03 7:23 7:43 8:08 8:28 8:48 9:20 10:16 11:36 12:24 12:56 13:46 14:16 15:45 16:06 16:26 16:46 17:46 18:46 19:06 19:26 19:46 20:02 20:38 21:16 22:36
Newmarket 2.3 5:48 6:12 6:45 7:05 7:25 7:45 8:10 8:30 8:50 9:22 10:18 11:38 12:26 12:58 13:48 14:18 15:47 16:08 16:28 16:48 17:48 18:48 19:08 19:28 19:48 20:04 20:40 21:18 22:38
South Station 0.0 5:55 6:20 6:53 7:13 7:33 7:53 8:18 8:38 8:58 9:30 10:26 11:46 12:33 13:06 13:55 14:26 15:14 15:55 16:16 16:36 16:56 17:57 18:03 18:27 18:56 19:16 19:36 19:56 20:12 20:48 21:26 22:46

740X 703 739 741 743 745 747 749 751 797 753 755 RDV 757 RDV 759 RDV 761 761 765 767 771 773 775 777 779 781 783 785 724 787 789
5:19 4:50 5:47 6:33 6:50 7:13 7:38 7:58 8:18 7:57 9:46 11:06 12:26 13:46 15:19 14:53 16:00 16:20 17:20 17:37 18:00 18:20 18:40 19:00 19:20 19:36 20:22 20:48 22:06
741 745 793 SH SH SH SH 509 611 SH 755 757 G077 759 G079 SH 765 619 621 771 773 779 781 783 785 727 SH SH 787 SH 789 SH
6:07 6:47 7:05 9:00 10:05 10:40 12:00 12:45 13:20 14:05 15:30 16:05 15:40 16:50 17:07 18:10 18:30 18:50 19:10 20:50 20:22 21:40

Outbound Service
STATION MP 740X 739 741 743 745 747 749 751 753 755 060X 757 014X 759 761 763 765 767 769 F799 771 773 775 777 779 781 783 785 787 789
Cycle MP s'' y s'' s' s s''' x h m m hh m ee m x u o s''' s' p o s''' s'' s o s''' s'' s s s
South Station 0.0 5:05 5:47 6:07 6:24 6:47 7:12 7:32 8:00 9:20 10:40 11:12 12:00 12:20 13:20 14:53 15:10 15:30 15:50 16:10 16:30 16:50 17:07 17:30 17:50 18:10 18:30 18:50 19:10 20:22 21:40
Newmarket 2.3 5:52 6:12 6:29 6:52 7:17 7:37 9:25 10:45 11:17 12:05 12:25 13:25 14:58 15:15 15:35 15:55 16:15 16:35 16:55 17:12 17:35 17:55 18:15 18:35 18:55 19:15 20:27 21:45
Uphams Corner 2.9 5:54 6:14 6:31 6:54 7:19 7:39 9:27 10:47 11:19 12:07 12:27 13:27 15:00 15:18 15:38 15:58 16:18 16:38 16:58 17:15 17:38 17:58 18:18 18:38 18:58 19:17 20:29 21:47
Four Corners 4.0 5:57 6:17 6:34 6:57 7:22 7:42 8:08 9:30 10:50 11:22 12:10 12:30 13:30 15:03 15:22 15:42 16:02 16:22 16:42 17:02 17:19 17:42 18:02 18:22 18:42 19:02 19:20 20:32 21:50
Talbot Avenue 4.8 6:00 6:20 6:37 7:00 7:25 7:45 8:11 9:33 10:53 11:25 12:13 12:33 13:33 15:06 15:26 15:46 16:06 16:26 16:46 17:06 17:23 17:46 18:06 18:26 18:46 19:06 19:23 20:35 21:53
Morton Street 5.7 6:03 6:23 6:40 7:03 7:28 7:48 9:36 10:56 11:28 12:16 12:36 13:36 15:09 15:29 15:49 16:09 16:29 16:49 17:09 17:26 17:49 18:09 18:29 18:49 19:09 19:26 20:38 21:56
Blue Hill Avenue 6.3 6:05 6:25 6:42 7:05 7:30 7:50 9:38 10:58 11:30 12:18 12:38 13:38 15:11 15:31 15:51 16:11 16:31 16:51 17:11 17:28 17:51 18:11 18:31 18:51 19:11 19:28 20:40 21:58
Fairmount 8.2 6:08 6:28 6:45 7:08 7:33 7:53 9:41 11:01 11:33 12:21 12:41 13:41 15:14 15:35 15:55 16:15 16:35 16:55 17:15 17:32 17:55 18:15 18:35 18:55 19:15 19:31 20:43 22:01
Readville 9.1 5:19 6:13 6:33 6:50 7:13 7:38 7:58 8:18 9:46 11:06 12:26 13:46 15:19 15:40 16:00 16:20 16:40 17:00 17:20 17:37 18:00 18:20 18:40 19:00 19:20 19:36 20:48 22:06

SH SH 740 SH F790 SH 902 F706 512 756 060 758 014 760 SH 918 765X SH SH 616 768 770 SH SH 772 774 776 778 786 788
5:55 6:20 7:14 7:42 8:58 10:26 11:01 11:46 12:04 13:06 14:38 15:14 16:50 16:36 16:56 17:57 18:03 18:27 18:56 20:12 21:26

740 742 744 746 748 750 752 754 756 758 RDV 760 RDV 762 764 768 768 770 FR FR 772 774 776 778 780 782 784 786 788 790
5:30 6:23 6:43 7:03 7:23 7:48 8:08 8:28 10:00 11:20 12:40 14:00 15:29 16:10 16:10 16:30 17:30 17:47 18:10 18:30 18:50 19:10 19:30 19:46 21:00 22:20

Previous Train

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Time Out
Next Train
Time In
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Fairmount Line 
Service Enhancement Study 

 

Option O4
Inbound Service
STATION MP 790 744 746 706 748 750 752 792 754 756 758 760 762 764 766 768 770 767X 772 774 776 778 780 782 784 786 788 790 792 794
Cycle MP w y w h x w h l m w' m w' m w' m w' x o u o o w o w w' w w' w w' w
Readville 9.1 5:50 6:20 6:54 7:12 7:44 8:10 8:40 9:00 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:00 15:40 16:24 17:45 18:25 19:05 19:40 20:10 21:00 21:40 22:15 23:00 23:25
Fairmount 8.2 5:53 6:23 6:57 7:15 7:47 8:13 8:43 9:03 10:02 10:42 11:22 12:02 12:42 13:22 14:02 14:42 15:02 15:20 15:42 16:26 18:27 19:07 19:42 20:12 21:02 21:42 22:17 23:02 23:27
Blue Hill Avenue 6.3 5:57 6:27 7:01 7:19 7:51 8:17 8:47 9:07 10:06 10:46 11:26 12:06 12:46 13:26 14:06 14:46 15:06 15:46 16:30 18:31 19:11 19:46 20:16 21:06 21:46 22:21 23:06 23:31
Morton Street 5.7 5:59 6:29 7:03 7:21 7:53 8:19 8:49 9:09 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:08 15:48 16:32 18:33 19:13 19:48 20:18 21:08 21:48 22:23 23:08 23:33
Talbot Avenue 4.8 6:03 6:33 7:07 7:25 7:57 8:23 8:53 9:13 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:11 15:51 16:35 18:36 19:16 19:51 20:21 21:11 21:51 22:26 23:11 23:36
Four Corners 4.0 6:07 6:37 7:11 7:29 8:01 8:27 8:57 9:17 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:13 15:53 16:37 18:38 19:18 19:53 20:23 21:13 21:53 22:28 23:13 23:38
Uphams Corner 2.9 6:10 6:40 7:14 7:32 8:04 8:30 9:00 9:20 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:16 15:56 16:40 18:41 19:21 19:56 20:26 21:16 21:56 22:31 23:16 23:41
Newmarket 2.3 6:12 6:42 7:16 7:34 8:06 8:32 9:02 9:22 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:18 15:58 16:42 19:23 19:58 20:28 21:18 21:58 22:33 23:18 23:43
South Station 0.0 6:20 6:50 7:24 7:42 8:14 8:40 9:10 9:30 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:26 15:34 16:06 16:50 18:00 18:49 19:31 20:06 20:36 21:26 22:06 22:39 23:26 23:49

703 743 745 FR 747 749 751 797 753 SH 757 759 761 763 765 767 769 RDV 771 773 775 777 779 781 783 785 787 789 791 793
4:50 6:06 6:44 7:33 8:00 8:26 7:57 9:46 11:06 11:46 12:26 13:06 13:46 14:26 14:46 15:30 16:15 17:35 18:15 18:55 19:30 20:00 20:46 21:26 22:04 22:46 23:14
745 793 749 751 509 SH 611 SH 757 759 761 763 765 767 SH SH 619 773 621 775 779 781 727 785 787 789 791 793 SH 795
6:30 7:05 7:34 8:00 9:00 10:05 10:40 11:20 12:00 12:40 13:20 14:00 16:05 15:45 16:40 17:05 18:25 19:00 20:50 20:20 21:00 21:40 22:20 22:50 0:00

Outbound Service
STATION MP 743 745 747 749 751 753 755 757 759 761 763 765 767 769 771 773 799 775 777 779 781 783 785 787 789 791 793 795
Cycle MP y w x w h m w' m w' m w' m w' x u o p o w o w w' w w' w w' w w
South Station 0.0 5:40 6:30 7:15 7:34 8:00 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:20 15:00 15:45 16:30 17:05 17:45 18:25 19:00 19:34 20:20 21:00 21:40 22:20 22:50 0:00
Newmarket 2.3 5:45 7:39 8:05 9:25 10:05 10:45 11:25 12:05 12:45 13:25 14:05 14:25 15:05 15:50 16:35 17:10 17:50 18:30 19:05 19:39 20:25 21:05 21:45 22:25 22:55 0:05
Uphams Corner 2.9 5:47 7:41 8:07 9:27 10:07 10:47 11:27 12:07 12:47 13:27 14:07 14:27 15:08 15:53 16:38 17:13 17:53 18:33 19:08 19:41 20:27 21:07 21:47 22:27 22:57 0:07
Four Corners 4.0 5:50 7:44 8:10 9:30 10:10 10:50 11:30 12:10 12:50 13:30 14:10 14:30 15:12 15:57 16:42 17:17 17:57 18:37 19:12 19:44 20:30 21:10 21:50 22:30 23:00 0:10
Talbot Avenue 4.8 5:53 7:47 8:13 9:33 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:33 15:16 16:01 16:46 17:21 18:01 18:41 19:16 19:47 20:33 21:13 21:53 22:33 23:03 0:13
Morton Street 5.7 5:56 7:50 8:16 9:36 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:36 15:19 16:04 16:49 17:24 18:04 18:44 19:19 19:50 20:36 21:16 21:56 22:36 23:06 0:16
Blue Hill Avenue 6.3 5:58 7:52 8:18 9:38 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:38 15:21 16:06 16:51 17:26 18:06 18:46 19:21 19:52 20:38 21:18 21:58 22:38 23:08 0:18
Fairmount 8.2 6:01 7:55 8:21 9:41 10:21 11:01 11:41 12:21 13:01 13:41 14:21 14:41 15:25 16:10 16:55 17:30 18:10 18:50 19:25 19:55 20:41 21:21 22:01 22:41 23:11 0:21
Readville 9.1 6:06 6:44 7:33 8:00 8:26 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 14:46 15:30 16:15 17:00 17:35 18:15 18:55 19:30 20:00 20:46 21:26 22:04 22:46 23:14 0:26

SH 790 902 746 706 512 754 756 758 760 762 764 SH 916 SH 616 774 SH 776 778 SH 782 784 786 788 790 794
6:20 7:04 7:24 7:42 8:58 10:26 11:06 11:46 12:26 13:06 13:46 14:49 15:30 16:50 18:00 18:49 20:06 20:36 21:26 22:06 22:39 23:49

744 746 748 750 752 754 758 760 762 764 766 768 770 772 774 FR 776 778 780 782 784 786 788 790 792 794 SH
6:20 6:54 7:44 8:10 8:40 10:00 11:20 12:00 12:40 13:20 14:00 14:40 15:00 15:40 16:24 17:45 18:25 19:05 19:40 20:10 21:00 21:40 22:15 23:00 23:25

Option W1
Inbound Service
STATION MP 1902 1802 1904 1804 1906 1908 1806 1910 1808 1912 1810 1914 1812 1916 1918 1814 1920 1816 1922 1818 1924
Cycle MP c d c d c c d c d c d c d c c d c d c d c
Route 128 11.4 7:15 7:20 8:45 9:20 10:15 11:45 12:05 13:15 13:40 14:45 15:30 16:15 17:30 17:45 19:15 19:50 20:45 21:30 22:15 22:45 23:46
Readville 9.1 7:20 8:50 10:20 11:50 13:20 14:50 16:20 17:50 19:20 20:50 22:20 23:51
Fairmount 8.2 7:23 8:53 10:23 11:53 13:23 14:53 16:23 17:53 19:23 20:53 22:23 23:54
Blue Hill Avenue 6.3 7:26 8:56 10:26 11:56 13:26 14:56 16:26 17:56 19:26 20:56 22:26 23:57
Morton Street 5.7 7:28 8:58 10:28 11:58 13:28 14:58 16:28 17:58 19:28 20:58 22:28 23:59
Talbot Avenue 4.8 7:31 9:01 10:31 12:01 13:31 15:01 16:31 18:01 19:31 21:01 22:31 0:02
Four Corners 4.0 7:34 9:04 10:34 12:04 13:34 15:04 16:34 18:03 19:33 21:04 22:34 0:05
Uphams Corner 2.9 7:36 9:06 10:37 12:07 13:37 15:07 16:37 18:05 19:35 21:07 22:37 0:08
Newmarket 2.3 7:38 9:08 10:39 12:09 13:39 15:09 16:39 18:07 19:37 21:09 22:39 0:10
South Station 0.0 7:45 7:43 9:15 9:43 10:46 12:16 12:30 13:46 14:05 15:16 15:53 16:46 17:53 18:15 19:45 20:13 21:16 21:53 22:46 23:08 0:17

1901 1903 1905 1907 1909 1911 1913 1915 1917 1919 1921 1923
7:01 8:31 10:01 11:35 13:01 14:31 16:00 17:30 19:00 20:31 22:01 23:36

1903 1905 1907 1909 1911 1913 1915 1917 1919 1921 1923 SH
8:00 9:30 11:04 12:30 14:00 15:30 17:00 18:30 20:00 21:30 23:05

Outbound Service
STATION MP 1901 1801 1903 1905 1803 1907 1805 1909 1807 1911 1809 1913 1811 1915 1917 1813 1919 1815 1921 1923 1817
Cycle MP c b c c b c b c b c b c b c c b c b c c b
South Station 4.8 6:30 6:45 8:00 9:30 10:05 11:04 11:05 12:30 13:05 14:00 14:25 15:30 16:45 17:00 18:30 18:45 20:00 20:45 21:30 23:05 23:10
Newmarket 5.7 6:35 8:05 9:35 11:09 12:35 14:05 15:35 17:05 18:35 20:05 21:35 23:10
Uphams Corner 6.3 6:37 8:07 9:37 11:11 12:37 14:07 15:37 17:07 18:37 20:07 21:37 23:12
Four Corners 8.2 6:40 8:10 9:40 11:14 12:40 14:10 15:40 17:10 18:40 20:10 21:40 23:15
Talbot Avenue 9.1 6:43 8:13 9:43 11:17 12:43 14:13 15:43 17:13 18:43 20:13 21:43 23:18
Morton Street 0.0 6:46 8:16 9:46 11:20 12:46 14:16 15:45 17:15 18:45 20:16 21:46 23:21
Blue Hill Avenue 9.1 6:48 8:18 9:48 11:22 12:48 14:18 15:47 17:17 18:47 20:18 21:48 23:23
Fairmount 11.0 6:51 8:21 9:51 11:25 12:51 14:21 15:51 17:21 18:51 20:21 21:51 23:26
Readville 11.0 6:56 8:26 9:56 11:30 12:56 14:26 15:55 17:25 18:55 20:26 21:56 23:31
Route 128 11.9 7:01 7:06 8:31 10:01 10:26 11:35 11:28 13:01 13:28 14:31 14:46 16:00 17:06 17:30 19:00 19:06 20:31 21:06 22:01 23:36 23:31

SH 1902 1904 1906 1908 1910 1912 1914 1916 1918 1920 1922
7:45 9:15 10:46 12:16 13:46 15:16 16:46 18:15 19:45 21:16 22:46

1902 1904 1906 1908 1910 1912 1914 1916 1918 1920 1922 1924
7:15 8:45 10:15 11:45 13:15 14:45 16:15 17:45 19:15 20:45 22:15 23:46

Option W2
Inbound Service
STATION MP 1902 1904 1802 1906 1908 1804 1910 1912 1914 1916 1806 1918 1920 1808 1922 1924 1810 1926 1928 1930 1812 1932 1934 1936 1814 1938 1940 1816 1942 1944 1818 1946 1948
Cycle MP a c a c a c a c a c a c a c a c a c a c a c a c
Route 128 11.4 6:30 7:15 7:20 8:00 8:45 9:20 9:30 10:15 11:00 11:45 12:05 12:30 13:15 13:40 14:00 14:45 15:30 15:35 16:15 17:00 17:30 17:45 18:30 19:15 19:50 20:00 20:45 21:30 21:35 22:15 22:45 23:00 23:51
Readville 9.1 6:35 7:20 8:05 8:50 9:35 10:20 11:05 11:50 12:35 13:20 14:05 14:50 15:40 16:20 17:05 17:50 18:35 19:20 20:05 20:50 21:40 22:20 23:05 23:56
Fairmount 8.2 6:38 7:23 8:08 8:53 9:38 10:23 11:08 11:53 12:38 13:23 14:08 14:53 15:43 16:23 17:08 17:53 18:38 19:23 20:08 20:53 21:43 22:23 23:08 23:59
Blue Hill Avenue 6.3 6:41 7:26 8:11 8:56 9:41 10:26 11:11 11:56 12:41 13:26 14:11 14:56 15:46 16:26 17:11 17:56 18:41 19:26 20:11 20:56 21:46 22:26 23:11 0:03
Morton Street 5.7 6:43 7:28 8:13 8:58 9:43 10:28 11:13 11:58 12:43 13:28 14:13 14:58 15:48 16:28 17:13 17:58 18:43 19:28 20:13 20:58 21:48 22:28 23:13 0:05
Talbot Avenue 4.8 6:46 7:31 8:16 9:01 9:46 10:31 11:16 12:01 12:46 13:31 14:16 15:01 15:51 16:31 17:16 18:01 18:46 19:31 20:16 21:01 21:51 22:31 23:16 0:08
Four Corners 4.0 6:49 7:34 8:19 9:04 9:49 10:34 11:19 12:04 12:49 13:34 14:19 15:04 15:54 16:34 17:19 18:03 18:49 19:33 20:19 21:04 21:54 22:34 23:19 0:10
Uphams Corner 2.9 6:51 7:36 8:21 9:06 9:52 10:37 11:22 12:07 12:52 13:37 14:22 15:07 15:57 16:37 17:22 18:05 18:52 19:35 20:22 21:07 21:57 22:37 23:22 0:13
Newmarket 2.3 6:53 7:38 8:23 9:08 9:54 10:39 11:24 12:09 12:54 13:39 14:24 15:09 15:59 16:39 17:24 18:07 18:54 19:37 20:24 21:09 21:59 22:39 23:24 0:15
South Station 0.0 7:00 7:45 7:43 8:30 9:15 21:43 10:01 10:46 11:31 12:16 12:30 13:01 13:46 14:03 14:31 15:16 15:53 16:06 16:46 17:31 17:53 18:15 19:01 19:45 20:13 20:31 21:16 21:53 22:06 22:46 23:08 23:31 0:22

1901 1903 1905 1907 1909 1911 1913 1915 1917 1919 1921 1923 1925 1927 1929 1931 1933 1935 1937 1939 1941 1943 1945 1947
5:45 7:01 7:15 8:31 9:16 10:01 10:46 11:35 12:16 13:01 13:46 14:31 14:45 16:00 16:16 17:30 17:45 19:00 19:15 20:31 21:16 22:01 22:47 23:36

1905 1907 1909 1911 1913 1915 1917 1919 1921 1923 1925 1927 1929 1931 1933 1935 1937 1939 1941 1943 1945 1947 SH SH
7:15 8:00 8:45 9:30 10:15 11:04 11:45 12:30 13:15 14:00 14:45 15:30 16:16 17:00 17:45 18:30 19:15 20:00 20:45 21:30 22:16 23:05

Outbound Service
STATION MP 1901 1903 1801 1905 1907 1909 1911 1913 1803 1915 1805 1917 1919 1921 1807 1923 1809 1925 1927 1929 1931 1811 1933 1935 1813 1937 1939 1941 1815 1943 1945 1947 1817
Cycle MP a c a c a c a c a c a c a c a c a c a c a c a c
South Station 4.8 5:45 6:30 6:45 7:15 8:00 8:45 9:30 10:15 10:05 11:04 11:05 11:45 12:30 13:15 13:05 14:00 14:25 14:45 15:30 16:16 17:00 16:45 17:45 18:30 18:45 19:15 20:00 20:45 20:45 21:30 22:16 23:05 23:10
Newmarket 5.7 5:50 6:35 7:20 8:05 8:50 9:35 10:20 11:09 11:50 12:35 13:20 14:05 14:50 15:35 16:21 17:05 17:50 18:35 19:20 20:05 20:50 21:35 22:21 23:10
Uphams Corner 6.3 5:52 6:37 7:22 8:07 8:52 9:37 10:22 11:11 11:52 12:37 13:22 14:07 14:52 15:37 16:23 17:07 17:52 18:37 19:22 20:07 20:52 21:37 22:23 23:12
Four Corners 8.2 5:55 6:40 7:25 8:10 8:55 9:40 10:25 11:14 11:55 12:40 13:25 14:10 14:55 15:40 16:26 17:10 17:55 18:40 19:25 20:10 20:55 21:40 22:26 23:15
Talbot Avenue 9.1 5:58 6:43 7:28 8:13 8:58 9:43 10:28 11:17 11:58 12:43 13:28 14:13 14:58 15:43 16:29 17:13 17:58 18:43 19:28 20:13 20:58 21:43 22:29 23:18
Morton Street 0.0 6:01 6:46 7:31 8:16 9:01 9:46 10:31 11:20 12:01 12:46 13:31 14:16 15:01 15:45 16:31 17:15 18:00 18:45 19:31 20:16 21:01 21:46 22:32 23:21
Blue Hill Avenue 9.1 6:03 6:48 7:33 8:18 9:03 9:48 10:33 11:22 12:03 12:48 13:33 14:18 15:03 15:47 16:33 17:17 18:02 18:47 19:33 20:18 21:03 21:48 22:34 23:23
Fairmount 11.0 6:06 6:51 7:36 8:21 9:06 9:51 10:36 11:25 12:06 12:51 13:36 14:21 15:06 15:51 16:37 17:21 18:06 18:51 19:36 20:21 21:06 21:51 22:37 23:26
Readville 11.0 6:11 6:56 7:41 8:26 9:11 9:56 10:41 11:30 12:11 12:56 13:41 14:26 15:11 15:55 16:41 17:25 18:10 18:55 19:41 20:26 21:11 21:56 22:42 23:31
Route 128 11.9 6:16 7:01 7:06 7:46 8:31 9:16 10:01 10:46 10:26 11:35 11:28 12:16 13:01 13:46 13:28 14:31 14:26 15:16 16:00 16:46 17:30 17:06 18:15 19:00 19:06 19:46 20:31 21:16 21:06 22:01 22:47 23:36 23:31

SH SH 1902 1904 1906 1908 1910 1912 1914 1916 1918 1920 1922 1924 1926 1928 1930 1932 1934 1936 1938 1940 1942 1944
7:00 7:45 8:00 9:15 10:01 10:46 11:31 12:16 13:01 13:46 14:31 15:16 15:35 16:46 17:31 18:15 18:30 19:45 20:31 21:16 22:06 22:46

1902 1904 1906 1908 1910 1912 1914 1916 1918 1920 1922 1924 1926 1928 1930 1932 1934 1936 1938 1940 1942 1944 1946 1948
6:30 7:15 8:00 8:45 9:30 10:15 11:00 11:45 12:30 13:15 14:00 14:45 15:35 16:15 17:00 17:45 18:30 19:15 20:00 20:45 21:35 22:15 23:00 23:51

Previous Train

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Previous Train

Time Out
Next Train
Time In

Time Out
Next Train
Time In
Previous Train

Time Out
Next Train
Time In
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Fairmount Line 
Service Enhancement Study 

 

Package 1.1 (weekday)

Inbound Service
STATION MP F790 740 742 744 746 748 F792 750 752 754 756 758 760 762 764 766 768 770 772 F794 773X 774 776 778 780 782 784 786 F724 788 790 792 794 796
Cycle S Y XX S X H J Y M S M S M S M S X U XX E O XX O P S XX P S X P S P S P
Readville 9.1 5:50 6:25 7:00 7:23 8:00 8:30 9:00 9:30 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:33 16:43 16:55 17:40 18:10 18:21 18:40 19:10 19:40 20:06 20:22 20:52 21:20 22:02 22:40 23:20
Fairmount 8.2 5:53 6:28 7:03 7:26 8:03 8:33 9:03 9:33 10:02 10:42 11:22 12:02 12:42 13:22 14:02 14:42 15:22 15:52 16:35 16:57 17:42 18:23 18:42 19:12 19:42 20:08 20:54 21:22 22:04 22:42 23:22
Blue Hill Avenue 6.3 5:57 6:32 7:07 7:30 8:07 8:37 9:07 9:37 10:06 10:46 11:26 12:06 12:46 13:26 14:06 14:46 15:26 15:56 17:00 17:46 18:27 18:46 19:16 19:46 20:12 20:58 21:26 22:08 22:46 23:26
Morton Street 5.7 5:59 6:34 7:09 7:32 8:09 8:39 9:09 9:39 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:28 15:58 17:02 17:48 18:15 18:29 18:48 19:18 19:48 20:14 21:00 21:28 22:10 22:48 23:28
Talbot Avenue 4.8 6:03 6:38 7:13 7:36 8:13 8:43 9:13 9:43 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:31 16:01 16:40 17:05 17:51 18:17 18:32 18:51 19:21 19:51 20:17 21:03 21:31 22:13 22:51 23:31
Four Corners 4.0 6:07 6:42 7:17 7:40 8:17 8:47 9:17 9:47 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:33 16:03 16:43 17:08 17:53 18:20 18:34 18:53 19:23 19:53 20:19 21:05 21:33 22:15 22:53 23:33
Uphams Corner 2.9 6:10 6:45 7:20 7:43 8:20 8:50 9:20 9:50 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:36 16:06 17:11 17:56 18:37 18:56 19:26 19:56 20:22 21:08 21:36 22:18 22:56 23:36
Newmarket 2.3 6:12 6:47 7:22 7:45 8:22 8:52 9:22 9:52 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:38 16:08 17:13 17:58 18:39 18:58 19:28 19:58 20:24 21:10 21:38 22:20 22:58 23:38
South Station 0.0 6:20 6:55 7:30 7:53 8:30 9:00 9:30 10:00 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:46 16:16 16:50 17:02 17:20 18:06 18:29 18:47 19:06 19:36 20:06 20:32 20:40 21:16 21:46 22:28 23:06 23:46

Previous Train 703 737 739 741 743 745 797 747 749 751 753 755 757 759 761 763 765 767 769 FR RDV 771 773 F799 775 777 779 781 FR 783 785 787 789 791
Time In 4:50 5:45 6:46 7:11 7:46 8:20 8:26 9:13 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:40 16:23 17:30 18:00 17:00 18:30 19:00 19:30 19:56 20:42 21:08 21:52 22:26 23:06
Next Train 741 793 SH SH 509 611 SH SH 753 755 757 759 761 763 SH SH 619 621 771 817 773 777 629 779 781 SH 783 785 SH 787 789 791 SH 793
Time Out 6:45 7:05 9:00 10:05 10:40 11:20 12:00 12:40 13:20 14:00 16:05 16:40 17:00 17:40 17:30 18:30 19:10 19:00 19:30 20:16 20:42 21:26 22:00 22:40 0:00

Outbound Service
STATION MP 737 739 741 F793 743 745 747 749 751 753 755 757 759 761 763 765 767 769 F799 771 773 775 777 779 781 783 785 787 789 791 793
Cycle Y XX S Y X H Y M S M S M S M S X U XX P XX O S XX P S P S P S P P
South Station 0.0 5:45 6:20 6:45 7:05 7:20 8:02 8:47 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:10 15:53 16:30 17:00 17:30 18:00 18:30 19:00 19:30 20:16 20:42 21:26 22:00 22:40 0:00
Newmarket 2.3 5:50 6:25 6:50 7:25 8:52 9:25 10:05 10:45 11:25 12:05 12:45 13:25 14:05 14:45 15:15 15:58 16:35 17:05 17:35 18:05 18:35 19:05 19:35 20:21 20:47 21:31 22:05 22:45 0:05
Uphams Corner 2.9 5:52 6:27 6:52 7:27 8:54 9:27 10:07 10:47 11:27 12:07 12:47 13:27 14:07 14:47 15:18 16:01 16:38 17:08 17:38 18:08 18:38 19:08 19:37 20:23 20:49 21:33 22:07 22:47 0:07
Four Corners 4.0 5:55 6:30 6:55 7:30 8:10 8:57 9:30 10:10 10:50 11:30 12:10 12:50 13:30 14:10 14:50 15:22 16:05 16:42 17:12 17:42 18:12 18:42 19:12 19:40 20:26 20:52 21:36 22:10 22:50 0:10
Talbot Avenue 4.8 5:58 6:33 6:58 7:33 8:13 9:00 9:33 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:26 16:09 16:46 17:16 17:46 18:16 18:46 19:16 19:43 20:29 20:55 21:39 22:13 22:53 0:13
Morton Street 5.7 6:01 6:36 7:01 7:36 9:03 9:36 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:29 16:12 16:49 17:19 17:49 18:19 18:49 19:19 19:46 20:32 20:58 21:42 22:16 22:56 0:16
Blue Hill Avenue 6.3 6:03 6:38 7:03 7:38 9:05 9:38 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:31 16:14 16:51 17:21 17:51 18:21 18:51 19:21 19:48 20:34 21:00 21:44 22:18 22:58 0:18
Fairmount 8.2 6:06 6:41 7:06 7:41 9:08 9:41 10:21 11:01 11:41 12:21 13:01 13:41 14:21 15:01 15:35 16:18 16:55 17:25 17:55 18:25 18:55 19:25 19:51 20:37 21:03 21:47 22:21 23:01 0:21
Readville 9.1 6:11 6:46 7:11 7:25 7:46 8:20 9:13 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:40 16:23 17:00 17:30 18:00 18:30 19:00 19:30 19:56 20:42 21:08 21:52 22:26 23:06 0:26

Previous Train SH SH F790 744 902 706 F738 512 SH 752 754 756 758 760 762 SH 916 SH 616 772 773X SH 774 778 780 784 786 788 790 792 796
Time In 6:20 6:55 7:04 7:41 8:37 8:59 10:26 11:06 11:46 12:26 13:06 13:46 14:49 15:35 16:50 17:20 18:06 18:47 19:06 20:06 20:32 21:16 21:46 22:28 23:46
Next Train 740 742 744 FR 746 748 750 752 754 756 758 760 762 764 766 768 770 772 778 774 776 780 782 784 786 788 790 792 794 796 0
Time Out 6:25 7:00 7:23 8:00 8:30 9:30 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:33 18:21 17:40 18:10 18:40 19:10 19:40 20:06 20:52 21:20 22:02 22:40 23:20 0:00

Package 1.2 (weekday)

Inbound Service
STATION MP F790 740 742 744 746 748 F792 750 752 754 756 758 760 762 764 766 768 770 772 F794 774 776 778 780 782 784 786 F724 788 790 792 794 796
Cycle S Y XX S X H J Y M S M S M S M S X U S E XX O S XX O S O X S O S O S
Readville 9.1 5:50 6:25 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:30 16:43 17:00 17:30 18:00 18:20 18:50 19:20 20:02 20:22 20:40 21:20 22:00 22:40 23:20
Fairmount 8.2 5:53 6:28 7:03 7:33 8:03 8:33 9:03 9:33 10:02 10:42 11:22 12:02 12:42 13:22 14:02 14:42 15:22 15:52 16:32 17:02 17:32 18:02 18:22 18:52 19:22 20:04 20:42 21:22 22:02 22:42 23:22
Blue Hill Avenue 6.3 5:57 6:32 7:07 7:37 8:07 8:37 9:07 9:37 10:06 10:46 11:26 12:06 12:46 13:26 14:06 14:46 15:26 15:56 16:36 17:06 17:36 18:06 18:26 18:56 19:26 20:08 20:46 21:26 22:06 22:46 23:26
Morton Street 5.7 5:59 6:34 7:09 7:39 8:09 8:39 9:09 9:39 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:28 15:58 16:38 17:08 17:38 18:08 18:28 18:58 19:28 20:10 20:48 21:28 22:08 22:48 23:28
Talbot Avenue 4.8 6:03 6:38 7:13 7:43 8:13 8:43 9:13 9:43 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:31 16:01 16:41 17:11 17:41 18:11 18:31 19:01 19:31 20:13 20:51 21:31 22:11 22:51 23:31
Four Corners 4.0 6:07 6:42 7:17 7:47 8:17 8:47 9:17 9:47 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:33 16:03 16:43 17:13 17:43 18:13 18:33 19:03 19:33 20:15 20:53 21:33 22:13 22:53 23:33
Uphams Corner 2.9 6:10 6:45 7:20 7:50 8:20 8:50 9:20 9:50 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:36 16:06 16:46 17:16 17:46 18:16 18:36 19:06 19:36 20:18 20:56 21:36 22:16 22:56 23:36
Newmarket 2.3 6:12 6:47 7:22 7:52 8:22 8:52 9:22 9:52 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:38 16:08 16:48 17:18 17:48 18:18 18:38 19:08 19:38 20:20 20:58 21:38 22:18 22:58 23:38
South Station 0.0 6:20 6:55 7:30 8:00 8:30 9:00 9:30 10:00 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:46 16:16 16:56 17:02 17:26 17:56 18:26 18:46 19:16 19:46 20:28 20:40 21:04 21:46 22:26 23:06 23:46

Previous Train 703 737 739 741 743 745 797 747 749 751 753 755 757 759 761 763 765 767 769 FR 771 773 775 777 779 781 783 FR 785 787 789 791 793
Time In 4:50 5:45 6:46 7:16 7:46 8:20 8:26 9:13 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:40 16:10 16:40 17:10 17:40 18:10 18:40 19:10 19:52 20:26 21:06 21:46 22:26 23:06
Next Train 741 793 SH SH 509 611 SH SH 753 755 757 759 761 763 SH 769 619 621 775 817 777 779 781 629 783 785 787 SH 789 791 793 SH 795
Time Out 6:50 7:05 9:00 10:05 10:40 11:20 12:00 12:40 13:20 14:00 15:40 16:05 16:40 17:10 17:40 17:40 18:10 18:40 19:10 19:26 20:00 20:40 21:20 22:00 22:40 0:00

Outbound Service
STATION MP 737 739 741 F793 743 745 747 749 751 753 755 757 759 761 763 765 767 769 771 F799 773 775 777 779 781 783 785 787 789 791 793 795
Cycle Y XX S Y X H Y M S M S M S M S X U S XX P O S XX O S O S O S O S S
South Station 0.0 5:45 6:20 6:50 7:05 7:20 8:02 8:47 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:10 15:40 16:10 16:30 16:40 17:10 17:40 18:10 18:40 19:26 20:00 20:40 21:20 22:00 22:40 0:00
Newmarket 2.3 5:50 6:25 6:55 7:25 8:52 9:25 10:05 10:45 11:25 12:05 12:45 13:25 14:05 14:45 15:15 15:45 16:15 16:35 16:45 17:15 17:45 18:15 18:45 19:31 20:05 20:45 21:25 22:05 22:45 0:05
Uphams Corner 2.9 5:52 6:27 6:57 7:27 8:54 9:27 10:07 10:47 11:27 12:07 12:47 13:27 14:07 14:47 15:18 15:48 16:18 16:38 16:48 17:18 17:48 18:18 18:48 19:33 20:07 20:47 21:27 22:07 22:47 0:07
Four Corners 4.0 5:55 6:30 7:00 7:30 8:10 8:57 9:30 10:10 10:50 11:30 12:10 12:50 13:30 14:10 14:50 15:22 15:52 16:22 16:42 16:52 17:22 17:52 18:22 18:52 19:36 20:10 20:50 21:30 22:10 22:50 0:10
Talbot Avenue 4.8 5:58 6:33 7:03 7:33 8:13 9:00 9:33 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:26 15:56 16:26 16:46 16:56 17:26 17:56 18:26 18:56 19:39 20:13 20:53 21:33 22:13 22:53 0:13
Morton Street 5.7 6:01 6:36 7:06 7:36 9:03 9:36 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:29 15:59 16:29 16:49 16:59 17:29 17:59 18:29 18:59 19:42 20:16 20:56 21:36 22:16 22:56 0:16
Blue Hill Avenue 6.3 6:03 6:38 7:08 7:38 9:05 9:38 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:31 16:01 16:31 16:51 17:01 17:31 18:01 18:31 19:01 19:44 20:18 20:58 21:38 22:18 22:58 0:18
Fairmount 8.2 6:06 6:41 7:11 7:41 9:08 9:41 10:21 11:01 11:41 12:21 13:01 13:41 14:21 15:01 15:35 16:05 16:35 16:55 17:05 17:35 18:05 18:35 19:05 19:47 20:21 21:01 21:41 22:21 23:01 0:21
Readville 9.1 6:11 6:46 7:16 7:25 7:46 8:20 9:13 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:40 16:10 16:40 17:00 17:10 17:40 18:10 18:40 19:10 19:52 20:26 21:06 21:46 22:26 23:06 0:26

Previous Train SH SH F790 744 902 706 F738 512 SH 752 754 756 758 760 762 SH 916 766 SH 616 773X 772 774 776 778 782 784 786 788 790 792 796
Time In 6:20 6:55 7:04 7:41 8:37 8:59 10:26 11:06 11:46 12:26 13:06 13:46 14:49 15:06 15:35 16:27 16:56 17:26 17:56 18:26 19:16 19:46 20:28 21:04 21:46 22:26 23:46
Next Train 740 742 744 FR 746 748 750 752 754 756 758 760 762 764 766 768 770 772 774 FR 776 778 780 782 784 786 788 790 792 794 796 795X
Time Out 6:25 7:00 7:30 8:00 8:30 9:30 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:30 17:00 17:30 18:00 18:20 18:50 19:20 20:02 20:40 21:20 22:00 22:40 23:20 0:36

Package 1.3 (weekday)

Inbound Service
STATION MP F790 740 742 744 746 748 F792 750 752 754 756 758 760 762 764 766 768 770 772 F794 774 776 778 780 782 784 786 F724 788 790 792 794 796
Cycle S Y XX S X XX J Y XX S XX S XX S XX S XX U S E XX X S XX X S X O S X S X S
Readville 9.1 5:50 6:25 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:30 16:43 17:00 17:30 18:00 18:20 18:48 19:20 20:00 20:22 20:40 21:20 22:00 22:40 23:20
Fairmount 8.2 5:54 6:27 7:02 7:32 8:02 8:32 9:04 9:34 10:02 10:42 11:22 12:02 12:42 13:22 14:02 14:42 15:22 15:52 16:32 17:02 17:32 18:02 18:22 18:50 19:22 20:02 20:42 21:22 22:02 22:42 23:22
Blue Hill Avenue 6.3 5:58 6:31 7:06 7:36 8:06 8:36 9:08 9:38 10:06 10:46 11:26 12:06 12:46 13:26 14:06 14:46 15:26 15:56 16:36 17:06 17:36 18:06 18:26 18:54 19:26 20:06 20:46 21:26 22:06 22:46 23:26
Morton Street 5.7 6:00 6:34 7:09 7:39 8:09 8:39 9:10 9:40 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:28 15:58 16:38 17:08 17:38 18:08 18:28 18:56 19:28 20:08 20:48 21:28 22:08 22:48 23:28
Talbot Avenue 4.8 6:03 6:37 7:12 7:42 8:12 8:42 9:13 9:43 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:31 16:01 16:41 17:11 17:41 18:11 18:31 18:59 19:31 20:11 20:51 21:31 22:11 22:51 23:31
Four Corners 4.0 6:07 6:40 7:15 7:45 8:15 8:45 9:17 9:47 10:14 10:54 11:34 12:14 12:54 13:34 14:14 14:54 15:34 16:04 16:44 17:14 17:44 18:14 18:34 19:02 19:34 20:14 20:54 21:34 22:14 22:54 23:34
Uphams Corner 2.9 6:10 6:43 7:18 7:48 8:18 8:48 9:20 9:50 10:17 10:57 11:37 12:17 12:57 13:37 14:17 14:57 15:37 16:07 16:47 17:17 17:47 18:17 18:37 19:05 19:37 20:17 20:57 21:37 22:17 22:57 23:37
Newmarket 2.3 6:13 6:45 7:20 7:50 8:20 8:50 9:23 9:53 10:19 10:59 11:39 12:19 12:59 13:39 14:19 14:59 15:39 16:09 16:49 17:19 17:49 18:19 18:39 19:07 19:39 20:19 20:59 21:39 22:19 22:59 23:39
South Station 0.0 6:20 6:53 7:28 7:58 8:28 8:58 9:30 10:00 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:46 16:16 16:56 17:02 17:26 17:56 18:26 18:46 19:14 19:46 20:26 20:40 21:05 21:46 22:26 23:06 23:46

Previous Train 703 737 739 741 743 745 797 747 749 751 753 755 757 759 761 763 765 767 769 FR 771 773 775 777 779 781 783 FR 785 787 789 791 793
Time In 4:50 5:45 6:46 7:16 7:46 8:20 8:26 9:13 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:40 16:08 16:38 17:08 17:38 18:08 18:38 19:08 19:50 20:26 21:06 21:46 22:26 23:06
Next Train 741 793 SH SH 509 611 SH SH 753 755 757 759 761 763 SH 769 619 621 775 817 777 779 781 629 783 785 787 SH 789 791 793 SH 795
Time Out 6:50 7:05 9:00 10:05 10:40 11:20 12:00 12:40 13:20 14:00 15:40 16:05 16:40 17:10 17:40 17:40 18:10 18:40 19:10 19:24 20:00 20:40 21:20 22:00 22:40 0:00

Outbound Service
STATION MP 737 739 741 F793 743 745 747 749 751 753 755 757 759 761 763 765 767 769 771 F799 773 775 777 779 781 783 785 787 789 791 793 795
Cycle Y XX S Y X XX Y XX S XX S XX S XX S XX U S XX P X S XX X S X S X S X S S
South Station 0.0 5:45 6:20 6:50 7:05 7:20 8:02 8:47 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:10 15:40 16:10 16:30 16:40 17:10 17:40 18:10 18:40 19:24 20:00 20:40 21:20 22:00 22:40 0:00
Newmarket 2.3 5:50 6:25 6:55 7:25 8:52 9:25 10:05 10:45 11:25 12:05 12:45 13:25 14:05 14:45 15:15 15:45 16:15 16:35 16:45 17:15 17:45 18:15 18:45 19:29 20:05 20:45 21:25 22:05 22:45 0:05
Uphams Corner 2.9 5:53 6:28 6:58 7:28 8:55 9:28 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:18 15:48 16:18 16:38 16:48 17:18 17:48 18:18 18:48 19:32 20:08 20:48 21:28 22:08 22:48 0:08
Four Corners 4.0 5:56 6:31 7:01 7:31 8:10 8:58 9:31 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:22 15:51 16:21 16:42 16:51 17:21 17:51 18:21 18:51 19:35 20:11 20:51 21:31 22:11 22:51 0:11
Talbot Avenue 4.8 5:58 6:33 7:03 7:33 8:12 9:00 9:33 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:25 15:54 16:24 16:45 16:54 17:24 17:54 18:24 18:54 19:37 20:13 20:53 21:33 22:13 22:53 0:13
Morton Street 5.7 6:01 6:36 7:06 7:36 9:03 9:36 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:29 15:57 16:27 16:49 16:57 17:27 17:57 18:27 18:57 19:40 20:16 20:56 21:36 22:16 22:56 0:16
Blue Hill Avenue 6.3 6:03 6:38 7:08 7:38 9:05 9:38 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:32 15:59 16:29 16:52 16:59 17:29 17:59 18:29 18:59 19:42 20:18 20:58 21:38 22:18 22:58 0:18
Fairmount 8.2 6:07 6:42 7:12 7:42 9:09 9:42 10:22 11:02 11:42 12:22 13:02 13:42 14:22 15:02 15:36 16:04 16:34 16:56 17:04 17:34 18:04 18:34 19:04 19:46 20:22 21:02 21:42 22:22 23:02 0:22
Readville 9.1 6:11 6:46 7:16 7:25 7:46 8:20 9:13 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:40 16:08 16:38 17:00 17:08 17:38 18:08 18:38 19:08 19:50 20:26 21:06 21:46 22:26 23:06 0:26

Previous Train SH SH F790 744 902 706 F738 512 SH 752 754 756 758 760 762 SH 916 766 SH 616 773X 772 774 776 778 782 784 786 788 790 792 796
Time In 6:20 6:53 7:04 7:41 8:37 8:59 10:26 11:06 11:46 12:26 13:06 13:46 14:49 15:06 15:35 16:27 16:56 17:26 17:56 18:26 19:14 19:46 20:26 21:05 21:46 22:26 23:46
Next Train 740 742 744 FR 746 748 750 752 754 756 758 760 762 764 766 768 770 772 774 FR 776 778 780 782 784 786 788 790 792 794 796 795X
Time Out 6:25 7:00 7:30 8:00 8:30 9:30 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:30 17:00 17:30 18:00 18:20 18:48 19:20 20:00 20:40 21:20 22:00 22:40 23:20 0:36
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Fairmount Line 
Service Enhancement Study 

 

Package 2.1

Inbound Service

STATION MP 738 F790 740 742 744 746 748 750 752 F792 754 756 758 760 762 764 766 768 770 772 774 776 778 F794 780 782 784 786 788 790 792 794 796 F724 798 800 802 804 806
Cycle YY S Y YY XX S ZZ X H J ZZ M YY M YY M YY M YY X U O ZZ E YY O ZZ YY S O ZZ YY XX X ZZ XX ZZ XX ZZ
Readville 9.1 5:30 5:50 6:23 6:43 7:03 7:23 7:43 8:03 8:28 9:00 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:10 16:30 16:43 16:56 17:30 17:49 18:10 18:30 18:50 19:10 19:30 20:00 20:22 20:40 21:20 22:00 22:40 23:20
Fairmount 8.2 5:32 5:53 6:26 6:46 7:06 7:26 7:46 8:06 8:31 9:03 9:23 10:02 10:42 11:22 12:02 12:42 13:22 14:02 14:42 15:22 15:52 16:12 16:32 16:58 17:32 18:32 18:52 19:12 19:32 20:02 20:42 21:22 22:02 22:42 23:22
Blue Hill Avenue 6.3 5:36 5:57 6:30 6:50 7:10 7:30 7:50 8:10 8:35 9:07 9:27 10:06 10:46 11:26 12:06 12:46 13:26 14:06 14:46 15:26 15:56 16:16 16:36 17:02 17:36 18:36 18:56 19:16 19:36 20:06 20:46 21:26 22:06 22:46 23:26
Morton Street 5.7 5:38 5:59 6:32 6:52 7:12 7:32 7:52 8:12 8:37 9:09 9:29 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:28 15:58 16:18 16:38 17:04 17:38 18:38 18:58 19:18 19:38 20:08 20:48 21:28 22:08 22:48 23:28
Talbot Avenue 4.8 5:40 6:03 6:36 6:56 7:16 7:36 7:56 8:16 8:41 9:13 9:33 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:31 16:01 16:21 16:41 17:41 17:55 18:16 18:41 19:01 19:21 19:41 20:11 20:51 21:31 22:11 22:51 23:31
Four Corners 4.0 5:43 6:07 6:40 7:00 7:20 7:40 8:00 8:20 8:45 9:17 9:37 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:33 16:03 16:23 16:43 17:43 17:57 18:18 18:43 19:03 19:23 19:43 20:13 20:53 21:33 22:13 22:53 23:33
Uphams Corner 2.9 5:46 6:10 6:43 7:03 7:23 7:43 8:03 8:23 8:48 9:20 9:40 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:36 16:06 16:26 16:46 17:08 17:46 18:46 19:06 19:26 19:46 20:16 20:56 21:36 22:16 22:56 23:36
Newmarket 2.3 5:48 6:12 6:45 7:05 7:25 7:45 8:05 8:25 8:50 9:22 9:42 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:38 16:08 16:28 16:48 17:48 18:48 19:08 19:28 19:48 20:18 20:58 21:38 22:18 22:58 23:38
South Station 0.0 5:55 6:20 6:53 7:13 7:33 7:53 8:13 8:33 8:58 9:30 9:50 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:46 16:16 16:36 16:56 17:02 17:16 17:57 18:05 18:27 18:56 19:16 19:36 19:56 20:26 20:40 21:04 21:46 22:24 23:06 23:46

Previous Train 738X 703 737 739 741 743 745 747 749 797 751 753 755 757 759 761 763 765 767 769 771 773 775 FR 777 779 781 783 785 787 789 791 793 FR 795 797 799 801 803
Time In 5:19 4:50 6:13 6:33 6:50 7:13 7:33 7:53 8:18 7:57 9:06 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:19 15:40 16:00 16:20 16:45 17:20 17:39 18:00 18:20 18:40 19:00 19:20 19:46 20:26 21:06 21:46 22:26 23:06

Next Train 739 743 793 SH SH SH 751 509 611 SH SH 757 759 761 763 765 767 SH 777 619 621 779 781 817 783 787 789 791 629 SH 795 SH 797 SH 799 801 803 SH 805
Time Out 6:07 6:47 7:05 8:40 9:00 10:05 10:40 11:20 12:00 12:40 13:20 14:00 16:15 16:05 15:40 16:50 17:09 17:40 17:30 18:10 18:30 18:50 19:20 20:00 20:40 21:20 22:00 22:40 0:00

Outbound Service

STATION MP 737 739 741 743 F793 745 747 749 751 753 755 757 759 761 763 765 767 769 771 773 775 777 F799 779 781 783 785 787 789 791 793 795 797 799 801 803 805
Cycle Y YY XX S Y ZZ X H ZZ M YY M YY M YY M YY X U O ZZ YY P O ZZ YY S O ZZ YY XX ZZ XX ZZ XX ZZ ZZ
South Station 0.0 5:47 6:07 6:24 6:47 7:05 7:09 7:27 8:00 8:40 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:10 15:30 15:50 16:15 16:30 16:50 17:09 17:30 17:50 18:10 18:30 18:50 19:20 20:00 20:40 21:20 22:00 22:40 0:00
Newmarket 2.3 5:52 6:12 6:29 6:52 7:14 7:32 8:45 9:25 10:05 10:45 11:25 12:05 12:45 13:25 14:05 14:45 15:15 15:35 15:55 16:20 16:35 16:55 17:14 17:35 17:55 18:15 18:35 18:55 19:25 20:05 20:45 21:25 22:05 22:45 0:05
Uphams Corner 2.9 5:54 6:14 6:31 6:54 7:16 7:34 8:47 9:27 10:07 10:47 11:27 12:07 12:47 13:27 14:07 14:47 15:18 15:38 15:58 16:23 16:38 16:58 17:17 17:38 17:58 18:18 18:38 18:58 19:27 20:07 20:47 21:27 22:07 22:47 0:07
Four Corners 4.0 5:57 6:17 6:34 6:57 7:19 7:37 8:08 8:50 9:30 10:10 10:50 11:30 12:10 12:50 13:30 14:10 14:50 15:22 15:42 16:02 16:27 16:42 17:02 17:21 17:42 18:02 18:22 18:42 19:02 19:30 20:10 20:50 21:30 22:10 22:50 0:10
Talbot Avenue 4.8 6:00 6:20 6:37 7:00 7:22 7:40 8:11 8:53 9:33 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:26 15:46 16:06 16:31 16:46 17:06 17:25 17:46 18:06 18:26 18:46 19:06 19:33 20:13 20:53 21:33 22:13 22:53 0:13
Morton Street 5.7 6:03 6:23 6:40 7:03 7:25 7:43 8:56 9:36 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:29 15:49 16:09 16:34 16:49 17:09 17:28 17:49 18:09 18:29 18:49 19:09 19:36 20:16 20:56 21:36 22:16 22:56 0:16
Blue Hill Avenue 6.3 6:05 6:25 6:42 7:05 7:27 7:45 8:58 9:38 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:31 15:51 16:11 16:36 16:51 17:11 17:30 17:51 18:11 18:31 18:51 19:11 19:38 20:18 20:58 21:38 22:18 22:58 0:18
Fairmount 8.2 6:08 6:28 6:45 7:08 7:30 7:48 9:01 9:41 10:21 11:01 11:41 12:21 13:01 13:41 14:21 15:01 15:35 15:55 16:15 16:40 16:55 17:15 17:34 17:55 18:15 18:35 18:55 19:15 19:41 20:21 21:01 21:41 22:21 23:01 0:21
Readville 9.1 6:13 6:33 6:50 7:13 7:25 7:33 7:53 8:18 9:06 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:40 16:00 16:20 16:45 17:00 17:20 17:39 18:00 18:20 18:40 19:00 19:20 19:46 20:26 21:06 21:46 22:26 23:06 0:26

Previous Train SH 740 SH 790 740 SH 902 706 748 512 SH 756 758 760 762 764 766 SH 916 773X SH 770 616 776 778 780 SH 782 784 786 SH 792 796 798 800 802 806
Time In 5:55 6:20 6:53 7:04 7:41 8:13 8:58 10:26 11:06 11:46 12:26 13:06 13:46 14:39 15:14 15:06 15:35 16:36 16:56 17:16 17:57 18:05 18:27 19:36 20:26 21:04 21:46 22:24 23:46

Next Train 740 742 744 746 FR 748 750 752 754 756 758 760 762 764 766 768 770 772 774 776 778 780 FR 782 784 786 788 790 792 794 796 798 800 802 804 806 805X
Time Out 6:23 6:43 7:03 7:23 7:43 8:03 8:28 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:29 15:50 16:10 16:30 16:56 17:30 17:49 18:10 18:30 18:50 19:10 19:30 20:00 20:40 21:20 22:00 22:40 23:20 0:36

Package 2.2

Inbound Service

STATION MP 738 F790 740 742 744 746 748 750 752 F792 754 756 758 760 762 764 766 768 770 772 774 776 778 F794 780 782 784 786 788 790 792 794 796 F724 798 800 802 804 806
Cycle YY S Y YY XX S ZZ X H J ZZ M YY M YY M YY M YY X U O ZZ E YY O ZZ YY S O ZZ YY XX X ZZ XX ZZ XX ZZ
Readville 9.1 5:30 5:50 6:23 6:43 7:03 7:23 7:43 8:03 8:28 9:00 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:10 16:30 16:43 16:50 17:30 17:54 18:10 18:30 18:50 19:10 19:30 20:00 20:22 20:40 21:20 22:00 22:40 23:20
Fairmount 8.2 5:32 5:53 6:26 6:46 7:06 7:26 7:46 8:06 8:31 9:03 9:23 10:02 10:42 11:22 12:02 12:42 13:22 14:02 14:42 15:22 15:52 16:12 16:32 16:52 17:32 17:56 18:32 18:52 19:12 19:32 20:02 20:42 21:22 22:02 22:42 23:22
Blue Hill Avenue 6.3 5:36 5:57 6:30 6:50 7:10 7:30 7:50 8:10 8:35 9:07 9:27 10:06 10:46 11:26 12:06 12:46 13:26 14:06 14:46 15:26 15:56 16:16 16:36 16:56 17:36 18:00 18:36 18:56 19:16 19:36 20:06 20:46 21:26 22:06 22:46 23:26
Morton Street 5.7 5:38 5:59 6:32 6:52 7:12 7:32 7:52 8:12 8:37 9:09 9:29 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:28 15:58 16:18 16:38 16:58 17:38 18:02 18:38 18:58 19:18 19:38 20:08 20:48 21:28 22:08 22:48 23:28
Talbot Avenue 4.8 5:40 6:03 6:36 6:56 7:16 7:36 7:56 8:16 8:41 9:13 9:33 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:31 16:01 16:21 16:41 17:01 17:41 18:05 18:16 18:41 19:01 19:21 19:41 20:11 20:51 21:31 22:11 22:51 23:31
Four Corners 4.0 5:43 6:07 6:40 7:00 7:20 7:40 8:00 8:20 8:45 9:17 9:37 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:33 16:03 16:23 16:43 17:03 17:43 18:07 18:18 18:43 19:03 19:23 19:43 20:13 20:53 21:33 22:13 22:53 23:33
Uphams Corner 2.9 5:46 6:10 6:43 7:03 7:23 7:43 8:03 8:23 8:48 9:20 9:40 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:36 16:06 16:26 16:46 17:06 17:46 18:10 18:46 19:06 19:26 19:46 20:16 20:56 21:36 22:16 22:56 23:36
Newmarket 2.3 5:48 6:12 6:45 7:05 7:25 7:45 8:05 8:25 8:50 9:22 9:42 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:38 16:08 16:28 16:48 17:08 17:48 18:48 19:08 19:28 19:48 20:18 20:58 21:38 22:18 22:58 23:38
South Station 0.0 5:55 6:20 6:53 7:13 7:33 7:53 8:13 8:33 8:58 9:30 9:50 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:46 16:16 16:36 16:56 17:02 17:16 17:57 18:16 18:27 18:56 19:16 19:36 19:56 20:26 20:40 21:04 21:46 22:24 23:06 23:46

Previous Train 738X 703 737 739 741 743 745 747 749 F797 751 753 755 757 759 761 763 765 767 769 771 773 775 FR 777 779 781 783 785 787 789 791 793 FR 795 797 799 801 803
Time In 5:19 4:50 6:13 6:33 6:50 7:13 7:33 7:53 8:18 7:57 9:06 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:19 15:40 16:00 16:20 16:45 17:20 17:39 18:00 18:20 18:40 19:00 19:20 19:46 20:26 21:06 21:46 22:26 23:06

Next Train 739 743 F793 SH SH SH 751 509 611 SH SH 757 759 761 763 765 767 SH 777 619 621 779 781 817 783 787 789 791 629 SH 795 SH 797 SH 799 801 803 SH 805
Time Out 6:07 6:47 7:05 8:40 9:00 10:05 10:40 11:20 12:00 12:40 13:20 14:00 16:15 16:05 15:40 16:50 17:09 17:40 17:30 18:10 18:30 18:50 19:20 20:00 20:40 21:20 22:00 22:40 0:00

Outbound Service
STATION MP 737 739 741 743 F793 745 747 749 751 753 755 757 759 761 763 765 767 769 771 773 775 777 F799 779 781 783 785 787 789 791 793 795 797 799 801 803 805
Cycle Y YY XX S Y ZZ X H ZZ M YY M YY M YY M YY X U O ZZ YY P O ZZ YY S O ZZ YY XX ZZ XX ZZ XX ZZ ZZ
South Station 0.0 5:47 6:07 6:24 6:47 7:05 7:09 7:27 8:00 8:40 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:10 15:30 15:50 16:10 16:30 16:50 17:10 17:30 17:50 18:10 18:30 18:50 19:20 20:00 20:40 21:20 22:00 22:40 0:00
Newmarket 2.3 5:52 6:12 6:29 6:52 7:14 7:32 8:45 9:25 10:05 10:45 11:25 12:05 12:45 13:25 14:05 14:45 15:15 15:35 15:55 16:15 16:35 16:55 17:15 17:35 17:55 18:15 18:35 18:55 19:25 20:05 20:45 21:25 22:05 22:45 0:05

Uphams Corner 2.9 5:54 6:14 6:31 6:54 7:16 7:34 8:47 9:27 10:07 10:47 11:27 12:07 12:47 13:27 14:07 14:47 15:18 15:38 15:58 16:18 16:38 16:58 17:18 17:38 17:58 18:18 18:38 18:58 19:27 20:07 20:47 21:27 22:07 22:47 0:07
Four Corners 4.0 5:57 6:17 6:34 6:57 7:19 7:37 8:08 8:50 9:30 10:10 10:50 11:30 12:10 12:50 13:30 14:10 14:50 15:22 15:42 16:02 16:22 16:42 17:02 17:22 17:42 18:02 18:22 18:42 19:02 19:30 20:10 20:50 21:30 22:10 22:50 0:10
Talbot Avenue 4.8 6:00 6:20 6:37 7:00 7:22 7:40 8:11 8:53 9:33 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:26 15:46 16:06 16:26 16:46 17:06 17:26 17:46 18:06 18:26 18:46 19:06 19:33 20:13 20:53 21:33 22:13 22:53 0:13
Morton Street 5.7 6:03 6:23 6:40 7:03 7:25 7:43 8:56 9:36 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:29 15:49 16:09 16:29 16:49 17:09 17:29 17:49 18:09 18:29 18:49 19:09 19:36 20:16 20:56 21:36 22:16 22:56 0:16
Blue Hill Avenue 6.3 6:05 6:25 6:42 7:05 7:27 7:45 8:58 9:38 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:31 15:51 16:11 16:31 16:51 17:11 17:31 17:51 18:11 18:31 18:51 19:11 19:38 20:18 20:58 21:38 22:18 22:58 0:18
Fairmount 8.2 6:08 6:28 6:45 7:08 7:30 7:48 9:01 9:41 10:21 11:01 11:41 12:21 13:01 13:41 14:21 15:01 15:35 15:55 16:15 16:35 16:55 17:15 17:35 17:55 18:15 18:35 18:55 19:15 19:41 20:21 21:01 21:41 22:21 23:01 0:21
Readville 9.1 6:13 6:33 6:50 7:13 7:25 7:33 7:53 8:18 9:06 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:40 16:00 16:20 16:40 17:00 17:20 17:40 18:00 18:20 18:40 19:00 19:20 19:46 20:26 21:06 21:46 22:26 23:06 0:26

Previous Train SH 738 SH F790 740 SH 902 706 748 512 SH 756 758 760 762 764 766 SH 916 773X SH 770 616 776 778 780 SH 782 784 786 SH 792 796 798 800 802 806
Time In 5:55 6:20 6:53 7:04 7:41 8:13 8:58 10:26 11:06 11:46 12:26 13:06 13:46 14:39 15:14 15:06 15:35 16:36 16:56 17:16 17:57 18:05 18:27 19:36 20:26 21:04 21:46 22:24 23:46

Next Train 740 742 744 746 FR 748 750 752 754 756 758 760 762 764 766 768 770 772 774 776 778 780 FR 782 784 786 788 790 792 794 796 798 800 802 804 806 805X
Time Out 6:23 6:43 7:03 7:23 7:43 8:03 8:28 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:29 15:50 16:10 16:30 16:56 17:30 17:49 18:10 18:30 18:50 19:10 19:30 20:00 20:40 21:20 22:00 22:40 23:20 0:36

Package 2.3

Inbound Service

STATION MP 738 F790 740 742 744 746 748 750 752 F792 754 756 758 760 762 764 766 768 770 772 774 776 778 F794 780 782 784 786 788 790 792 794 796 F724 798 800 802 804 806
Cycle YY S ZZ YY XX S ZZ YY XX J YY ZZ YY ZZ YY ZZ YY ZZ YY ZZ XX S YY E ZZ S YY ZZ XX S YY ZZ XX X YY ZZ XX ZZ XX
Readville 9.1 5:30 5:50 6:23 6:43 7:03 7:23 7:43 8:03 8:28 9:00 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:20 15:50 16:10 16:30 16:43 16:50 17:30 17:54 18:10 18:30 18:50 19:10 19:30 20:00 20:22 20:40 21:20 22:00 22:40 23:20
Fairmount 8.2 5:32 5:52 6:25 6:45 7:05 7:25 7:45 8:05 8:30 9:04 9:22 10:02 10:42 11:22 12:02 12:42 13:22 14:02 14:42 15:22 15:52 16:12 16:32 16:52 17:32 17:56 18:32 18:52 19:12 19:32 20:02 20:42 21:22 22:02 22:42 23:22
Blue Hill Avenue 6.3 5:36 5:56 6:29 6:49 7:09 7:29 7:49 8:09 8:34 9:08 9:26 10:06 10:46 11:26 12:06 12:46 13:26 14:06 14:46 15:26 15:56 16:16 16:36 16:56 17:36 18:00 18:36 18:56 19:16 19:36 20:06 20:46 21:26 22:06 22:46 23:26
Morton Street 5.7 5:38 6:00 6:32 6:52 7:12 7:32 7:52 8:12 8:37 9:10 9:29 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:28 15:58 16:18 16:38 16:58 17:38 18:02 18:38 18:58 19:18 19:38 20:08 20:48 21:28 22:08 22:48 23:28
Talbot Avenue 4.8 5:41 6:03 6:35 6:55 7:15 7:35 7:55 8:15 8:40 9:13 9:32 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:31 16:01 16:21 16:41 17:01 17:41 18:05 18:16 18:41 19:01 19:21 19:41 20:11 20:51 21:31 22:11 22:51 23:31
Four Corners 4.0 5:44 6:07 6:38 6:58 7:18 7:38 7:58 8:18 8:43 9:17 9:35 10:14 10:54 11:34 12:14 12:54 13:34 14:14 14:54 15:34 16:04 16:24 16:44 17:04 17:44 18:08 18:18 18:44 19:04 19:24 19:44 20:14 20:54 21:34 22:14 22:54 23:34
Uphams Corner 2.9 5:47 6:10 6:41 7:01 7:21 7:41 8:01 8:21 8:46 9:20 9:38 10:17 10:57 11:37 12:17 12:57 13:37 14:17 14:57 15:37 16:07 16:27 16:47 17:07 17:47 18:11 18:47 19:07 19:27 19:47 20:17 20:57 21:37 22:17 22:57 23:37
Newmarket 2.3 5:49 6:13 6:43 7:03 7:23 7:43 8:03 8:23 8:48 9:23 9:40 10:19 10:59 11:39 12:19 12:59 13:39 14:19 14:59 15:39 16:09 16:29 16:49 17:09 17:49 18:49 19:09 19:29 19:49 20:19 20:59 21:39 22:19 22:59 23:39
South Station 0.0 5:56 6:20 6:51 7:11 7:31 7:51 8:11 8:31 8:56 9:30 9:48 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:46 16:16 16:36 16:56 17:02 17:16 17:57 18:17 18:27 18:56 19:16 19:36 19:56 20:26 20:40 21:05 21:46 22:25 23:06 23:46

Previous Train 738X 703 737 739 741 743 745 747 749 F797 751 753 755 757 759 761 763 765 767 769 771 773 775 FR 777 779 781 783 785 787 789 791 793 FR 795 797 799 801 803
Time In 5:19 4:50 6:13 6:33 6:50 7:13 7:34 7:53 8:18 7:57 9:06 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:38 15:58 16:18 16:38 17:18 17:38 17:58 18:18 18:38 18:58 19:18 19:46 20:26 21:06 21:46 22:26 23:06

Next Train 739 743 F793 SH SH SH 751 509 611 SH SH 757 759 761 763 765 767 SH 777 619 621 779 781 817 783 787 789 791 629 SH 795 SH 797 SH 799 801 803 SH 805
Time Out 6:07 6:47 7:05 8:40 9:00 10:05 10:40 11:20 12:00 12:40 13:20 14:00 16:15 16:05 15:40 16:50 17:09 17:40 17:30 18:10 18:30 18:50 19:20 20:00 20:40 21:20 22:00 22:40 0:00

Outbound Service

STATION MP 737 739 741 743 F793 745 747 749 751 753 755 757 759 761 763 765 767 769 771 773 775 777 F799 779 781 783 785 787 789 791 793 795 797 799 801 803 805
Cycle ZZ YY XX S Y ZZ YY XX YY ZZ YY ZZ YY ZZ YY ZZ YY ZZ XX S YY ZZ P S YY ZZ XX S YY ZZ XX YY ZZ XX ZZ XX XX
South Station 0.0 5:47 6:07 6:24 6:47 7:05 7:09 7:27 8:00 8:40 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:10 15:30 15:50 16:10 16:30 16:50 17:10 17:30 17:50 18:10 18:30 18:50 19:20 20:00 20:40 21:20 22:00 22:40 0:00
Newmarket 2.3 5:52 6:12 6:29 6:52 7:14 7:32 8:45 9:25 10:05 10:45 11:25 12:05 12:45 13:25 14:05 14:45 15:15 15:35 15:55 16:15 16:35 16:55 17:15 17:35 17:55 18:15 18:35 18:55 19:25 20:05 20:45 21:25 22:05 22:45 0:05
Uphams Corner 2.9 5:55 6:15 6:32 6:55 7:17 7:35 8:48 9:28 10:08 10:48 11:28 12:08 12:48 13:28 14:08 14:48 15:18 15:38 15:58 16:18 16:38 16:58 17:18 17:38 17:58 18:18 18:38 18:58 19:28 20:08 20:48 21:28 22:08 22:48 0:08
Four Corners 4.0 5:58 6:18 6:35 6:58 7:20 7:38 8:08 8:51 9:31 10:11 10:51 11:31 12:11 12:51 13:31 14:11 14:51 15:21 15:41 16:01 16:21 16:42 17:01 17:21 17:41 18:01 18:21 18:41 19:01 19:31 20:11 20:51 21:31 22:11 22:51 0:11
Talbot Avenue 4.8 6:00 6:20 6:37 7:00 7:22 7:40 8:10 8:53 9:33 10:13 10:53 11:33 12:13 12:53 13:33 14:13 14:53 15:24 15:44 16:04 16:24 16:45 17:04 17:24 17:44 18:04 18:24 18:44 19:04 19:33 20:13 20:53 21:33 22:13 22:53 0:13
Morton Street 5.7 6:03 6:23 6:40 7:03 7:25 7:43 8:56 9:36 10:16 10:56 11:36 12:16 12:56 13:36 14:16 14:56 15:27 15:47 16:07 16:27 16:49 17:07 17:27 17:47 18:07 18:27 18:47 19:07 19:36 20:16 20:56 21:36 22:16 22:56 0:16
Blue Hill Avenue 6.3 6:05 6:25 6:42 7:05 7:27 7:45 8:58 9:38 10:18 10:58 11:38 12:18 12:58 13:38 14:18 14:58 15:29 15:49 16:09 16:29 16:52 17:09 17:29 17:49 18:09 18:29 18:49 19:09 19:38 20:18 20:58 21:38 22:18 22:58 0:18
Fairmount 8.2 6:09 6:29 6:46 7:09 7:31 7:49 9:02 9:42 10:22 11:02 11:42 12:22 13:02 13:42 14:22 15:02 15:34 15:54 16:14 16:34 16:56 17:14 17:34 17:54 18:14 18:34 18:54 19:14 19:42 20:22 21:02 21:42 22:22 23:02 0:22
Readville 9.1 6:13 6:33 6:50 7:13 7:25 7:34 7:53 8:18 9:06 9:46 10:26 11:06 11:46 12:26 13:06 13:46 14:26 15:06 15:38 15:58 16:18 16:38 17:00 17:18 17:38 17:58 18:18 18:38 18:58 19:18 19:46 20:26 21:06 21:46 22:26 23:06 0:26

Previous Train SH 738 SH F790 740 SH 902 706 748 512 SH 756 758 760 762 764 766 SH 916 SH SH 770 616 776 778 780 SH 782 784 786 SH 792 796 798 800 802 806
Time In 5:56 6:18 6:53 7:04 7:41 8:11 8:58 10:26 11:06 11:46 12:26 13:06 13:46 14:39 15:06 15:35 16:36 16:56 17:16 17:57 18:05 18:27 19:36 20:26 21:04 21:46 22:24 23:46

Next Train 740 742 744 746 FR 748 750 752 754 756 758 760 762 764 766 768 770 772 774 776 778 780 FR 782 784 786 788 790 792 794 796 798 800 802 804 806 805X
Time Out 6:23 6:43 7:03 7:23 7:43 8:03 8:28 9:20 10:00 10:40 11:20 12:00 12:40 13:20 14:00 14:40 15:29 15:50 16:10 16:30 16:56 17:30 17:49 18:10 18:30 18:50 19:10 19:30 20:00 20:40 21:20 22:00 22:40 23:20 0:36
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	2.3.1. South Side Maintenance Facilities - Two equipment maintenance facilities are located on the South Side of the MBTA commuter rail system: the South Side Service and Inspection Facility (Southside S&I) and the Readville Maintenance Repair Facility. 
	South Side S&I Facility - The South Side S&I facility is located in South Boston, Massachusetts immediately south of the junction of the Old Colony Main Line and the Dorchester Branch at the mouth of Amtrak’s Southampton Street Yard.  It consists of four buildings measuring approximately 56,650 square feet of indoor space. The two-track running maintenance facility is used to perform daily service and inspection functions to South Side train-sets. Minor periodic inspections and running repairs are also performed at this facility.

	2.3.2. Storage Facilities - The current facilities on the South Side available for in-town midday storage include Readville, Southampton Street, Fan Yard, and South Station.  Neither the Fan Yard nor Southampton Yard has adequate capacity to allow switching moves to “cut” defective locomotives or cars from MBTA trains.  This function is performed at Readville.  
	Southampton Street - The MBTA has rights to use five tracks in Amtrak’s Southampton yard (near Andrew Square) for midday storage.  The five tracks available to the MBTA have the capacity for storage of ten trains varying in length from six to nine cars:
	Fan (Front) Yard - The Fan Yard is a rail yard bounded on the southeast by MBTA’s Dorchester Branch, on the west by Frontage Road, and on the north by the “loop” tracks at Widett Circle.  Amtrak claims ownership of the Fan Yard and would prefer the MBTA not use this facility. The Fan Yard is limited to three 6-car trains.  
	South Station - Track lengths at South Station vary considerably; the longest tracks can accommodate trains of up to twelve to thirteen coaches, while the shortest track can hold only a six-car consist.  Generally seven of the nine full-length tracks (those accommodating at least a nine-car consist) and three shorter tracks (accommodating six-car consists) are available for use by the MBTA. The remainder of the 13 tracks are generally utilized by Amtrak to operate its extensive schedule of intercity trains along the Northeast Corridor (NEC).  Midday and overnight storage at South Station occurs today because there is limited space elsewhere on the South Side to store equipment.  It is preferable that consists are stored out of the terminal station.  
	Future Conditions - The MBTA’s 2004 Commuter Rail Infrastructure Needs Assessment forecast that the need for midday layover will increase by 15 consists by 2025.   It also forecast that five more consists will require a downtown Boston overnight layover berth.  Consequently more in-town layover capacity is clearly required. Storage at Southampton Street facility will be limited to five consists due to increased future year train lengths. Similarly, it was assumed that storage at Fan Yard will remain at three consists, the same as today’s situation.  Table 2.6 summarizes the change in South Side in-town layover requirements through 2025. 

	3. DEVELOP AND SCREEN PRELIMINARY OPTIONS: KEY FINDINGS
	4. DETAILED ANALYSIS OF REFINED SERVICE PACKAGES:  KEY FINDINGS
	4.5.1. Ridership Forecasts - Ridership forecasts were derived based on the CTPS forecasts for the EOT DMU study.   While the Baseline and Package 2 alternatives were adequately represented by CTPS scenarios, JEK Package 1 did not correspond to any CTPS scenarios as the off-peak and afternoon peak headways would be significantly shorter than those modeled under the most similar CTPS scenario.  In order to estimate the ridership for Package 1 the study team applied a factor of 1.38 to the off-peak ridership forecast for CTPS Scenario 3.  This factor, based on empirical studies of the effect of increased service frequency on ridership, predicts a small increase in overall JEK Package 1 ridership.  Table 4.9 shows each improvement package ridership estimate, its corresponding CTPS forecast scenario and the ridership estimate derived for this study.
	The ridership forecasts presented in Table 4.9 were used to derive train lengths for each improvement package.  Train length information is a key input for estimations of capital and operating costs.
	4.7.1. Mechanical Expense - The study team chose to estimate the mechanical costs using budgeted maintenance costs for additional coaches and locomotives.  The cost factors to be used in screening planning alternatives are presented in Table 4.17.  
	4.7.2. Transportation Expense - Transportation costs generally vary with the amount of service that is offered in each alternative improvement package.  Standard measures used to compare the amount of service entailed in various proposed rail schedules are train-miles and coach-miles.  The study team researched budgeted historic MBTA costs to determine the range of transportation costs associated with operating the service on a train-mile and coach-mile basis.  The recommended cost factors to be used in screening planning alternatives are presented in Table 4.18. 

	attempt 3.pdf
	METHODOLOGY
	1. KICK OFF MEETING
	2. VALIDATE AND UPDATE TOOLS:  KEY FINDINGS
	Figure 2.1:  End Vestibule and Wide Center Doors
	Table 2.3:  Passenger Flow Rates per Car for 
	High Level Boarding (Seconds per Passenger)

	2.3.1. South Side Maintenance Facilities - Two equipment maintenance facilities are located on the South Side of the MBTA commuter rail system: the South Side Service and Inspection Facility (Southside S&I) and the Readville Maintenance Repair Facility. 
	South Side S&I Facility - The South Side S&I facility is located in South Boston, Massachusetts immediately south of the junction of the Old Colony Main Line and the Dorchester Branch at the mouth of Amtrak’s Southampton Street Yard.  It consists of four buildings measuring approximately 56,650 square feet of indoor space. The two-track running maintenance facility is used to perform daily service and inspection functions to South Side train-sets. Minor periodic inspections and running repairs are also performed at this facility.
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